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1.0 INTRODUCTION

The United States Environmental Protection Agency (EPA) named the former site of Gulfco
Marine Maintenance, Inc. in Freeport, Brazoria County, Texas (the Site) to the National Priorities
List (NPL) in May 2003. The EPA issued a modified Unilateral Administrative Order (UAO),
effective July 29, 2005, requiring the Respondents to conduct a Remedial Investigation and
Feasibility Study (RI/FS) for the Site. This RI/FS Work Plan (RI/FS WP) was prepared in
accordance with Paragraphs 21 through 24 of the Statement of Work (SOW) for the RI/FS,
included as an Attachment to the UAO. The RI/FS WP was prepared by Pastor, Behling &
Wheeler, LLC (PBW), on behalf of LDL Coastal Limited LP (LDL), Chromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow) (collectively referred to as
Respondents in the UAO). Figure 1 provides a map of the site vicinity, while Figure 2 provides a

detailed site map.

11 PROBLEMS POSED BY THE SITE

Site investigations performed by the Texas Natural Resource Conservation Commission
(TNRCC), now known as the Texas Commission on Environmental Quality (TCEQ), in 2000 and
2001 (see Section 2.2.2 for investigation details) indicated that several contaminants were present
at concentrations above background levels in soil, groundwater and sediment samples (TNRCC,
2000a and 2002). The HRS Documentation Report (TNRCC, 2002) concluded that these data
“indicated observed releases along the Surface Water Migration Pathway” and that these
observed releases were attributable to sources at the Gulfco facility. A Public Health Assessment
(PHA) performed for the Site by the Texas Department of Health (TDH) for the Agency for
Toxic Substances and Disease Registry (ATSDR) (TDH, 2004) concluded that contaminants in
soil, sediment and groundwater pose no apparent public health hazards, but the overall public
health hazard could not be determined due to a lack of data for all pathways. TDH recommended
that a remedial investigation of the Site be performed. The overall problem to be addressed by
the RI/FS is to evaluate the nature and extent of contamination at and from the Site, assess the
risk from this contamination to human health and the environment, and evaluate potential

remedial alternatives.
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1.2 OBJECTIVES

Consistent with the overall problem posed by the Site and EPA guidance, the specific objectives
of this RI/FS are to: (1) characterize site conditions; (2) evaluate the nature and extent of the
contamination; (3) assess the risks to human health and the environment; (4) identify remedial
action objectives for those chemicals and media posing an unacceptable risk; (4) develop
preliminary remediation goals (PRGs) to address the remedial action objectives; (5) develop,
screen and evaluate potential remedial technologies consistent with the PRGs; (6) examine the
potential performance and cost of the remedial alternatives that are being considered; and (7)
select the appropriate alternative for site remediation. The RI/FS process is a phased, interactive,
and iterative process. The Rl and FS are conducted concurrently, and data that are collected in
the RI influence the development of remedial alternatives in the FS, which in turn affects the data

needs and scope of treatability studies and additional field investigations.

The objective of the RI/FS WP is to document the decisions and evaluations made during the
RI/FS scoping process and present a summary of the work to be performed during the RI/FS. The
work plan also presents the initial evaluation of existing Site data and background information,

and describes the project management team and schedule.
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2.0 SITE BACKGROUND AND PHYSICAL SETTING

2.1 SITE DESCRIPTION

The Site is located about three miles northeast of Freeport, Texas in Brazoria County at 906
Marlin Avenue (also referred to as County Road 756) (Figure 1). The Site consists of
approximately 40 acres within the 100-year coastal floodplain along the north bank of the
Intracoastal Waterway between Oyster Creek to the east and the Old Brazos River Channel to the

west.

The Site is located between Galveston and Matagorda Bays and is situated along approximately
2000 feet (ft.) of shoreline on the Intracoastal Waterway. The Intracoastal Waterway is a coastal
shipping canal that extends from Port Isabel to West Orange on the Texas Gulf Coast.
Approximately 78 people (17.9% minority and 23.3% economically stressed) live within the one
square mile area surrounding the Site (EPA, 2005a). Approximately 3,392 people (33.4 %
minority and 24.3% economically stressed) live within 50 square miles of the Site (EPA, 2005a).

2.2.1 Environmental Setting

Marlin Avenue divides the Site into two primary areas (Figure 2). For the purposes of this work
plan, it is assumed that Marlin Avenue runs due west to east. The property to the north of Marlin
Avenue (the North Area) consists of undeveloped land and the closed surface impoundments,
while the property south of Marlin Avenue (the South Area) was developed for industrial uses
with two barge slips connected to the Intracoastal Waterway, and will continue to be used for
commercial/industrial purposes in the future. Adjacent property to the north, west and east of the
North Area is unused and undeveloped. Adjacent property to the east of the South Area is
developed and currently used for industrial purposes while to the west the property is currently
vacant and previously served as a commercial marina. The Intracoastal Waterway bounds the
Site to the south.

The South Area includes approximately 20 acres of upland that was created from dredged
material from the Intracoastal Waterway. Some of the North Area is upland created from dredge
spoil, but most of this area is considered wetlands (Figure 3). According to the National

Wetlands Inventory map for the Freeport Quadrangle, the wetlands on and north of the Site are
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estuarine, intertidal, emergent, persistent, and irregularly flooded. Based on field observations,
the North Area is tidally connected to Oyster Creek and the Intracoastal Waterway through a

natural swale (draining northeast) and stormwater ditches north of the Marlin Avenue roadbed.

The South Area contains very little undisturbed habitat and resident wildlife is probably scarce.
Shorebirds have constructed nests on some of the vertical structures at the Site, but there is no
evidence that the Site is consistently being utilized by wildlife that would be common in

undisturbed coastal habitat.

The Intracoastal Waterway supports barge traffic and other boating activities. The area near the
Site is regularly dredged and, as noted by the United States Fish and Wildlife Service (USFWS),
shoreline habitat is limited (USFWS, 2005).

Threatened and Endangered Species for Brazoria County include: bald eagle (Haliaeetus
leucocephalus), black rail (Laterallus jamaicensis), eastern brown pelican (Pelecanus
occidentalis occidentalis), interior least tern (Sterna antillarum athalassos), piping plover (Circus
melodus), reddish egret (Falco rufescens), swallow-tailed kite (Elanoides forficatus), white-faced
ibis (Plegadis chihi), wood stork (Mycteria Americana), and corkwood (Leitneria floridana)
(TPW, 2005). None of these species have been noted at the Site but they are known to live in or

on, feed in or on, or migrate through the Texas Gulf Coast and estuarine wetlands.

2.1.2 Hydrogeologic Framework

The Site geology consists predominantly of Quaternary alluvium and “fill and spoil” from the
construction of the Intracoastal Waterway (Barnes, 1987), as shown on Figure 4. The alluvium
consists of clay, silt, sand and gravel, with organic material abundant in the soils. The fill and
spoil material consist of dredged material “for raising land surface above alluvium and barrier
island deposits and creating land” (Barnes, 1987). The spoil material is highly variable with
mixed mud, silt, sand and shell, with the reworked spoil mostly sandy and moderately sorted
(McGowen, 1976).

Underlying the alluvium unit is the Beaumont Formation, which consists of clayey soils with

interconnected, alluvial sand channels and barrier island beach deposits encountered in the

formation. The Beaumont Formation is about 100 feet thick. The Lissie and Willis Formations
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underlie the Beaumont Formation. The Lissie Formation consists of interbedded sands, silts, and
clays and is about 200 feet thick, overlying the Willis Formation, which consists of gravel, sand
silt, and clay. The Alta Loma Sand is part of the Willis Formation and is the thickest sand
sequence in the Willis Formation. The base of the Alta Loma Sand in southeast Brazoria County
is about 1,200 feet below mean sea level (MSL) (Sandeen, 1982).

The Goliad and Fleming Formations underlie the Willis Formation. The Goliad and Fleming
Formations consist of clay, sand, and sandstone interbeds, with some occasional limestone
encountered in the Goliad Formation. The sands consist of medium to coarse grained quartz and
chert (Barnes, 1987).

The two primary hydrogeologic units beneath the Site are the Chicot and Evangeline Aquifers.
The Chicot consists of the Willis, Lissie, and Beaumont Formations. The Evangeline Aquifer
consists of sands of the Goliad and Fleming Formations. The Chicot Aquifer is subdivided into
two zones: the Lower and Upper Chicot. The Lower Chicot in Brazoria County generally
includes the Alta Loma Sand unit, which is about 400 feet thick in the Freeport area (Sandeen,
1987). The Upper Chicot is made up of interconnected sands that are found within 300 feet

below ground surface.

The main source of groundwater in the area is from the Chicot Aquifer. The Lower Chicot can
produce as much as 3,000 gallons per minute (gpm); however the water is slightly saline (1,000 to
3,000 mg/L total dissolved solids (TDS)). The Upper Chicot is the most-widespread fresh-water
aquifer in Brazoria County, and wells completed in Upper Chicot sands at least 50 feet thick can
yield 500 to 1,000 gpm. However, in some areas along the coast interbedding of saline water

with fresh water has been encountered (Sandeen, 1987).

The City of Freeport and Oyster Creek (located approximately four miles northwest of the Site)
currently receive their water supply from surface water reservoirs north of those cities. Drinking
water wells are prohibited within the city of Oyster Creek (Guevara, 1989). In 1989, the town of
Surfside, located south of the Intracoastal Waterway, was dependant upon groundwater for their
water source (EEI, undated b). The Site and vicinity currently receive water via pipeline from the
City of Freeport. During the early operation at the Site, water was supplied for barge cleaning
operations by two on-site water wells. It was reported that one of these wells was located

adjacent to the front entrance gate south of Marlin Avenue (TNRCC, 2000b); however, neither of
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these wells could be located in July 2005. An updated water well inventory, including attempts to
field locate identified wells, is proposed as Subtask 6.4 of the site characterization scope of work
(see Section 5.6.4).

The closest water well (TWDB ID 81-06-303) identified near the Site is located on the adjacent
property west of the Site at a former marina (see discussion in Section 2.21). The total depth of
the well is reported to be 199 feet below ground surface. Water quality from the well in 1969
showed a TDS concentration of 1,382 mg/L with the depth to water about 67 feet (TWDB, 2005).

In July 2005, this well was observed to be present, but not functional.

The previous monitoring wells installed at the Site were installed in shallow water-bearing sands
less than 50 feet below ground surface. Three monitoring wells, HMW-1, HMW-2, and HMW-3
(Figure 2) that were installed in January 1989 (see discussion in Section 2.2.2) were completed in
a sand unit about nine feet thick, with the top of the sand encountered about nine feet below

ground surface (Hercules, 1989a).

2.2 SITE HISTORY

2.2.1 Operational History

A detailed understanding of the Site’s operating history was developed through historical aerial
photographs (1944,1965, 1977, 1985, 1987, 1995, 2000, and 2004), personnel interviews,
operating information from air permit applications, investigation report summaries, and
regulatory agency correspondence, inspection reports and memoranda/communication records.
Mr. Billy Losack of LDL was an invaluable resource in this effort. Mr. Losack initially worked
at the Site during the 1960s and later directed the dismantling and removal of many Site
structures, operational equipment and appurtenances during 1999 and 2000 after LDL acquired
the Site. Mr. Losack’s personal familiarity with the Site was augmented by his multiple
discussions during the structure/equipment dismantling work with personnel directly involved in
the day-to-day operations of Site facilities. PBW reviewed historical aerial photographs and site
maps/process diagrams from air permit applications with Mr. Losack to identify various Site

features during its operational history.
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Key activities during the operational history of the Site are summarized in Table 1. Historical
aerial photographs documenting Site operations are provided in Appendix A to this work plan.
For the purposes of the discussion below, the operational history has been divided into the

following periods:

Pre-barge cleaning operations (prior to 1971);
e Gulfco Marine Maintenance, Inc. (Gulfco) Operations (1971 — 1979);
e Fish Engineering and Construction, Inc. (Fish) Operations (1979 — 1989);

e Hercules Offshore Corporation and later Hercules Marine Services (collectively referred
to as Hercules) Operations (1989 — 1999); and

o LDL Ownership (1999 to present).

The majority of the Site, including Lots 21 through 25, and Lots 55, 57, and 58 (see Figure 2 for
approximate lot boundaries) are currently owned by LDL. Lot 56 was not sold to Hercules by
Fish in 1989, but was deeded to Jack Palmer and Ron Hudson in 1999.

Pre-barge Cleaning Operations

The earliest historical photograph of the Site vicinity that could be obtained by PBW was for
1944. This photograph shows the Intracoastal Waterway south of the Site with what appear to be
a sloping and somewhat eroded shoreline north of the waterway. Marlin Avenue is not present in
this photograph; however, a significant linear feature is apparent in the northern part of the Site.
This feature may be associated with dredge spoiling activities in the area as the northern
boundary of the feature corresponds to the present location of a berm/ditch system that functions
as a drainage divide at the Site (the feature is apparent in all subsequent aerial photographs and
was observed in July 2005). The light-colored area south of the berm/ditch system may
correspond to dredged material being free spoiled south of the berm. Spoil from the Intracoastal
Waterway can be seen in the southern part of the Site. The presence of spoil material in this area
immediately north of the Intracoastal Waterway is consistent with the designation of “fill/spoil”
on the regional geologic map discussed in Section 2.1.2. In addition, deed records for specific
lots on the Site (Brazoria County, 1936, 1937, and 1939) conveyed an easement to United States
of America for the work of “constructing, improving, and maintaining an Intracoastal Waterway”,

and for “the deposit of dredged material.”
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The berm/ditch feature and Marlin Avenue are visible in the 1965 photograph of the Site area.
The previously sloping north shore of the Intracoastal Waterway appears as a distinct upland area
and a canal and future boat slip/marina area is present on the adjacent property to the west of the
Site. Mr. Billy Losack (Losack, 2005) indicated that various welding activities were occasionally
performed in the northeast part of the Site south of Marlin Avenue, approximately where the light
colored ground surface is indicated on the 1965 aerial photograph. Temporary welding work was
performed in this area; raw material and supplies were brought onto the Site, the work was
performed and the finished products and any unused materials/supplies were removed from the
Site. As supported by the 1965 photograph, no permanent structures were associated with those

operations.

Gulfco Marine Maintenance, Inc. Operations

As noted in Table 1, Gulfco operated a barge cleaning facility on the Site from 1971 to 1979. As
part of this operation, product heels were recovered from the barges and the barges were cleaned
of waste oils, caustics and organic chemicals. Wash waters from the barge cleaning were stored
in three surface impoundments in the North Area. The impoundments were described as earthen
lagoons with a natural clay liner (TNRCC, 2000a) and were reportedly 3 feet deep (Guevara,
1989). Discharges from the impoundments in July 1974 and August 1979 reportedly
“contaminated surface water outside of ponds” and “damaged some flora north of the ponds”
(EPA, 1980).

Site features at the time of Gulfco’s operations at the Site are illustrated by a 1977 aerial
photograph. This photograph shows two barge slips along the Intracoastal Waterway, including a
barge within Barge Slip 2, and two other barges staged on the shoreline near the Site. A dry dock
area used for barge repair, the Site office, shop and lunch room areas are present in the South
Area. A fresh water tank (identified based on Losack, 2005) and several other storage tanks are
visible adjacent to Barge Slip 2 in the photograph. The three surface impoundments are present
in the North Area. The path of a pipeline from the tank area to the impoundments is projected on
the 1977 photograph. It is assumed that a pipeline was the most likely means for transporting
wash waters from the Barge Slip 2/tank area to the impoundments. The northern end of this

pipeline was observed during a July 2005 site visit at the approximate location indicated on the
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photograph. The remaining path of the pipeline and its presence in 1977 are projected but have

not been confirmed.

Several noteworthy features on adjacent or nearby properties are also apparent on the 1977
photograph. A commercial marina with covered boat slips and several other surface structures is
visible on the property immediately west of the Site. Other undetermined industrial development
is indicated on the property east of the Site with a tank battery located approximately 500 feet

east of the Site boundary.

Fish Engineering and Construction, Inc. Operations

Fish purchased the Site and barge cleaning operation from Gulfco on November 12, 1979. Fish’s
operations were similar to Gulfco. Chemical barges were drained and product heels were
removed. Barges were washed with hot water and/or detergent solution and air dried prior to any
repair work (welding and sandblasting). Barge heels were stored in small tanks to be sold for
reuse and recovery. Wash waters were stored in impoundments and eventually sent off-site for
deep well injection at Empark in Deer Park, Texas. The impoundments were taken out of service
on October 16, 1981 and wash waters were stored in tanks or floating barges thereafter (TNRCC,
2000a).

The surface impoundments were closed in accordance with a Texas Water Commission-
approved plan, with closure certification provided on August 24, 1982 (Carden, 1982).
Impoundment closure activities involved removal of liquids and most of the impoundment
sludges prior to closure. The sludge that was difficult to excavate (approximately 100 cubic yards
of material) was solidified with soil and left mainly in Impoundment 2 (the larger impoundment
shown to the east in the 1977 photograph) (Guevara, 1989). The impoundments were capped

with three-feet of clay and a hard-wearing surface.

Site features at the time of Fish’s operations at the Site are illustrated by aerial photographs from
1985 and 1987. Both of these photographs show the former surface impoundments capped and
closed. A large barge, presumably used for wash water storage is located in the eastern half of
Barge Slip 2. The dry dock, office, shop, lunchroom/restroom and storage tank areas are visible
in the South Area in these photographs. A Quonset hut (used for general storage according to

Losack, 2005), electrical shed, and concrete laydown areas are also apparent south of Marlin
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Avenue. Tank designations and other details noted on these figures (e.g., Water Heater) were
determined from comparisons to site maps and process flow diagrams information in Fish’s air
permit exemption application (Fish, 1982) and discussions with Billy Losack (2005). Three
product storage tanks shown on the permit application maps immediately south of the former
surface impoundments can be seen on both the 1985 and 1987 photographs. Six wash water
tanks, also described in an air permit exemption application (Fish, 1982) are visible in the
southeastern part of the Site in the 1987 photograph. The Fresh Water Pond, reportedly created
by the excavation of clay soils for the former surface impoundment cap, and a second pond also
north of Marlin Avenue are clear on both photographs. Other areas, such as the employee
parking area north of Marlin Avenue, sand pot and air compressor locations, and the two septic
tank areas south of Marlin Avenue are labeled on the 1985 photograph based on Losack, 2005. It
appears that the septic tanks directly north of the former shop area were observed by TNRCC in
2000 (Photograph 4 in TNRCC, 2000b). As for the 1977 aerial, the pipeline shown running from
the Barge Slip 2/tank area to the former surface impoundments location is a projection, both in

terms of its path and its presence in 1985 and 1987.

Off-site features are visible on the 1985 photograph, but due to poor photograph quality are not as
apparent in the 1987 photograph. The commercial marina is present on the adjacent property to
the west; however, the boat slip cover structure is not present and several boats are visible within
the marina. The industrial operations to the east of the Site in 1985 appear relatively unchanged
from 1977.

Hercules Offshore Corporation Operations

Hercules purchased the Site (except for Lot 56) and barge cleaning operation from Fish on
January 20, 1989. Hercules operations included barge cleaning and repair. Product heels were
removed from barges into aboveground storage tanks (ASTs) and subsequently sold as product.
Barges were washed with water and detergent. Wash waters were stored in storage tanks and
then either transported to an off-site injection well or transported to Empark in Deer Park, Texas
(TNRCC, 2000a). Mickey Tiner, a project manager for Hercules from February 1990 to
September 1991, indicated in an interview with TNRCC personnel (TNRCC, 1997) that Hercules
discharged wastewater from barge cleaning operations directly into the Intracoastal Waterway at

night while he was at the facility. To address concerns over fugitive dust emissions associated
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with sand blasting operations at the Site, Hercules erected a dust control screen on the western

boundary of the South Area. Hercules filed for Chapter 7 bankruptcy on May 4, 1998.

Site features at the time of Hercules’ operations at the Site are illustrated by an aerial photograph
from 1995. No barges are visible in this photograph; however, the dry dock, office, shop,
Quonset hut, electrical shed, lunchroom/restrooms and concrete laydown areas visible in previous
aerial photographs can be seen. The AST tank farm area appears to be surrounded by a
containment wall in 1995. Two sand blasting operation areas south of Marlin Avenue are more
clearly visible in 1995 than in previous photographs, but it is uncertain whether this is due to
increased operations or the quality of the 1995 photograph. Only two of the six wash water tanks
visible in the 1987 photograph are apparent in 1995. A pipeline running from the southern end of
the former AST Tank Farm containment area to the Intracoastal Waterway has been plotted on
the 1995 aerial photograph. Mr. Billy Losack (Losack, 2005) indicated that he removed this
pipeline as part of Site structure/equipment dismantling activities performed after acquisition of
the Site by LDL. The location where the northern end of the pipeline penetrated the former AST

tank farm containment area wall was observed during a July 2005 site visit.
The commercial marina located immediately west of the Site appears to have ceased operations in
the 1995 photograph. In contrast, the industrial operations to the east have expanded as indicated

by a new boat slip/dock area and AST immediately adjacent to the Site.

LDL Ownership

LDL acquired the Site (except for Lot 56) from the bankruptcy court on August 2, 1999. Under
LDL’s direction, most Site and equipment were removed from the Site during the initial four
months of LDL’s ownership (approximately August through November, 1999). In April 2002,
LDL leased part of the Site to Eco-Terra Technologies Group, LLC (ET) who had obtained a
Texas Railroad Commission permit to set-up a crude oil recycling operation. ET modified some
of the tankage and piping in the former AST Tank Farm area to support this operation, but
according to Losack, 2005, only about seven truckloads of crude oil were ever shipped to the Site.
This material was subsequently removed from the Site and ET ceased operations and left the Site

after approximately five months.
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Site features at the approximate time that LDL acquired the Site are illustrated by an aerial

photograph from 2000. This photograph is very similar to the 1995 photograph with a key

difference being the removal of all of the former wash water tanks from the southeastern corner

of the Site. In contrast, a 2004 aerial photograph shows a significant change, with all structures

removed from the Site, except for the electrical shed and tanks in the former AST tank farm area.

2.2.2

Investigation History

Previous investigations at the Site included the following:

Surface Impoundment Groundwater Monitoring Wells (1982) — In conjunction with
closure of the former surface impoundments in 1982, Fish installed four monitoring wells
on the perimeter of the impoundments. All four wells were screened from 38 to 48 feet
below grade and were sampled at least four times from July 1982 through September
1982. Samples were analyzed for benzene, phenols, total dissolved solids (TDS),
conductivity, pH, and total organic carbon (TOC) and concentration data reported to the
TWC included: benzene — 1 ug/L to 8,180 ug/L; TDS — 34,000 mg/L to 53,000 mg/L;
phenols - <10 ug/L to 1,092 ug/L; and TOC - 60 ug/L to 290 ug/L. Total organic
halogens (TOX) analyses were attempted but abandoned due to reported interferences
from high inorganic chlorides. The wells were reportedly plugged in December 1983
(TNRCC 2000a).

Surface Impoundment Groundwater Monitoring Wells (1989) — In January 1989,
Pilko Associates installed three monitoring wells around the perimeter of the former
surface impoundments. The approximate locations of these wells, designated as HMW-1,
HMW-2, and HMW-3 are shown on Figure 2. The wells were completed from 8 to 18
feet below grade (Hercules, 1989a). Soil samples were collected from the borings used to
install the wells and groundwater samples were collected following well completion.
These data are discussed in Section 3.1, below. During a site visit in April 2005, the
wells were located in the field and were not locked, but did not appear to be damaged.

Groundwater Monitoring Wells (the South Area) — Three permanent monitoring wells
(PVC well casing, outer steel protective casing) are present in the South Area (MW-1,
MW-2 and MW-3 on Figure 2). The construction details and installation dates for these
wells are not known, although the total depths are reported to range from 15.2 to 20.3 feet
below grade (TNRCC, 2000a). The wells were sampled by LT Environmental, Inc.
(LTE) in 1999 and the TNRCC in 2000. During a July 2005 site visit, the wells were not
locked and the surface completions of some of the wells appeared damaged.

ECM Phase | and Il Investigations (1998 - 1999) — According to LTE (1999), ECM &
Associates (ECM) performed Phase | and 1l investigations at the Site that were
summarized in a Phase Il Sampling Report dated January 27, 1999. This report is not
available and thus the scope and conclusions can not be confirmed. LTE (1999) noted
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several ECM investigation findings that served as a basis for subsequent site
characterization work performed by LTE.

e LTE Site Characterization (1999) — In March 1999, LTE performed a series of
investigation activities at the Site, including sampling AST and drum contents,
accumulated water within the former AST tank farm containment area, soils, residual
sandblasting material, sediment from the Fresh Water Pond, and groundwater.
Groundwater samples included samples from temporary monitoring wells installed by
LTE and samples from previously existing wells MW-1, MW-2, and MW-3 south of
Marlin Avenue. The LTE investigation locations are shown on Figure 2. Investigation
findings are described in Section 3.1.

e TNRCC Screening Site Inspection (2000) — In cooperation with the EPA, TNRCC
performed a Screening Site Inspection (SSI) at the Site in 2000 (TNRCC, 2000a). The
SSlI included collection of on-site and off-site soil samples, Intracoastal Waterway
sediment samples (adjacent to and distant from the Site), Pond sediment samples and
groundwater samples from existing monitoring wells MW-1, MW-2 and MW-3. On-site
SSI investigation locations are shown on Figure 2. Investigation findings are described in
Section 3.1.

o TNRCC Expanded Site Inspection 2001 —In cooperation with EPA, TNRCC performed
an Expanded Site Inspection (ESI) in January 2001. The ESI included collection of
groundwater samples from temporary on-site and off-site monitoring wells. Although a
separate ESI report was not prepared, the findings of the ESI were included in the Hazard
Documentation Record (HRS) prepared for the Site by TNRCC (TNRCC, 2002). On-site
ESI investigation locations are shown on Figure 2. Investigation findings are described
in Section 3.1.
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3.0 INITIAL EVALUATION

3.1 EXISTING DATA

The environmental data from the previous site investigations described in Section 2.2.2 were
evaluated to provide a preliminary indication of Site conditions. Soils data from these
investigations are provided in Tables 2, 3 and 4. Groundwater data are provided in Tables 5, 6,
and 7. Surface water data are provided in Table 8. Sediment data are provided in Tables 9, 10

and 11. On-site sample locations are shown on Figure 2.

As detailed in Appendix A of the Draft Screening Level Ecological Risk Assessment (SLERA)
(PBW, 2005b), environmental data from the 1999 LTE Site Characterization (LTE, 1999) were
validated and found to be of sufficient quality for an initial evaluation. TNRCC SSI and ESI data
were validated by an agency contractor as detailed in supporting documentation for TNRCC,
2002. Data flags associated with these validation procedures have been included with the data
presented in Tables 2 through 11. Soil and groundwater data associated with the Hercules
monitoring wells installed in 1989 (Hercules, 1989b) have also been included in these tables but

could not be validated due to a lack of documentation.

Preliminary screening values (PSVs) for compounds detected in each sample matrix (soil,
groundwater, surface water or sediment) are provided in the data tables associated with each
sample matrix. These PSVs were used as the basis for the initial evaluation of existing data as
outlined below. The detailed description of the process used to identify PSVs for each sample

medium is provided in Section 5.6.

3.1.1 Soils in North Area

Existing soil data from the North Area of the Site were compared to PSVs developed in
consideration of ecological and human health-based criteria. As indicated in Tables 2 through 4,
the following exceedences of PSVs and background values (where background values were
developed) were noted for the existing soil samples from this area: arsenic — four samples (three
associated with the unvalidated Hercules, 1989b data); cadmium — three samples (all from
Hercules, 1989b); chromium — two samples (all from Hercules, 1989b); lead — six samples (one

from Hercules, 1989b, three J-flagged as estimated values); manganese — one sample; selenium —
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three samples; zinc — one sample (J-flagged as an estimated value); benzo(a)anthracene — one
sample; benzo(b)fluoranthene — one sample; benzo(a)pyrene — one sample;
dibenzo(a,h)anthracene — one sample (estimated value with reported concentration below the
contract required quantitation limit (CRQL)); and dieldrin — one sample (estimated value flagged

as biased high). No VOC exceedences were noted in any of these samples.

3.1.2 Soils in South Area

Consistent with the limited potential habitat for ecological receptors associated with the South
Avrea of the Site, as described in Section 2.2.1, existing soil data from this area were compared to
human health-based PSVs and background. As indicated in Tables 2 through 4, the following
exceedences of PSVs and background values (where background values were developed) were
noted for the existing soil samples from this area: arsenic — one sample; and benzo(a)pyrene —
one sample (estimated value with reported concentration below the CRQL). No volatile organic

compound (VOC) exceedences were noted in any of these samples.

3.1.3 Groundwater

Existing groundwater data were compared to PSVs developed in consideration of ecological and
human health-based criteria. As indicated in Tables 5 through 7, the following exceedences of
PSVs and background values were noted for the existing groundwater samples: copper — eight
samples; lead — four samples; nickel — four samples; zinc — six samples; benzene — three samples;
1,2-dichloroethane (1,2-DCA) — three samples; 1,1-dichloroethene (1,1-DCE) — four samples; cis-
1,2-dichloroethene (cis-1,2-DCE) — one sample; 1,2-dichloropropane — two samples; methylene
chloride — three samples; tetrachloroethene (PCE) — one sample; 1,1,1-trichloroethane (1,1,1-
TCA) — four samples; trichloroethene (TCE) — one sample; vinyl chloride — four samples;
anthracene — one sample; gamma-BHC (Lindane)- three samples; 4-4-DDT — one sample;
dieldrin — one sample; endosulfan — one sample; endrin — two samples; fluoranthene — one
sample; helptachlor — one sample; heptachlor epoxide — one sample; phenanthrene — one sample;
and pyrene — one sample. As noted in Tables 5 and 6, a number of the VOC and semi-volatile
organic compound (SVOC) exceedences were reported as estimated values with some reported
concentrations below the CRQL. Most of the exceedences, particularly the VOCs, were

associated with samples collected in the immediate vicinity of the former surface impoundments.
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3.1.4 Surface Water

Existing surface water data were compared to PSVs developed in consideration of ecological and
human health-based criteria. Existing surface water data include one sample collected from each
of the two ponds in the North Area and two samples of water accumulated within the former AST
tank farm containment area. These samples were collected by LTE and were analyzed for VOCs

only. As shown on Table 8, no PSVs were exceeded in these samples.

3.1.5 Sediments

Existing sediment data include samples from the Intracoastal Waterway adjacent to the Site (Site
samples), samples from the Intracoastal Waterway distant from the Site (off-site samples),
samples from the ponds north of Marlin Avenue (on-site Pond samples), and background samples
from the Intracoastal Waterway. These data were compared to PSVs developed in consideration
of ecological and human health-based criteria. As indicated in Tables 9 through 11, the
following exceedences of PSVs and background values were noted for the existing Site sediment
samples: lead — one sample; zinc — two samples; acenapthene — one sample; anthracene — one
sample; benzo(a)anthracene — one sample; benzo(a)pyrene — one sample; bis(2-
ethylhexyl)phthalate — three samples; chrysene — one sample; fluoranthene — one sample; fluorene
— one sample; phenanthrene — two samples; and pyrene — one sample. As noted in Table 11, a
number of the SVOC exceedences were reported as estimated values with some reported
concentrations below the CRQL. Most of the exceedences, particularly the SVOCs, were

associated with sample SE-8 collected near the northern end of Barge Slip 1 (Figure 2).

3.2 POTENTIAL SOURCE AREAS

Thirteen Potential Source Areas (PSAs) were identified at the Site based on the Site operations

history, previous investigations and existing data as described above. These PSAs and their

associated Chemicals of Interest (COIs) are listed in Table 12 and are shown on Figure 5.

Gulfco Marine Maintenance Superfund Site 16 Pastor, Behling & Wheeler, LLC



October 6, 2005 Revision D-1

3.3 CONCEPTUAL SITE MODEL

Separate preliminary Conceptual Site Models (CSMs) were developed for both human health and
ecological receptors for the South Area and the North Area. The primary reason, however, for
developing separate CSMs for the North and South Areas is because of the industrial nature of the
South Area, which precludes it from ecological evaluation. The South Area does not provide
suitable ecological habitat, and the potential for human health exposure varies between the North

and South Areas (i.e., trespasser vs. industrial worker scenarios, respectively).

A CSM identifies exposure pathways for potentially complete pathways at the Site and describes
the process or mechanism by which human receptors may reasonably come into contact with site-
related constituents. Exposure pathways are dependent on current and future land use. An

exposure pathway is defined by four elements (U.S. EPA, 1989a):

. A source material and mechanism of constituent release to the environment;

. An environmental migration or transport media (e.g., soil) for the released constituents;
. A point of contact with the media of interest; and

. An exposure route (e.g., ingestion) at the point of contact.

An exposure pathway is considered “complete” if all four elements are present. Complete and/or
indeterminant pathways will be quantitatively evaluated in the baseline risk assessment. The
CSM also identifies pathways that may be complete but for which there currently is not enough
information to determine if it is complete or not. Information related to potentially complete and
indeterminant exposure pathways will be used to identify data gaps and help guide the data
collection effort, ultimately ensuring that data are collected to sufficiently enable risk-based

decision making for the Site.

The preliminary CSMs for the Site, as shown in Figures 6 through 9, identify receptors and the
potentially complete exposure pathways. On the human health CSM figures (Figures 6 and 7),
indeterminant pathways are indicated with a dashed line and check in the potential receptors
column and complete pathways are indicated with a bold line and check in the receptor column.
On the ecological CSM figures (Figures 8 and 9), potentially complete pathways are indicated by

a solid square in the receptors columns. Based on the preliminary CSMs, data needs are
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identified for the Rl and are summarized in Section 3.4. The preliminary CSMs will also be
refined as RI data are collected and analyzed, and the refined CSM will be used to develop the

exposure assessment portion of the risk assessments.

3.4 DATA NEEDS IDENTIFICATION

A list of site-wide COls were developed for this RI/FS WP based on site historical information
regarding chemicals potentially used or handled at the Site, existing site data, and discussions
with EPA during the scoping phase meeting for this Site. As such, COls for the Site generally
include: metals, VOCs, SVOCs, pesticides, and polychlorinated biphenyls (PCBs). As shown in
Table 12, the only exceptions include the welding area PSA where COls are metals and VOCs
only, the Electrical Shed PSA where COls are PCBs only, and the Former Gasoline Storage Tank
Area PSA where COls are VOCs and metals only.

COls that are carried into the baseline human health risk assessment after the RI will be termed
potential chemicals of concern (PCOCSs) while COls that are carried into the ecological risk
assessment will be termed chemicals of potential ecological concern (COPECs). Any compounds
that pose an unacceptable human health or ecological risk based on the Risk Assessments and are

evaluated in the FS will be termed Chemical of Concern (COCs).

Based on an evaluation of the potentially complete pathways identified in Figures 6 through 9,
and an analysis of the information needed to assess the completeness of these pathways, the data
needs listed in Table 13 were developed. This table illustrates the data needs evaluation process
by noting the conceptual model exposure routes that were judged to be indeterminant or complete
and potentially significant on Figures 6 through 9, identifying the specific data needs for
determining whether that pathway is complete and significant, listing the scoping phase
information (e.g., existing data) that were reviewed as part of an initial evaluation, and
conceptually describing the RI activities to be performed to fill the identified data need. The
conceptual descriptions of RI activities in this table were then used to develop the framework of
the RI/FS tasks described in Section 5.0 of this work plan.
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4.0 WORK PLAN RATIONALE

This section addresses the data requirements for the human health and ecological risk assessments
and the remedial alternatives evaluation, and describes how the proposed remedial investigation

will satisfy these data needs.

4.1 DATA QUALITY OBJECTIVES

Data quality objectives (DQOs) are based on the proposed end uses of data generated from
sampling and analytical activities. DQOs are qualitative and quantitative statements that outline

the decision-making process and specify the data required.

DQOs are developed through a seven-step process (EPA, 2000a):

@ State the problem;

2 Identify the decision;

3 Identify the inputs to the decision;

(@) Define the boundaries of the study;

(5) Develop a decision rule;

(6) Specify tolerable limits on decision errors; and

@) Optimize the design for obtaining data.

As noted in Section 1.0, the overall objective to be addressed by the RI/FS is to evaluate the
nature and extent of contamination at and from the Site, assess the risk from this contamination to
human health and the environment, and evaluate potential remedial alternatives. More specific
problems and subsequent steps in the DQO process vary for each of the indeterminant or
complete and potentially significant exposure routes identified in the CSM and used to develop
the data needs in Table 13. The seven DQO steps for each of these exposure routes were
completed as part of the Quality Assurance Project Plan (QAPP) development process and are
addressed on a receptor/media basis in Tables 1 through 5 of the QAPP (PBW, 2005d).
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4.2 WORK PLAN APPROACH

The general technical approach for the RI/FS at the Site is based on the following overarching

components:

e Use of Existing Data. Given the considerable amount of existing information and
consistent with the UAO requirements (SOW Paragraph 26.a), that the RI/FS “consider
the use of all existing data and shall justify the need for additional data whenever existing
data will meet the same objective”, the RI/FS work plan relies heavily on the use of
existing data. These existing data are used as the basis for the CSM development and
data needs evaluation process described previously.

e Incorporation of the TRIAD Approach. The key elements of the TRIAD approach (EPA,
2003a) are systematic project planning, dynamic work strategies and real-time
measurement technologies. These elements are incorporated into the RI/FS whenever
possible, with specific uses during the site characterization process noted on Figure 10.
Systematic project planning is incorporated into this process through the reliance on
existing data (including both operational history information and previous site
investigations) and development of the CSM. Dynamic work strategies involve the
comparison of data to PSVs as the data are obtained to assess the extent of contamination
and the need for additional samples (see Section 5.6). Real-time measurement
technologies include the use of surface geophysical methods (see Section 5.6.2) to assess
PSAs, and potentially the use of field screening methods for evaluating the presence of
non-aqueous phase liquids (NAPL) or field analytical methods.

e Focus on Potential Receptors. Consistent with the identification of COls associated with
specific PSAs and the characterization of those PSAs as needed, the RI/FS focuses on
potential receptors and an evaluation of the risks associated with the potential exposure
pathways identified in the CSM through a receptor-based investigation program. As the
investigation proceeds, the CSM is updated to incorporate the information obtained.

e Consideration of Site End Use Objectives - In addition to the aforementioned goals to
characterize the nature and extent of contamination and evaluate potential risks, the
RI/FS also considers the desired end use for the Site, both in terms of land use, and
potential site development issues, particularly to the extent that the Site remedy supports
and may even augment site development plans.

o Recognition of Potential Contributions from Natural Process to Site Remediation —
Existing data suggest several natural processes are worthy of consideration as the RI/FS
proceeds and potential remedial alternatives are developed. Specifically, the fine-grained
and circumneutral nature of shallow soils in the vicinity is conducive to the attenuation of
metals within the vadose zone. Also, given favorable conditions, the chlorinated ethenes
(PCE, TCE, cis-1,2-DCE, 1-1-DCE, and vinyl chloride) detected in Site groundwater in
the vicinity of the former surface impoundments degrade and attenuate through reductive
dehalogenation processes (Wiedemeier et. al., 1998). Coupled with appropriate source
controls, these processes may be important components of a final site remedy. As such,
the RI/FS includes the collection of data necessary to evaluate natural processes at the
Site.
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These overarching components of the RI/FS work plan approach have been used as a foundation

for the development of the detailed RI/FS work plan tasks described in Section 5.0.
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5.0 RI/FS TASKS

As noted in Section 1.0, the objective of the RI/FS WP is to document the decisions and
evaluations made during the RI/FS scoping process and present a summary of the work to be
performed during the RI/FS. The work plan also presents the initial evaluation of existing Site
data and background information, and describes the project management team and schedule. The
RI and FS are interactive and will be conducted concurrently, to the extent practicable, in a
manner that allows information and data collected during the RI to influence the development of
remedial alternatives during the FS. This interactive relationship, will in turn affect additional
information and data needs and the scope of any necessary treatability studies and risk

assessments.

The following tasks are designed to meet the objectives of the RI/FS.

5.1 TASK 1: PROJECT PLANNING (SCOPING)

The purpose of Task 1 (Project Planning) is to determine how the RI/FS will be managed and
controlled. A project scoping meeting is a key part of this task. The scoping phase meeting for
the Gulfco Site was held at EPA Region VI offices in Dallas, Texas on August 4, 2005. The
topics discussed, documents exchanged and action items taken from that meeting are documented
on the meeting notes included in Appendix B. The meeting discussions have been used as the
basis for developing this RI/FS WP (Task 2, below).

The other key Task 1 project planning activity is the evaluation of existing information. For this

RI/FS WP, the following types and sources of existing Site-related information were evaluated:

¢ Information describing hazardous substance sources, migration pathways, and potential
human and environmental receptors was obtained from reports prepared by previous
consultants and the TNRCC, other historical documents in the administrative record
compiled by EPA, examination of historical aerial photographs, interviews with
personnel familiar with the Site and historical Site operations, and through multiple Site
visits. PSAs are identified in Section 3.2 of this work plan. Information regarding
potential migration pathways and receptors is described as part of the CSMs in Section
3.3

e EXxisting data from previous investigations by LTE and TNRCC were tabulated by media
(i.e., soil, groundwater, surface water, and sediment) and type of analyte (i.e., metals,

Gulfco Marine Maintenance Superfund Site 22 Pastor, Behling & Wheeler, LLC



October 6, 2005 Revision D-1

5.2

VOCs or SVOCs). Previous investigations at the Site are described in Section 2.2.2. The
existing data are discussed in Section 3.1.

Existing information regarding physiography, geology, hydrogeology, hydrology,
meteorology, and ecology of the Site was obtained from the literature (e.g., regional
publications), TNRCC reports (TNRCC, 2000a and TNRCC, 2002), and selected
documents in the EPA administrative file. This information is discussed in Section 2.1.

Existing data regarding concentration of COls in background groundwater, background
soil, background surface water, and background sediments were obtained from TNRCC
reports (TNRCC, 2000a and TNRCC, 2002). This information is included in Tables 2
through 11, as applicable.

Existing information regarding demographics and land use was obtained from the Site
Community Involvement Plan (EPA, 2005a) prepared by EPA. This information is
included in Section 2.1.

Existing data describing residential, municipal, or industrial groundwater wells on and
near the Site, and data identifying surface water uses for areas surrounding the Site, were
obtained from the literature, TNRCC reports (TNRCC, 2000a and TNRCC, 2002), and
selected documents in the EPA administrative file. This information is discussed in
Sections 2.1.2.

Existing information describing the flora and fauna of the Site was obtained from
TNRCC reports (TNRCC, 2000a and TNRCC, 2002), selected documents in the EPA
administrative file, site visit notes prepared by USFWS personnel (USFWS, 2005), and
direct observations during several site visits. Existing data regarding threatened,
endangered, or rare species; sensitive environmental areas; or critical habitats on and near
the Site were obtained from Texas Parks and Wildlife Department (TPWD, 2005). This
information is described in Section 2.1.1 of the work plan.

TASK 2: REMEDIAL INVESTIGATION/FEASIBILITY STUDY WORK PLAN

The RI/FS WP (this document) is developed in conjunction with the RI/FS Sampling Analysis

Plan (SAP) and the Health and Safety Plan (HSP). The following specific elements are included
in this RI/FS WP in accordance with the UAO (SOW Paragraphs 21 through 24) and EPA
Guidance (EPA, 1988b):

A comprehensive description of the work to be performed, the methodologies to be
utilized, and a corresponding schedule for completion;

Rationale for performing the required activities;

A statement of the problem(s) and potential problem(s) posed by the Site and the
objectives of the RI/FS;
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5.3

A site background summary, which includes the geographic location of the Site, and to
the extent possible, a description of the Site's physiography, hydrology, geology, and
demographics; the Site's ecological, cultural, and natural resource features; a synopsis of
the Site history and a description of previous responses that have been conducted at the
Site by local, state, federal, or private parties;

A summary of the existing data in terms of physical and chemical characteristics of the
contaminants identified, and their distribution among the environmental media at the Site;

A description of the site management strategy developed during scoping;

A preliminary CSM; and

A detailed description of the tasks to be performed, information needed for each task and
for the Baseline Risk Assessment, information to be produced during and at the

conclusion of each task, and a description of the work products and deliverables to be
submitted to the EPA.

TASK 3: REMEDIAL INVESTIGATION/FEASIBILITY STUDY SAMPLING
AND ANALYSIS PLAN

The RI/FS SAP provides a mechanism for planning field activities. The SAP consists of the

following:

Volume | —the RI/FS Field Sampling Plan (FSP) defines in detail the sampling and data
gathering methods that will be used for the project. It includes discussions of sampling
objectives, sample rationale, locations and frequency, sampling equipment and
procedures (including standard operating procedures or SOPs), and sample handling and
analysis.

Volume Il — the Quality Assurance Project Plan (QAPP) describes the project objectives
and organization, functional activities, and quality assurance and quality control
(QA/QC) protocols that will be used to achieve the desired DQOs. The RI/FS QAPP also
addresses sampling procedures, sample custody, analytical procedures, data reduction,
data validation, data reporting, and personnel qualifications.

The RI/FS SAP, including the FSP and QAPP, addressing the above requirements is submitted to
EPA concurrent with this RI/FS WP. The FSP and QAPP provide for the addition of plan

addenda as the need for additional field sampling or quality assurance procedures are identified

during the course of the RI/FS.
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5.4 TASK 4: REMEDIAL INVESTIGATION/FEASIBILITY STUDY HEALTH AND
SAFETY PLAN

An RI/FS Site HSP must be in place prior to any on-site activities. The HSP describes the safety
and health protocols for PBW personnel and subcontractors during RI/FS field activities. The
plan assigns personnel responsibilities, prescribes mandatory safety procedures, and establishes
personal protective equipment requirements for the various field investigation tasks. The HSP
provides for the addition of plan addenda as additional sampling or health and safety activities are
identified during the course of the RI/FS. The HSP (PBW, 2005a) addressing the above items
and pertinent Occupational Safety and Health Administration (OSHA) and EPA requirements
was submitted to EPA on August 18, 2005. This plan will be reviewed, but not approved by

EPA. To date, no review comments on the HSP have been received from EPA.

5.5 TASK 5: COMMUNITY RELATIONS PLAN

The development and implementation of community relations activities, including conducting
community interviews and developing a community relations plan, are the responsibilities of
EPA. EPA distributed the Community Involvement Plan (CIP) (EPA, 2005a) at the project
scoping meeting. As indicated therein, EPA will revise the CIP as community concern warrants
or at least every three years until the Site is closed. The extent of the Respondents' involvement

in community relations activities will be determined by EPA.

5.6 TASK 6: SITE CHARACTERIZATION

This task involves the implementation of the RI/FS WP as detailed in the SAP, including the FSP
and QAPP, in accordance with the HSP. The overall objective of the Site characterization effort
is to identify areas of the Site that may pose a threat to human health or the environment. This
objective is accomplished by obtaining information necessary to address those data needs
associated with potentially complete or indeterminant exposure pathways as described in the
CSM, and identified during the project planning process (Task 1) (listed in Table 13). The
deliverables for this task consist of the Preliminary Site Characterization Report (Subtask 6.9) and
the R Report (Task 9). As noted in the UAO, Site characterization activities are often iterative,

and to satisfy the objectives of the RI/FS it may be necessary to supplement the specific activities
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outlined herein. Figure 10 provides a flow chart outlining the Site characterization process

performed as part of this task.

The specific subtasks outlined below involve coordination of field investigation and data analyses
activities. In some cases these activities may be performed in measured, sequential fashion. In
other instances, they may be performed on a dynamic, real-time basis, consistent with the TRIAD
approach as noted in Section 4.2. Please note that the following task/subtask descriptions are a

summary of the detailed field and laboratory procedures in the SAP.

For each media to be evaluated at the Site, a list of PSVs was established. The sources of the
PSVs for each media and how they were derived are discussed in the following sections. PSVs
will be generally used to evaluate the nature and extent of a COl; however, COI concentrations

that exceed PSVs are not necessarily indicative of adverse human health or ecological effects.

The characterization subtasks described below are focused on environmental media. As
described in Section 2.2.2, previous investigations by LTE (LTE, 1999) evaluated the volume and
waste characteristics of residual materials in ASTs and drums at the Site, to the point of
identifying specific waste streams, waste codes, and recommended management options.
Although it is recognized that there may have been some changes in waste volumes and
characteristics since these data were collected, the data are considered adequate for the purpose of
developing and evaluating remedial action alternatives in the FS and additional sampling of these
materials during the RI is not proposed. Given that any off-site waste management facility will
require data collected within a relatively short time (often 30 to 90 days) prior to shipment,
additional sampling of these materials will be performed prior to removal in consideration of the

specific data requirements of the off-site waste management facilities to be used.

5.6.1 Subtask 6.1: Former Impoundment Cap Evaluation

The purpose of this subtask is to assess the construction materials and thickness of the caps
constructed on the former surface impoundments to evaluate the potential for transport of VOCs
from any residual waste materials through the cap/cover material to air. The following activities

shall be performed as part of this subtask:
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a. Advance four soil borings within the former surface impoundments. Borings will
be drilled and continuously sampled to a depth of five (5) feet or to the base of
the cap material, whichever occurs first.

b. Collect one representative soil sample from each boring for laboratory
geotechnical analyses (Percent Passing No. 200 Sieve, Atterburg Limits, and
vertical hydraulic conductivity).

C. Perform a field inspection of the caps, including observation of desiccation
cracks, erosion features, and overall surface condition.

d. Using cap geotechnical properties and field inspection observations, qualitatively

evaluate the caps integrity, and the potential for organic vapor transport through
the caps.

5.6.2 Subtask 6.2: Surface Geophysics Evaluation

The objective of this subtask is to attempt to locate former pipelines at the Site that may have
been used to transport product material or wash water associated with the barge cleaning process
from the barges and former AST tank farm to the former surface impoundments or the wash
water storage tank area. As indicated on Figure 10, this subtask represents a real-time
measurement technology consistent with the TRIAD approach, and data obtained from this

subtask will be used to select sample locations in subsequent Subtasks 6.3 and 6.5.

An electromagnetic (EM) metal detector (Geonics EM-61 or equivalent) and an EM
radiodetection (RD) meter will be used to record magnetic anomalies caused by buried metal.
This data will be used to identify potential pipelines at the Site and to adjust the proposed soil
sampling locations along the potential pipelines between the former AST tank farm area and the

former surface impoundments or the former wash water storage tank area.

5.6.3 Subtask 6.3: Soil Investigation

The purpose of this subtask is to evaluate the lateral and vertical extent of COls in soils to
evaluate potential human health and ecological risks associated with direct contact with and

ingestion of soil, or potential runoff from these areas to surface water.

The following activities shall be performed as part of this subtask:
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a. Soil samples will be collected from the judgmental and grid-based locations associated
with each of the PSAs shown on Figure 5. As detailed in the FSP, judgment-based
sample locations within the PSAs will be selected based on field observations (e.g., an
observed seep area below the former AST tank farm containment wall), existing data, or
the locations within the PSA where the potential for a release may be more likely (e.g.,
near the sump within the AST tank farm). The projected number of initial soil samples
within each PSA is listed in Table 14. Specific sample locations are detailed in the FSP.
At each sample location, samples will be collected from the 0 to 6 inch and 12 to 24 inch
depth intervals. The analyte list for each sample will correspond to the COI list for its
PSA as listed in Table 12, except that VOC analyses will not be performed on samples
from the O to 6 inch depth interval.

b. In addition to the PSA-based samples, grid-based soil samples will be collected on a 100-
foot grid spacing (random location selected within each grid) in the South Area and a
200-foot grid spacing in the North Area for any grid blocks not already sampled as part of
the PSA sampling program. Soil samples will not be collected from grid-based locations
falling within the wetland areas shown on Figure 3 (or obviously observed to be wetland
areas during sampling); rather sediment samples will be collected from these locations as
described in Task 6.7. At each grid-based location, samples will be collected from the 0
to 6 inch and 12 to 24 inch depth intervals. These samples will be analyzed for the
Former AST Tank Farm COI list indicated in Table 12, except that VOC analyses will
not be performed on samples from the 0 to 6 inch depth interval.

C. A third set of surface soil samples will be collected from the Lot 21 area of the Site
(Figure 5). This lot was primarily associated with former dry dock and sand blasting
operations. These samples will be collected from the 0 to 1 inch interval from biased
locations near the sand blasting locations and along the former dust control screen along
the western boundary of Lot 21 and from random locations within a 100-foot sample
block grid. Consistent with the historical uses of this area, these surface soil samples will
be analyzed for the “Lot 21” COI list on Table 12 (metals only).

d. Samples will be collected using either a hand auger, a plastic or stainless steel trowel, or a
split-spoon sampler advanced by a drill rig. Sample collection and handling procedures,
including sampling decontamination methods are specified in the FSP.

e. As indicated on Figure 10, field analytical methods may be used in lieu of laboratory
analyses for the grid-based sample locations, provided that the field method has satisfied
all Demonstration of Method Applicability (DMA) requirements as approved by EPA,
and at least 10% of the total number of samples proposed for the field analysis are also
analyzed using the laboratory methods identified in QAPP.

f. In addition to the COI analyses described above, three representative soil samples from
the North Area and three representative soil samples from the South Area (to be selected
based on field observations) will be analyzed for bulk density, specific gravity, total
organic carbon (toc) and pH to support evaluations of soil attenuation processes.

g. As shown on Figure 10, once analytical data have been determined to be useable in
accordance with the data validation procedures specified in the QAPP, the soil sample
analytical results will be compared to the PSVs listed in Table 15 for North Area soils
and Table 16 for South Area soils, to assist with defining the nature and extent of
contamination.
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COl concentrations in soil samples from the North Area will be compared to PSVs,
which will be the lower of the human health and ecological screening levels. The human
health screening levels are EPA Region 6 Media-Specific Soil Screening Criteria (SSC)
(EPA, 2005b) for outdoor industrial workers and, if a value is not available for a
compound, the lower of the TCEQ SWSpile.ss Protective Concentration Level (PCL) and
T'S0ilcoms PCL for commercial/industrial land use. The ecological screening levels are
EPA Ecological Soil Screening Levels (SSLs) (EPA, 2003b) and, if a value is not
available for a compound, TCEQ Ecological soil benchmarks (TNRCC, 2001) will be
used. PSVs for soil samples collected from the South Area will be the human health
screening levels described above. Ecological screening levels will not be used for the
South Area per previous EPA technical discussions and because the industrial nature of
the property does not provide suitable habitat. COI concentrations in the 0 to 1 inch
depth interval samples from Lot 21 will be compared to the human health PSVs for
residential land use (i.e., EPA Region 6 SSC and if unavailable, the lower of the TCEQ
“YS0ilgjasss PCL and ™ Soilgompy PCL).

These PSV comparisons are subject to adjustment based on background concentrations
(i.e., values below background will not be considered exceedences). Background
concentrations were identified based on previous background samples collected in the
site vicinity, background samples collected as part of this investigation (see below),
Texas-specific background concentrations identified in 30 TAC 350.51(m), or other
appropriate literature background values approved by EPA.

h. Depending on the specific COls and concentrations detected, background soil sampling
may be performed as part of this subtask. If such sampling is performed, six (6)
background soil samples will be collected from each of two locations northeast and
northwest of the Site as shown in Figure 4 of TNRCC, 2002. Background soil samples
will be collected using the same methods as used to collect the Site soil samples. The
analytical suite for any background samples will be developed following completion of
initial Site soil sampling and analytical activities.

I. As shown on Figure 10, should a grid location at the perimeter of the Site exceed a PSV,
then a minimum of two additional grids with maximum dimensions of 200 feet (or 100
feet for samples collected on a 100-ft grid basis) will be created outside of the exceeding
grid, and these new grid areas will be sampled at one random location within each grid
and analyzed in the same fashion as the soil samples in this task. These samples will be
analyzed for those COls exceeding their respective PSVs in the adjacent samples. If
additional delineation is needed on off-site properties, access for those properties will be
obtained at the time the properties are identified in accordance with UAO requirements.

J- Should any COls in the Lot 21 samples collected from 0 to 1-inch depth interval exceed
its residential PSV on a statistical basis, then a program for sampling surface soils on the
adjacent property to the west will be developed. This program will be limited to the
specific COls detected above their respective residential PSVs in the Lot 21 surface
samples.
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5.6.4 Subtask 6.4: Water Well Survey

The purpose of this subtask is to provide supporting information for evaluating the potential for

COl-containing groundwater or NAPL migration to water supply wells.

The following activities shall be performed as part of this subtask:

a. An updated search of Texas Water Development Board (TWDB) and TCEQ records for
registered water wells located within ¥2-mile radius of the Site boundary will be
performed. As part of this search, information related to water well completion,
lithology, owner, status, use, and water quality (if available) will be compiled.

b. A field survey to confirm/update information obtained during the records search will be
performed and attempts will be made to identify any unregistered water supply wells
located within “.-mile radius of the Site boundary. If any unregistered wells are
identified, available information related to water well completion, lithology, owner,
status, use, and water quality will be collected.

5.6.5 Subtask 6.5: Groundwater/NAPL Investigation

The purpose of this subtask is to evaluate the lateral and vertical extent of potential NAPL and
COls in groundwater in order to evaluate potential human health and ecological risks associated
with: (1) groundwater or NAPL migration to water supply wells; (2) groundwater or NAPL
migration to surface water; (3) potential volatilization of VOCs from groundwater to ambient air;

and (4) potential vapor migration to indoor air in residential areas.

The following activities shall be performed as part of this subtask:

a. As shown on Figure 10, initial NAPL/groundwater investigation activities will involve
the installation and development of permanent groundwater monitoring wells in the
vicinity of Site PSAs as follows:

e Former AST Tank Farm Area — three locations;

o Pipelines — one location along path of pipeline from former AST Tank Farm
Area to former surface impoundments, and one location between the former AST
Tank Farm and the Intracoastal Waterway;

e Former Surface Impoundment Area — four locations on impoundment perimeter;

e Former Wash Water Storage Tank Area — one location;
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e Sand Blast Areas — one location at each of the two sand blast areas;
e Welding Area — one location;
e Surface Drainage Areas — one location;

e Former Septic Tank Areas — one location at each of the two former septic tank
areas; and

e Former Product Storage Tank Area — one location.

These 17 PSA-based wells include four locations immediately northwest of the
Intracoastal Waterway and two near the Site barge slips that will provide an indication of
groundwater conditions near likely points of discharge to surface water. Pending
resolution of access and wetlands-related issues, groundwater samples will be collected
from two direct push or temporary monitoring well locations in the area southwest of the
Former Surface Impoundment Area. Specific groundwater sample locations are proposed
in the FSP, and as described therein, sample locations may be modified in the field based
on accessibility constraints or field observations.

b. Soil borings for monitoring wells will be advanced using hollow stem auger methods.
Soil samples will be collected continuously from each. Soil samples will be logged in the
field for lithology and sedimentary structure. Soil headspace samples will be periodically
collected and analyzed in the field for total organic vapor concentrations and soil core
samples will be visually inspected for NAPL presence and field screening. Soil borings
will be advanced as necessary to identify the top and base of the uppermost water
bearing-unit at the Site. Based on the boring logs for previous monitoring wells drilled at
the Site, it is anticipated that these borings will be advanced to a maximum depth of 30
feet. In no case will a boring in which field indications of a dense NAPL (DNAPL) are
noted be advanced through an underlying low permeability confining unit. PVC
monitoring wells will be constructed within each soil boring as the augers are withdrawn.
Soil boring drilling and sampling procedures, and monitoring well construction and
development procedures are specified in the FSP.

C. Staff gauges will be installed at the Intracoastal Waterway shoreline and within the
wetlands north of the Site. Monitoring wells and staff gauges will be surveyed relative to
mean sea level to allow comparison of water level elevations.

d. After a sufficient recovery time following well development, a complete set of water
levels (including an evaluation of the possible presence of NAPL using an interface
probe, conductivity probe and bailer) will be measured in all wells. Groundwater
samples will be collected using a peristaltic or bladder pump in accordance with low-flow
sampling procedures detailed in the FSP. The analyte list for each groundwater sample
will correspond to the COI list for its PSA as listed in Table 12. The perimeter
groundwater samples will be analyzed for the Former AST Tank Farm COl list. In
addition, one groundwater sample from the North Area and one groundwater sample
from the South Area will be analyzed for total dissolved solids, major anions and major
cations.
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e. As indicated in Figure 10, if the presence of NAPL is identified in any of the monitoring
wells, the following actions will be taken:

o Attempts will be made to collect a sample of the NAPL from each well in which
it is observed. NAPL samples will be analyzed for specific gravity, VOCs,
SVOCs and pesticides.

e The use of possible field screening methods to evaluate NAPL presence will be
evaluated. If a promising candidate method is identified, a pilot test of the
method will be performed, and depending on the pilot test results, a DMA will be
prepared and submitted to EPA for review and approval.

o The lateral extent of NAPL will be defined in the affected water-bearing unit. A
combination of direct push methods, auger drilled soil borings, and/or monitoring
wells may be used in this effort. The lateral extent of NAPL will be defined by
the absence of any field screening indications in a boring or direct push location,
or the absence of detectable NAPL in a well. Any NAPL field screening
techniques used in this effort will be subject to DMA requirements and EPA
approval described above.

e The vertical extent of DNAPL will be defined by advancing deeper borings
(using direct push or auger methods) or installing deeper monitoring wells
outside the perimeter of the identified DNAPL zone to the base of the next
underlying water-bearing unit, or within the DNAPL zone if a surface isolation
casing used and a competent underlying confining unit is identified. The vertical
extent of DNAPL will be defined by the absence of any field screening
indications in a boring or direct push location, or the absence of detectable
DNAPL in a well.

f. As shown on Figure 10, once analytical data have been determined to be useable in
accordance with the data validation procedures specified in the QAPP, the groundwater
sample analytical results will be compared to the PSVs listed in Table 17 for the purposes
of assessing whether the lateral and vertical extent of COls has been identified. It should
be noted that the PSVs are used to generally provide an indication of potential release and
are not indicative of adverse health or ecological effects. Groundwater PSVs will be
defined as the lowest of the following: ®“GW(giasss PCL, *"GWp.v PCL, and TCEQ
Ecological Benchmarks for water (TCEQ, 2001 and updates). These PSVs will be based
on commercial/industrial land use assumptions. PSV comparisons are subject to
adjustment based on background concentrations (i.e., values below background will not
be considered exceedences) with background concentrations identified based on previous
background samples collected in the Site vicinity, background samples collected as part
of this investigation, or other appropriate literature background values approved by EPA.

g. Should any groundwater sample location at the perimeter of the Site exceed a PSV, then a
minimum of two additional groundwater samples will be collected outside of the location
exceeding the PSV in the same water-bearing zone. These additional groundwater
samples will be collected in the same fashion as the groundwater samples in this subtask
and will be analyzed for those COls exceeding their respective PSVs at the perimeter
location. This collection of additional samples will be repeated until the extent of ground
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5.6.6

water contamination has been delineated to PSVs. The contingent groundwater samples
will be analyzed for those COls exceeding their respective PSVs in the samples.

In response to EPA requests, the subsurface stratigraphy from the ground surface to the
top of the uppermost water supply aquifer will be evaluated through advancement of a
mud rotary pilot boring to an approximate depth of 200 feet. The location will be
selected following delineation of the lateral extent of COls exceeding PSVs in order to
ensure the boring is not drilled in an area where Site contaminants could potentially
migrate to deeper water-bearing units as a result of drilling activities. The pilot boring
will be geophysically logged for the following geophysical logging signatures:
Spontaneous Potential (SP); resistivity (single point, short and long normal); and natural
gamma. The geophysical log signatures will be compared to the drill cuttings to correlate
the lithology to the geophysical signatures. Drilling and borehole logging procedures to
be used for this boring are described in the FSP.

In order to evaluate groundwater flow rates and directions, Site water level data will be
used to construct potentiometric surface maps for the Site. In addition, hydraulic testing
will be performed on up to three monitoring wells to evaluate the hydraulic conductivity
of the water-bearing unit(s). Wells for hydraulic testing will be selected based on
lithologic data, water level measurements, and drawdown/recharge behavior encountered
during development and sampling, with the goal of selecting wells that represent the
range of hydraulic conditions in the uppermost water-bearing unit at the Site. Hydraulic
testing and associated data analysis procedures are detailed in the FSP.

Subtask 6.6: Surface Water Investigation

The purpose of this subtask is to evaluate the lateral extent of potential COls in surface water in

the wetlands north of Marlin Avenue and in ponds on the Site. The surface water data will be

used to evaluate potential human health and ecological risks associated with direct contact with

and/or ingestion of surface water by human or ecological receptors.

The following activities shall be performed as part of this subtask:

Surface water samples will be collected from 15 locations within the wetlands north of
Marlin Avenue (including both on-site and off-site locations). These sample locations
will be determined at the time of sampling based on drainage features and field
observations. In addition three surface water samples will be collected from each of the
two ponds on or adjacent to Lot 55.

Surface water samples will be collected using a bailer, dip sampler or other discrete depth
sampling equipment from the water surface. Filtered and unfiltered samples will be
collected for metals analyses. Field pH will be measured at the time of sample collection.
Sample collection and handling procedures, including sampling decontamination
methods are specified in the FSP.
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5.6.7

Surface water samples will be analyzed for VOCs, SVOCs, metals, pesticides, PCBs, and
hardness, as detailed in the FSP.

Once analytical data have been determined to be useable in accordance with the data
validation procedures specified in the QAPP, the surface water sample analytical results
will be compared to the applicable PSVs as listed in Table 18 for the purposes of
evaluation lateral extent of COls in surface water.

COlI concentrations in surface water samples will be compared to PSVs defined as the
lowest of the following: Texas Surface Water Quality Standards, ™'SWcom, PCL, and
TCEQ Ecological Benchmarks for water (TCEQ, 2001 and updates). These PSV
comparisons are subject to adjustment based on background concentrations (i.e., values
below background would not be considered exceedences) with background
concentrations identified based on background samples collected as part of this
investigation, or other appropriate literature background values approved by EPA.

Should any surface water sample location at the perimeter of the wetland area exceed a
PSV, then a minimum of two additional surface water samples will be collected within
200 feet of the location exceeding the PSV. The collection of additional surface water
samples will be repeated until the extent of surface water COls above their respective
PSVs have been delineated. The additional surface water samples will be analyzed for
those COls exceeding their respective PSVs in the adjacent samples.

Subtask 6.7: Sediment Investigation

The purpose of this subtask is to evaluate the lateral extent of COls in sediments in order to

evaluate potential human health and ecological risks associated with: (1) uptake of COls from

sediments by ecological receptors and subsequent ingestion; and (2) direct contact with and/or

ingestion of sediments.

The following activities shall be performed as part of this subtask:

Within wetland areas in the North Area (as shown on Figure 3 or determined by field
observations), sediment samples will be collected on a 200-foot grid (random location
selected within each grid). In addition, sediment samples will be collected from 15 off-
site locations within the wetlands north and east of the Site. These sample locations will
be identified at the time of sampling based on drainage features and field observations.
Sediment samples from the wetland areas will be collected using a stainless steel scoop or
grap (Ekman) sampler as detailed in the FSP. Samples will be collected from the from
the 0 to 6 inch depth interval and will be analyzed for VOCs, SVOCs, pesticides, PCBs,
metals, grain-size, and total organic carbon as described in the FSP.

Sediment samples will be collected from five locations within the Fresh Water Pond on
Lot 55 of the Site and three sediment samples will be collected from the smaller pond to
the southeast. These sediment samples will be collected from a boat using a piston corer
or stainless steel grab (Ekman) sampler as detailed in the FSP. Again, samples will be
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collected from the from the 0 to 6 inch depth interval and will be analyzed for VOCs,
SVOCs, pesticides, PCBs, metals, grain-size, and total organic carbon.

C. Sediment samples will be collected from the Barge Slips and Intracoastal Waterway as
follows:

e Barge Slip 1 - five locations;
e Barge Slip 2 — five locations;
e Intracoastal Waterway — six locations; and
e Background — nine locations.

Specific sample locations are shown in the FSP. Locations adjacent to the Site are
intended to correspond to former pipeline locations or Site runoff features (drainage
areas). The background location will be located on the south side of the Intracoastal
Waterway approximately 1.5 miles northeast of the Site. Samples for laboratory analysis
will be collected from the 0 to 6 inch depth interval and will be analyzed for VOCs,
SVOCs, pesticides, PCBs, metals, grain-size, and total organic carbon.

d. As shown on Figure 10, once analytical data have been determined to be useable in
accordance with the data validation procedures specified in the QAPP, the sediment
sample analytical results will be compared to the applicable PSVs listed in Table 19 to
evaluate the lateral extent of COls.

COlI concentrations in sediment samples will be compared to the PSVs, which will be the
lower of the human health and ecological screening levels for sediment. The human
health sediment screening levels will be based on T'Sadcoms PCLS while the ecological
screening levels will be based on TCEQ Ecological Benchmarks for sediment (TCEQ,
2001 and updates). If there is not a TCEQ Ecological Benchmark available, EPA
EcoTox Threshold criteria (EPA, 1996) will be used. These PSV comparisons are
subject to adjustment based on background concentrations (i.e., values below background
would not be considered exceedences) with background concentrations identified based
on previous background samples collected in the site vicinity, background samples
collected as part of this investigation, or other appropriate literature background values
approved by EPA.

e. Should any sediment sample location at the perimeter of the sampled area (except for the
background area) exceed a PSV, then a minimum of two additional sediment samples
will be collected within 200 feet of the location exceeding the PSV. This collection of
additional sediment samples will be repeated until the extent of COls in sediment
exceeding their respective PSVs has been delineated to PSVs. These samples will be
analyzed for those COls exceeding their respective PSVs.
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5.6.8 Subtask 6.8: Fish Tissue Investigation

Because of public concerns related to the safety of the consumption of fish and shellfish in the
area of the Site, EPA requested that the RI/FS include a fish and crab sampling investigation.
During previous technical discussions, EPA suggested sampling three fish of three different
finfish species and three blue crab samples; however, in order to provide a more statistically
robust dataset, nine tissue samples each of three different finfish species and nine blue crab tissue
samples will be collected to assess the human health fish ingestion pathway. Species to be
sampled for this investigation are red drum (Sciaenops ocellatus), spotted seatrout (Cynoscion
nebulosus), southern flounder (Paralichthys lethostigma), and blue crabs (Callinectes sapidus).
These species were selected because they are commonly found in the Intracoastal Waterway near
the Site and they are harvested by commercial and recreational fishermen for human
consumption. Sampling will be conducted during Autumn since this is the time when the target
species are most likely to be present in the Site vicinity. Legal-sized fish and crab will be

collected for analysis to correspond to the size of fish consumed by the public.

As part of this subtask, background fish tissue samples will also be collected at the same time as
the Site fish tissue samples. The background sampling area will correspond to the background
sediment sample location described in Subtask 6.7. Nine legal size fish and crab of the same four
target species will be collected from the background area and archived for possible analysis
pending analysis of the Site fish tissue samples. Sample collection, handling and archiving
procedures are provided in the FSP (PBW, 2005c¢) and are based on EPA guidance (EPA, 1989b
and 2000b).

COls for fish tissue will be determined based on Site sediment data collected for Subtask 6.7
since sediments are the primary source of chemicals that may be available for uptake into fish.
Specifically, fish and crab samples will be analyzed for those compounds detected in Site
sediment samples above the sample quantitation limit (SQL) (i.e., J-flagged data reported below
the SQL will not be considered) and above background sediment concentrations. The sediment
background comparison for this evaluation will be based on the background samples collected for

Subtask 6.7 using a means comparison.

This sediment background comparison is necessary to ensure that compounds measured in fish

and crab are related to the Site because of the mobility of finfish and crab and the potential for
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other sources to contribute to the organisms’ body burden. Based on discussion with EPA,
essential nutrients such as calcium, iron, phosphorus, potassium and sodium will not be analyzed
for in fish and crab samples. Magnesium is also considered an essential nutrient per EPA

guidance (EPA, 1989a) and, as such, will also not be analyzed for in fish and crab samples.

Fish and crab data will be included in the RI report (since these data are collected for risk
assessment and not site characterization purposes, they will not be included in the Preliminary
Site Characterization Report (PSCR)). The data will be evaluated in the Baseline Human Health
Risk Assessment (BHHRA) to determine if this pathway is complete and if it potentially poses an

adverse risk. Data evaluation procedures are described in Section 5.7.1.

5.6.9 Subtask 6.9: Preliminary Site Characterization Report

As the initial deliverable to be submitted following completion of the site characterization
subtasks, the PSCR describes the investigative activities that have taken place, and provides Site
data documenting the location and characteristics of surface and subsurface features and
contamination at the Site including the affected medium, location, types, physical state, and
concentration and quantity of contaminants. In addition, the location, dimensions, physical
condition, and varying concentrations of each contaminant throughout each source, and the extent
of contaminant migration through each of the affected media is documented. The PSCR is
intended to function as a preliminary reference for developing the Baseline Human Health and
Ecological Risk Assessments, evaluating the development and screening of remedial alternatives,
and the refinement and identification of applicable or relevant and appropriate requirements
(ARARS) in subsequent RI/FS tasks.

The Draft PSCR will be submitted to EPA for review and approval within thirty (30) calendar
days following receipt and validation of all sample analytical results from the laboratory. The
Final PSCR will be within twenty (20) calendar days from the receipt of the EPA’'s comments on
the draft report.

5.7 TASK 7: RISK ASSESSMENT

A BHHRA and other human health deliverables as described in the UAQ, such as the exposure

assessment memorandum, a SLERA, and a Baseline Ecological Risk Assessment (BERA) (if
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necessary) will be prepared for the Site. The Human Health and Ecological Risk Assessment

Processes and the activities to be performed as part of each are generally described below.

The Sampling and Analysis Plan, which consists of the QAPP and Field Sampling Plan, was
designed to ensure that the data collected during the R1 are appropriate for quantitative risk
assessment. After RI data collection, the RI data will be subject to validation using procedures
specified in the QAPP to ensure that these data are of adequate quality for quantitative risk
assessment and to support risk management decisions. Data selected for use in the quantitative

risk assessment will be of overall high quality.

5.7.1 Human Health Risk Assessment

A BHHRA will be conducted for the Site. The objective of the BHHRA is to evaluate the
potential impacts of chemicals in environmental media on human receptors so that risk
management is the basis of remedial decisions. Thus, the results of the BHHRA will be used to
determine whether or not remedial action is necessary and the justification for performing any

remedial actions.

The risk assessment process described herein uses the methodology that the Superfund Program
has established for characterizing the nature and extent of potential risks posed by uncontrolled
hazardous waste sites and for developing and evaluating remedial options. Because it is a risk-
based process, risk assessment data needs are considered throughout the RI/FS, from work plan
development and project scoping to designing and implementing remedial actions identified in
the FS. The risk assessment methodology that will be used is based on the risk-based approaches
described by the U.S. EPA in Risk Assessment Guidance for Superfund (RAGS), Volume 1,
Human Health Evaluation Manual, Part A (EPA, 1989a) and various supplemental and associated

guidance documents. The risk assessment process is generally composed of four components:

. Contaminant identification;
. Exposure assessment;

. Toxicity assessment; and

. Risk characterization.
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Contaminant Identification

In order to focus subsequent efforts in the risk assessment process, the Rl analytical data will be
reviewed and PCOC:s identified based on the screening processes described in RAGS (EPA
1989a).

A Draft PCOC Memorandum will be submitted to EPA no later than 20 calendar days following
receipt of EPA approval of the Final PSCR. A Final PCOC Memorandum will be submitted to

EPA within seven days from the receipt of the EPA's comments on the draft memorandum.

Toxicity Assessment

The toxicity assessment will consider the types of adverse health or environmental effects
associated with individual or multiple exposures, the relationship between magnitude of
exposures and adverse effects, and related uncertainties, such as the weight of evidence for a
chemical's potential adverse effect. Toxicity and dose-response information will be used to

generate both qualitative and quantitative estimates of risk associated with the PCOCs.

Exposure Assessment

The objectives of the exposure assessment are to more fully characterize potential exposure
pathways, to characterize potentially exposed populations or ecological resources, and to
determine the levels of potential exposure. Preliminary CSMs described in Section 3.2 provide
information related to potentially complete exposure pathways. This section of the risk
assessment will further evaluate the CSM in context of the RI data and the BHHRA. The source
characteristics and release mechanisms for each contaminant will be identified on the basis of the
existing data and data generated during the RI/FS. The potential environmental transport and
transfer mechanisms will be evaluated to assess migration pathways. The next step will be to
identify potential exposure points for identified receptors and describe potential uptake
mechanisms once a receptor comes into contact with a contaminant in a specific environmental

medium.

Once the exposure pathways are understood, the potential for exposure will be assessed.

Identification of current and potential land uses in the area where exposure may occur is critical
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to this assessment. Maximum exposure scenarios will be developed, which reflect the nature of
the exposures that could occur based on the expected use of the area. A Draft Exposure
Assessment Memorandum (EAM) will be submitted to EPA no later than 30 days following
receipt of EPA approval of the Final PSCR.

Risk Characterization

The potential risks of adverse health or environmental effects for each of the scenarios described
in the exposure assessment will be characterized. The estimates of risk will be obtained by
integrating information developed during the toxicity and exposure assessments to characterize
the potential or actual risks (carcinogenic, noncarcinogenic and environmental). The risk
associated with each potential exposure route for PCOCs will be described. Weight-of-evidence
issues associated with toxicity data and other uncertainties related to the exposure assessment will

be discussed.

Fish tissue data collected during Subtask 6.8 will be evaluated as part of the risk characterization
process. Specifically, 95 percent upper confidence limits on the arithmetic mean (95% UCLS)
will be estimated for each chemical measured in fish and crab samples, for each species of fish,
and this value will be used as the exposure point concentration in the risk assessment. If the fish
tissue data evaluation shows that the 95% UCL is below its associated risk level for each
constituent, it will be concluded the Site does not pose an unacceptable risk for this pathway and

the fish are safe to eat.

If estimated risks, based on the fish tissue sampling, exceed EPA’s target risk range of 1 in
1,000,000 to 1 in 10,000 or a hazard quotient of 1, background fish samples will be analyzed for
those constituents posing an unacceptable risk. An appropriate statistical test comparing means
will be performed to determine if fish concentrations from the Site are the same as background

fish or not. This will provide information related to the Site’s impact on the fish population.

As another line of evidence to determine whether the Site is adversely impacting fish, fate and
transport calculations as per EPA guidance (EPA, 1998) will be conducted using literature-
derived biota-sediment accumulation factors (BSAFS) to estimate fish tissue concentration from a
given sediment concentration. This calculation is most appropriate for hydrophobic compounds,

which tend to bioaccumulate, and is generally represented by the following equation:
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Crisn = Csp X fiipia X BSAF

fOCeeq
where:
Crish = Concentration of PCOC in fish tissue (mg PCOC/kg FW tissue)
Cs = Concentration of PCOC sorbed to bed sediment (mg PCOC/kg be sediment)
fiipid = Fish lipid content (unitless)
BSAF = Biota-to-sediment accumulation factor (unitless)
foCeq = Fraction of organic carbon in bottom sediment (unitless)

Standard default values are available for fish lipid content and fraction of organic carbon (foc) in
bottom sediment, although site-specific measurements are useful and reduce uncertainty. Foc
data will be collected as part of sediment sampling activities. If needed to refine these
calculations, fish lipid content data may be obtained from the archived fish tissue samples. The
estimated fish tissue concentrations will be compared with fish tissue analytical results to assess

the likelihood that any concentrations found in fish tissue are associated with Site conditions
A Draft BHHRA Report will be submitted to EPA no later than 30 days following receipt of EPA
approval of the Final EAM. A BHHRA will be submitted within 20 days of receipt of the EPA's

comments on the draft report.

5.7.2 Ecological Risk Assessment

The SOW for the RI/FS at the Site, provided as an Attachment to the UAO from the EPA,
requires an Ecological Risk Assessment (ERA). The SOW specifies the Respondents to follow
EPA’s Ecological Risk Assessment Guidance for Superfund: Process for Designing and
Conducting Ecological Risk Assessments (EPA, 1997). This guidance document proposes an

eight-step approach for conducting a scientifically defensible ERA:

Screening-Level Problem Formulation and Ecological Effects Evaluation;
Screening-Level Preliminary Exposure Estimate and Risk Calculation;

Baseline Risk Assessment Problem Formulation;

P w Do

Study Design and Data Quality Objectives;
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Field Verification of Sampling Design;
Site Investigation and Analysis of Exposure and Effects;

Risk Characterization; and

O N o o

Risk Management.

Briefly, Steps 1 and 2 of the process are scoping phases of the ERA in which existing information
is reviewed to preliminarily identify the ecological components that are potentially at risk, the
COPECs, and the transport and exposure pathways that are important to the ERA. This process is
conducted using conservative assumptions to avoid underestimating risk or omitting receptors or
COPECs, and constitutes the SLERA. Steps 3 through 8 are conducted in a sequential fashion
based on the results and conclusions of the previous step. Step 3 uses the results of the SLERA to
identify methods for risk analysis and characterization. Steps 4 through 7 include formalization
of the data needs, data collection, and data analysis for the risk characterization and typically

comprise the BERA. Risk management activities are the eighth step in the process.

Steps 1 and 2 were completed with the submittal of the draft SLERA to EPA on August 29, 2005
(to date, no comments have been received on the Draft SLERA). The SLERA concluded with a
scientific management decision point (SMDP), which indicates if additional ecological evaluation
is necessary. Based on the SLERA, additional data are recommended to better characterize the
nature and extent of contamination and potential risks associated with the Site. Identification of
COPECs for the BERA was one of the primary objectives of the SLERA and was based primarily
on exceedences of risk-based criteria by maximum soil and sediment concentrations. The
COPECs proposed for inclusion in the updated SLERA (to be performed after completion of
additional soil and sediment data during the R1) and possibly the BERA are:

» Terrestrial Habitats (soil)
- Barium (due to potential migration from the south parcel of the Site);
- Chromium;
- Cobalt;
- Lead;
- Manganese;
- Zinc;
- Polyaromatic Hydrocarbons (PAHSs); and

- Pesticides
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e Estuarine Wetland and Aquatic Habitats (sediment)
- Arsenic;
- Barium;
- Zinc;
- PAHES;
- PCBs; and

- Pesticides.

Additional soil data, however, are not necessary for ecological risk purposes for the following
compounds: aluminum, antimony, arsenic, beryllium, cadmium, calcium, copper, iron,
magnesium, mercury, nickel, potassium, selenium, silver, sodium, and VOCs. Additional
sediment data are not necessary for ecological risk purposes for the following compounds in
sediment: aluminum, beryllium, calcium, chromium, cobalt, copper, iron, lead, magnesium,
manganese, nickel, potassium, sodium, vanadium and VOCs. Note that these data may still be
collected for human health purposes but, consistent with the UAO and EPA guidance (EPA, 1997
and 2001), these compounds will not be carried forward in the BERA, if it is determined that a

BERA is necessary.

As discussed at the August 4, 2005 Scoping Meeting, the SLERA and the resulting SMDP will be
re-evaluated after a more complete database of soil and sediment samples collected during the RI
has been developed. Steps 3 and possibly up through 7 of the ERA process, as described above,
will be conducted if the updated SLERA indicates that further ecological evaluation is necessary.
If further evaluation is necessary and additional ecological data are collected as part of Steps 4
and 5, these data will be included in the PSCR.

5.8 TASK 8: TREATABILITY STUDIES

Treatability testing will be performed, if required by EPA, to assist in the detailed analysis of
remedial alternatives. In addition, if applicable, testing results and operating conditions shall be
used in the detailed design of the selected remedial technology. Candidate technologies for a
treatability studies program will be identified and the need for treatability testing will be
considered as the RI/FS proceeds. Treatability studies may consist of laboratory screening,

bench-scale testing, and/or pilot-scale testing. The specific data requirements for a treatability
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testing program will be determined and refined during the characterization of the Site and the

development and screening of remedial alternatives.

Currently no treatability studies are anticipated; however, the following activities will be

performed if the need for treatability testing is indicated:

5.8.1 Literature Survey

A literature survey will be conducted to gather information on performance, relative costs,
applicability, removal efficiencies, operation and maintenance requirements, and
implementability of candidate technologies. If practical technologies have not been sufficiently
demonstrated or cannot be adequately evaluated for this Site on the basis of available

information, the scope and objectives of a treatability testing program will be developed.

5.8.2 Treatability Study Work Plan

A Draft Treatability Study Work Plan (TSWP) proposing the type(s) of treatability study to be
conducted (i.e., laboratory screening, bench-scale testing, and/or pilot-scale testing), and outlining
the steps and data necessary to initiate and evaluate the treatability testing program will be
submitted to EPA. As necessary, the TSWP will include a Sampling and Analysis Plan (SAP)
and Health and Safety Plan. A Final TSWP will be submitted to EPA within 20 days of the
receipt of the EPA's comments on the draft TSWP.

5.8.3 Treatability Study Report

Following completion of Treatability Study activities, a Draft Treatability Study (TS) Report will
be submitted to the EPA for review and approval. The TS Report will evaluate the tested
technology's effectiveness and implementability in relation to the PRGs established for the Site in
the FS. Treatability study results will be compared with predicted results to justify effectiveness
and implementability discussions. A Final TS Report will be submitted to EPA within 20 days of
the receipt of the EPA's comments on the Draft TS Report.
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5.9 TASK 9: REMEDIAL INVESTIGATION REPORT

A Draft Remedial Investigation (RI) Report will be submitted to EPA no later than 60 days
following receipt of EPA approval of the PSCR. The RI Report format will be based on
applicable guidance (EPA, 1988b) and will include a summary of the results of the field activities
to characterize the Site, classification of groundwater beneath the Site, nature and extent of
contamination, and appropriate site-specific discussions for fate and transport of contaminants. A
Final Rl Report will be submitted within 30 days of the receipt of the EPA's comments on the
Draft Rl Report.

The RI findings will be presented in a project meeting with EPA to be held within 15 days after
submittal of the Final Rl Report. Additional topics to be discussed at this meeting will include
remedial action objectives, candidate technologies and remedy alternatives envisioned for the FS,

and comparative analysis of these alternatives.

5.10 TASK 10: FEASIBILITY STUDY

A Feasibility Study (FS) Report will be will be prepared for the Site. The FS process includes
the development and screening of alternatives for remedial action, a detailed analysis of
alternatives for remedial action, submittal of Draft and Final FS Reports, and other
reports/memoranda. At this early stage of the RI/FS process, potential remedial alternatives to be
considered for the Site include treatment, removal and no action alternatives for those media (if
any) identified as posing an unacceptable risk during the risk assessment. Specific FS activities

include the following:

e A Draft Remedial Alternatives Memorandum (RAM) will be submitted for EPA review
no later than 30 days following receipt of EPA approval of the Final PSCR. The RAM
will describe the screening process used to develop remedial alternatives for each
affected medium, particularly with regard to remedial action objectives and the PRGs.
The RAM will also identify chemical, location, and action-specific ARARs for each of
the alternatives. A Final RAM will be submitted within 15 days of receipt of EPA
comments on the Draft RAM.

o A Draft FS Report will be submitted for EPA Review no later than 45 days after receipt
of EPA approval of the Final Rl Report. The FS Report will include a detailed analysis
of remedial alternatives for the candidate remedies identified during the screening
process based on EPA guidance (EPA 1988). The major component of the analysis of
alternatives for remedial action will consist of an analysis of each option against
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CERCLA evaluation criteria (overall protection of human health and the environment;
compliance with ARARS; long-term effectiveness and permanence; reduction of toxicity,
mobility, or volume; short-term effectiveness; implementability; and cost). A
comparative analysis of all options with respect to each other will also be provided.

e An Interim Final FS Report will be submitted within 30 days of the receipt of EPA
comments on the Draft FS Report. The FS Report shall provide the basis for the
Proposed Plan developed by the EPA under CERCLA and shall document the
development and analysis of remedial alternatives. The Interim-Final FS Report may be
subject to change following comments received during the public comment period on the
EPA's Proposed Plan. The EPA will forward any comments pertinent to the content of the
Interim-Final FS Report to the Respondents. A Final FS Report will be submitted to EPA
within thirty (30) calendar days of the receipt of these comments.
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6.0 PROJECTED SCHEDULE

The projected schedule for conducting the RI/FS is shown on Figure 11. This schedule is subject
to revision based on changes in assumed EPA review time periods, weather conditions,
modifications or additions to the scope of work described herein based on the data obtained or
delays in obtaining access to any properties to be sampled. As appropriate, this schedule will be
periodically revised and included in Monthly Status Reports required under Paragraph 53 of the
modified UAO.
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7.0 PROJECT MANAGEMENT PLAN

The management organization for the RI/FS and the key personnel assigned to the project are
shown on Figure 12, and the responsibilities of the key players on the project managerial team are
described below. The responsibilities of the project management team members, along with

identification of the key personnel assigned to the project, are described in the following sections.

7.1 RESPONDENTS’ PROJECT COORDINATOR

The Respondents’ Project Coordinator will provide the principal point of contact and control for
matters concerning the project and field investigation implementation. In consultation with the

Respondents, the Contractor Project Manager will:

» Coordinate field investigation activities and develop a detailed schedule;
» Establish project policies and procedures to meet the specific objectives of the project;
» Orient all field staff concerning the project;

» Develop and meet ongoing project staffing requirements, including mechanisms to
review and evaluate each work product;

* Review the work performed on each project to help ensure its quality, responsiveness and
timeliness; and

* Represent the project team at meetings and public hearings, if necessary.

7.2 REMEDIAL INVESTIGATION MANAGER

The RI Manager will direct and supervise all RI work. The Rl Manager's responsibilities will be
to review all RI project work to ensure that it meets the specific project goals, meets technical
standards, and is in accordance with the objectives and procedures discussed in the RI/FS, FSP,
QAPP and HSP.

7.3 RISK ASSESSMENT MANAGER

The Risk Assessment Manager will direct and supervise all risk assessment activities, including

both human health and ecological risk assessment. The Risk Assessment Manager will provide

Gulfco Marine Maintenance Superfund Site 48 Pastor, Behling & Wheeler, LLC



October 6, 2005 Revision D-1

input to the development of the RI work plans and will direct all risk-related data evaluation
activities. The Risk Assessment Manager's responsibilities will be to ensure that all risk
assessment work meets the specific project goals, meets technical standards, and is in accordance
with the objectives and procedures discussed in the RI/FS, FSP, QAPP and HSP.

7.4 FEASIBILITY STUDY MANAGER

The FS Manager will direct and supervise all FS activities, including development and
implementation of any treatability studies, assembling of remedial action alternatives and
evaluation of these alternatives in the FS. The FS Manager's responsibilities will ensure that all
FS activities meets the specific project goals, meets technical standards, and is in accordance with
the objectives and procedures discussed in the RI/FS, FSP, QAPP and HSP.

7.5 QUALITY ASSURANCE MANAGER

The Quality Assurance (QA) Manager will remain independent of direct involvement in day-to-
day operations, but will have direct access to staff, as necessary, to resolve any QA issues. The
QA Manager has sufficient authority to stop work on the investigation as deemed necessary in the

event of serious QA/QC issues. Specific functions and duties include:

» Performing QA audits on various phases of the project's operations, as necessary;
» Reviewing and approving the QAPP and other QA plans and procedures;
» Performing validation of data collected relative to RI/FS activities and the QAPP; and

* Providing QA technical assistance to project staff.
The QA Manager will notify the Project Coordinator of particular circumstances that may
adversely affect the quality of data and ensure implementation of corrective actions needed to
resolve nonconformances noted during assessments.
7.6 SITE SAFETY OFFICER
The Site Safety Officer (SSO) is the highest ranking safety officer. The SSO has the

responsibility of ensuring that all personnel are properly trained and educated, that they abide by

the specific health and safety policies, procedures and values contained in the HSP (PBW,
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2005a). The SSO will be on call at all times field work is being conducted at the site and vicinity.

The SSO will also perform on-site audits of work in progress.

7.7 FIELD SUPERVISOR

The Field Supervisor will be responsible for all aspects of field work performed as part of a
specific RI/FS activity. Different project subtasks or activities may have different Field

Supervisors. Duties of the Field Supervisor will include:

» Maintaining field records;

= Continually surveying the Site for potential work hazards and relating any new
information to site personnel at the Tailgate Safety Meeting held each day prior to
beginning field activities.

» Ensuring that field personnel are properly trained, equipped, and familiar with Standard
Operating Procedures and the Health and Safety Plan;

»  Overseeing sample collection, handling and shipping; ensuring proper functioning of
field equipment; and

* Informing the laboratory when samples are shipped to the lab.

The primary duty of the Field Supervisor is to ensure that the field sampling is performed in
accordance with the FSP and QAPP. The Field Supervisor will also require that appropriate
personal protective equipment will be worn and disposed of according to the HSP. In addition,
the Field Supervisor may be responsible for the preparing monitoring reports for review by the

Project Coordinator.

Gulfco Marine Maintenance Superfund Site 50 Pastor, Behling & Wheeler, LLC



October 6, 2005 Revision D-1

8.0 DATA MANAGEMENT PLAN

Data management provides a process for tracing the path of the data from their generation in the
field or laboratory to their final use or storage. The following elements are included in this
process: recording, validation, transformation, transmittal, reduction, analysis, tracking, and

storage and retrieval.

8.1 DATA RECORDING

Sample collection will be documented and tracked using field forms, field logbook entries, and
Chain-of-Custody Records. Field personnel will complete these forms, which then will be
reviewed for correctness and completeness by the Field Supervisor. Copies of these forms will be

maintained in the project files.

8.2 DATA VALIDATION

Data validation is addressed in Section 5 of the QAPP.

8.3 DATA TRANSFORMATION

Since data will be collected and/or reported using proper units according to the QAPP, no data
transformation is expected. If data transformation is necessary, the transformation procedures
will be added to the QAPP.

8.4 DATA TRANSMITTAL

The Field Supervisor will be responsible for assuring that field data are entered onto the
appropriate field data forms, and will report any problems to the Rl Manager. Field Supervisors
will submit the complete field data forms to the Rl Manager for review and error checking.
Field Supervisors will also ensure that all samples collected in the field are submitted to the
laboratory according to the methods outlined in the QAPP or the FSP. The laboratory will submit

to the Rl Manager or Field Supervisor the analytical data results in their standard hard-copy

format (including raw data format) and in an electronic data deliverable (EDD) format prior to
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sending the final data report in Adobe format to the RI Manager. The EDD shall be in space or
comma-delimitated ASCII format or in Excel spreadsheet format that will allow for easy

integration into a digital database.

Once reviewed by the RI Manager or Field Supervisor for obvious transcription or reporting
errors, the final data report in both hard-copy and EDD formats will be transmitted and ready for
validation by the QA Manager. Following data validation, any data qualifiers added to data
during the validation process will be imported into the project database. Entry or upload of EDDs
and data qualifiers into the project database will be completed by a designee of the RI Manager.
The data and qualifiers will be initially verified by the individual entering the data. Upon
completion of the initial verification step, a report will be generated of the data and verified by
the Rl Manager against the original data. Only final versions of electronic data will be entered
into the database. All electronic data will be verified before and after incorporation into the

database against the hard copy reports that accompany the data.

All qualified data will be included with the data packages during all subsequent data transmittal
processes. The final hard copy data validation checklists will be included with the data in the
PSCR.

All field forms and lab data will be organized and stored by sample location allowing for easy
access if needed. Data can be transferred electronically either on disc, CD, tape or as an email

attachment.

8.5 DATA ANALYSIS

Data analysis will be conducted as described on an activity basis in Section 5.0 of this RI/FS WP.
Applications that may be utilized to analyze the data include Microsoft Excel and Microsoft
Access. The results of data analysis for each activity will be presented in the Rl Report.

8.6 DATA STORAGE AND RETRIEVAL

PBW’s Rl Manager is responsible for project data storage and retrieval. Laboratory data that are

stored electronically will be archived electronically, and where printed as part of the paper data

report package, will also be archived in paper form. Both the electronic data and hard copies will
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be maintained in PBW’s Round Rock, TX office. In general, all records and data must be

retained for a period of 10 years following commencement of construction of any remedial action
which is selected following completion of the RI/FS, per Section XX, Paragraph 79 of the UAO.
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TABLE 1 - SITE HISTORY SUMMARY

Date Activity Key References'
Undetermined Easement on parts of Siie conveyed to US for the | Brazoria County, 1936, 1937, and
work of “constructing, improving, and 1939.
maintaining an Intracoastal Waterway”, and for
“the deposit of dredged material.”
1944 Dredge spoil placement at Site appears to be Aerial photograph in Appendix
indicated on aerial photograph. A,
1960s Temporary welding activities occasionally Losack, 2005.
performed on part of Site south of Marlin
Avenue.
May 1970 At least part of Site sold by Mr. and Mrs. B. L. TNRCC, 2000a.
Tanner to Gulfco Marine Maintenance, Inc.
{Gulfca).
1971-1979 Site* operated by Guifco as barge cleaning TNRCC, 2000a,
facility.
1971-1981 Three on-site surface impoundments used for TNRCC, 2000a.
barge cleaning wash waters. Impoundments Impoundment depths from
were described as earthen lagoons with a natural | Guevara, 1989.
clay liner. Impoundments were reportedly 3 feet
deep.
July 1974 Discharge from impoundments *“contaminated EPA, 1980.
surface water outside of ponds™ and “damaged
some flora north of the ponds.”
February 1976 Company fined $3,500 for unauthorized EPA, 1980.
discharges from impoundments.
August 1979 Discharge from impoundments “contaminated EPA, 1980.
surface water outside of ponds.”
November 12, Fish Engineering and Construction, Inc. (Fish) EPA, 1580.
1979 purchased Site from Gulfco.
1979-1589 Site operated by Fish for barge servicing and TNRCC, 2000a.
cleaning. Primary operations consisted of
draining chemical barges and removing product | Fish, 1982 includes process flow
heels. Barges were washed with hot water diagram and associated site maps
and/or detergent solution and air dried prior to and detailed descriptions of
any repair work (welding and sandblasting). chemical and wash water
Barge heels were stored in small tanks to be sold | handling and storage procedures
for reuse and recovery. Wash waters were stored | and locations.
in impoundments until approximately 1981,
stored in tanks on floating barges, and eventually | Disposal information provided in
sent off-site for deep well injection at Empark in | TWC, 1986a,
Deer Park, Texas.
July 1980 Some erosion on impoundment levees noted by | EPA, 1980,
Texas Department of Water Resources personnel
during site inspection.
1981-1999(7) Wash waters stored in tanks or floating barges. TNRCC, 2000a.




TABLE 1 - SITE HISTORY SUMMARY

Date Activity Key References’
1982 Surface impoundments closed under Texas TNRCC, 2000a including
Water Commission (TWC) direction Fish/TWC closure
{Impoundments were taken out of service on correspondence dated:
October 16, 1981}, Closure activities involved May 14, 1981,
removal of liquids and most of the impoundment | June 29, 1981,
sludges prior to closure. The sludge that was November 17, 1981,
hard to excavate (approximately 100 cubic yards | December 21, 1981,
of material) was solidified with soil and left January 26, 1982,
mainly in Impoundment 2. The impoundments February 26, 1982.
were capped with three-feet of clay and a hard March 17, 1982,
wearing surface. March 31, 1982 (phone memo).
April 7, 1982,
April 29, 1982,
May 21, 1982.
May 26, 1982.
June 21, 1982,
August 24, 1982 (closure
certification letter).
Guevara, 1989 includes closure
details provided by Fish
personnel.
1982 Four monitoring wells (Fish wells) installed on TNRCC, 2000a.
impoundment area perimeter.
April 1982 Fish application for exemption from Texas Air Fish, 1982,
Control Board {TACB) constriction permit and
operating permit procedures, Letter includes
detailed operation descriptions; including tank
inventories, process diagrams, and site maps.
December 1983 Fish monitoring wells plugged. TNRCC, 2000a.
1986 July 31 TWC telephone conversation with Tom | TWC Memorandum (TWC,
Randolph of Fish detailing facility operations. 1986b) summarizing
conversation.
January 20, 1989 | Hercules Offshore Corporation (Hercules) TNRCC, 2000a.
purchased Site (except Lot 56) from Figh
1989-1999 Hercules (later Hercules Marine Services) TNRCC, 2000a.

operations included barge cleaning and repair.
Product heels were removed from barges into
aboveground storage tanks and subsequently
sold as product. Barges were washed with water
and detergent. Wash waters were stored in
storage tanks and then either disposed to an off-
site injection well or transported to Empark in
Deer Park, Texas.

January 1989

Three monitoring wells installed around former
impoundments by Pilko & Associates for
Hercules,

Hercules, 1989a and 1989h -
correspondence to Ecology and
Environment, Inc. dated
December 8, 1989 (boring logs)
and December 18, 1989
{analytical reports).

a




TABLE 1 - SITE HISTORY SUMMARY

Date Activity Key References’

August 1989 Environmental Priority Initiative Preliminary EEI, 1989.
Assessment of Fish Operations prepared.
Included description of site history, identification
of Solid Waste Management Units (SWMUs),
and potential pathways.

November 1989 Reconnaissance Inspection of Former Guevara, 1989,
Impoundments prepared based on November 28,
1989 site visit, Described impoundment closure
procedures. Described site conditions observed.

November 1989 Screening Site Inspection by Ecology and EEI, undated a and b.
Environment performed on November 28-29,
1989. Reports describe site conditions, source
waste characteristics, and potential pathways,
Includes aerial photograph and site map showing

tank and SWMU locations.
February 1990 — Mickey Tiner, Project Manager for Hercules, TNRCC, 1997b.
September 1991 indicated that Hercules discharged wastewater

from barge cleaning operations directly into the
Intracoastal Waterway at night.

May 1994 Hercules Marine Service Application for Texas Walker, 1994.
Natural Resource Conservation Commission
(TNRCC) Construction Permit prepared.
Included schematic diagrams of barge unlcading
process, map of tank locations, discussion of
sand blasting process, and emissions evaluation.

March 1997 TNRCC Notice of Violation from December 5, TNRCC, 1997a.
1996 inspection completed. Notes “in
compliance with barge cleaning regulations, not
in compliance with surface coating regulations.”
Report includes Hercules descriptions of barge
cleaning and stripping procedures, and tank
inventories from SPCC plan,

May 4, 1998 Hercules filed for Chapter 7 bankruptcy. TNRCC, 2000a.

1999 LT Environmental, Inc. performed site LTE, 1999,
investigation for LDL Coastal Limited LP
(LDL). Records reviewed for Site investigation
included EPA and TNRCC documents and
correspondence, previons sampling reports, and
historical aerial photographs.

August 2, 1999 Site (except Lot 36) acquired by LDL from TNRCC, 2000a,
bankruptey court.

Notes:

'See Section 9.0 of RIUFS Work Plan for reference information.
*Unless indicated otherwise, the term “Site” is intended as a generic reference to the Gulfco Superfund Site
and is not intended to differentiate between specific lots on the Site.




TABLE 2 - SUMMARY OF METALS CONCENTRATIONS IN SOIL SAMPLES

Sample Date Depth Aluminum Antimony Arsenic Barium Berylllum Cadnium Calcium Chrumium Cobalt Copper Iron Lend
iD Snmpled (It bal) (mg/kp) {mg/Kp) (mp/Kg) | {mp/Kp) {mg/Kg) {mg/Ke) {mp/Kg) {mg/ikp) {mgikp) | (mp/Keg) | (mp/Kg) | {mp/Kp)
SITE SAMPLES NORTH AREA
50-6 25-Jan-00 0-0.5 2160 <083 Iy 27 159 0.13L" <025 67201 1161 30L 4138 20,800 2211
5O-7 25-Jan-00 00,5 26,600 <l.llv 63" 247 13L <042 22,100 J 1761 13IL 320 26,500 2071
50-8 25.Jan-00 0-0.5 6,520 <090 Jv R 105 034L <0.27 29,100 ) 17,14 34L Nz B.110 4647
553 18-Mar-99 0-0.5 NA® NA 1.99 133 <0.99 <099 NA 517 NA NA NA 543
554 18-Mar-99 0-0.5 NA NA 2.19 95.4 <1.0 <10 NA B.76 NA NA NA A8.6
HMW-1 11-Jas-89 5 NA NA k)] 115 NA 4.92 NA 314 NA NA NA 12,61
HMW-2 12-Jug-89 5 NA NA 369 189 NA 655 NA 418 MNA NA NA 16.9
HMW-3 12-Jan-89 5 NA NA 293 171 NA 504 NA 26.8 NA NA NA 146
Preliminary Screening Values ) 50 0.7 1.8 330 a1 036 NV 0.4 13 6l 100,000 i
Background (' 10,000+ 1% 594 3004+ {5ee np'™ 34,200 e BSL 0 21,700 15
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TABLE 2 - SUMMARY OF METALS CONCENTRATIONS [N SOIL SAMPLES

Sample Date Depth Mapnesium Mangancse Mureury Nickel Patnssium Sclenlsm Silver Sadiuem Vanndium Zinc
D Sampled {ft bgl) {mg/Kg) {mg/Kg) (mg/Kp) (/Ky} {mg/Kp) {mg/Kp) {myKe) | (mg/Re) | (oK) (enp/Kp)
SITE SAMPLES NORTH AREA
50-6 25-Jan-00 0-0.3 1,580 194 <{.06 114 770L <§).58 <0.42 I E30 66L 4310
50-7 25-fan-00 0-0.5 13,700 a6 <007 6.3 7,460 <074 <0.54 680G 41 862)
508 25-%an-00 0-0.5 4,630 168 <006 8oL 1,800 <0.63 <0.46 1080 L 13 929)
553 18-Mar-59 0-0.5 NA NA <0.1 NA NA <0.99 <099 NA NA NA
554 18-Mar-99 0-0.5 NA NA <0,1 NA NA <1.0 <10 NA RA NA
HMW-1 1-Jitn-89 3 NA NA <0.05 NA NA 13.8 2.0 NA NA NA
HMW-2 [3-lan-89 5 NA NA <0.05 NA NA 16,0 <0 NA NA NA
HMW-3 [2-Jan-B9 5 NA NA <0.05 NA MA 10.0 <0 NA NA NA
Preliminary Scieening Values NV 500 0.1 30 NV 1 2 NV 7.8 120
Background ' 14,900 502 0.04%* 207 7,50 0.3* NB 10,200 50 50.1J
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TABLE 2 - SUMMARY OF METALS CONCENTRATIONS IN SOIL SAMPLES

Sample Date Depih Aluminym Antimony Arsenie Barium Beryllum Codimtium Calcium Chromiem Cabnlt Copper Tron Lead
D Snimpled (1t byl) (mg/kg) {mg/Kg) {mg/Kp) | (my/Kp) (ng/Kg) (mp/ip) (mp/Kg) {imp/kg) (up/Kpy | (mp/Kp) | (mp/e) | (mg/Ka)
SITE SAMPLES SOUTH AREA
501 15-Jan-00 0-0.5 4,530 <077 k¥ 19L 260 0s0L <033 5,020 135 L 107 15,900 173
§0-2 25-Jan-00 0-0.5 9,090 <078 R 15L 71 0.65L <023 8,490 14.9 . EX K 15,700 19
50-3 25-Jas1-00 0.0.5 10,900 251 3.8 266 053L <025 63,400 14.8 48L 138 13,500 185
50-4 35-Jap-00 0-0.5 6900 <085 R 16 1,510 037L <0.25 49,000 187 34L 40.2 12,400 79
50-5 15-Jan-00 0-0.5 7870 <081 v 16 a7 0391 <024 33,8001 249 451 218 13,800 65.71
B1-0-6" 17-Mar-59 0-0.5 NA NA 605 182 <0.98 <0.98 NA 340 NA NA NA 130
B2-0-6" 17-Mar-59 0-0.5 NA NA 1.57 390 <098 <0.98 NA 149 NA NA NA 33
B3 17-Mar-99 3-3.5 (est.) NA NA 175 439 <0.97 <0.97 NA 15.0 NA NA NA 46.8
Dry Dock 2%-Feh-09 Grab (surl} NA NA NA NA 0.140 NA NA NA NA NA NA NA
Prefiminary Screening Vajues ¥ 100,000 450 1.8 79,000 2,200 360 NV 500 2,100 42,000 100,600 S00
Backpround U™ 30,000%* 1** 5 300+ 1.5 ND 34,200 3=+ 8.8L 30 21,700 15%+
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TABLE 2 - SUMMARY OF METALS CONCENTRATIONS IN SOIL SAMPLES

Snmple Dale Depth Magresiom Manganese Mercury Nickel Potassivm Selenium Silver Sodium Vanadlum Zlne
ID Sampled {ft bl {mg/Kp) (mp/iKg) (mp/Kg) (mp/Kg} (my/Rg) {mo/Kg} (mp/Kp) (mgz/Kp) (mg/Kp) (mpy/Kg}
SITE SAMPLES SOUTH AREA
501 25-Jan-0 0-0.5 584 L 85.6 Iv <0.05 10.1 §20L <054 <039 861 L 8OL 368
50-2 15-Jan-00 0-0.5 1,480 203 Jv <0.05 1.6 1040 L <0.55 <0.4 A3 L 159 1,150
503 35-Jan-00 0-6.5 6,110 265 Jv 0,06 1.9 3,130 <06 <0.6 LO40L 182 124
S04 35-Jan-00 0-0.5 3,690 207 Iv <006 0.1 2,470 <0.6 <0.6 1230 146 580
80-5 25.Jan-00 0-0.5 5,080 292 <0.06 1.1 2,400 <0,57 <0.42 1,590 157 a16
B1-0-6" 17-Mar-99 0-0.5 NA NA 0.16 NA NA <0.98 <098 NA NA NA
B2-0-6" 17-Mar-99 0-0.5 NA NA <0, NA NA <0.98 <0.98 NA NA NA
n2-3y 17-Mar-99 3-3.5 (est) NA NA <0l NA NA <097 <0.97 NA NA NA
Dry Dock 13-Feh-99 Grab {surf)) NA NA NA NA NA NA NA NA NA NA
Preliminary Screening Values NV 35,000 039 23,000 NV 5,700 5,700 NV 1,1t0 100,000
Background " 14,900 512 0.04%* 0.7 7,350 0.3 ND 10,200 500+ 50.11
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TABLE 2 - SUMMARY OF METALS CONCENTRATIONS IN SOIL. SAMPLES

Sample Date Depth Aluminum Antimony Arsenic Barium Berylllum Cadmium Calcium Chromium Calbnlt Cupper Trun Lead
1D Sampled (Tt bl (mg/ig) {mp/Kg) {mp/Kp) | (mp/Ka) {mg/lg) (mg/Kp) {imgp/Kp) {mp/Kp) (myRg) | (mwKg) | (mp/Kg) | (mp/Kg)
BACKGROUND SAMPLES
50-2 25-Jan-00 0-0.5 13,800 <0.94 Iv a1 233 068 L <028 18,300J 1461 58L 12.6 15,500 1431
50-16 25-Jan-00 6-05 25,300 <0.96 Jv 4.9 180 LEL <0.29 34,200 1 25017 88L 183 21,700 1331
50-1 25.Jan-00 0-0.5 12,500 <0.96 Jv 38 [47 0.62L <028 33000 14,01 60L ano 13,300 1291

PageSof 6




TABLE 2 - SUMMARY OF METALS CONCENTRATIONS IN SOIL SAMPLES

Sample Date Depth Magnesium Mungniese Mercury Nickel Potassium Selenjum Silver Sodlum Vanadium Zipe
1D Sompled {ft bt} {mg/Kg) tmg/e) {mgp/Kp) {mp/kp) {mp/Kn) {ma/Kp) (mp/Kp) (mg/Kg) {mp/Kp) (mpiKg)
BACKGROUND SAMPLES
50-9 25-Jan-00 0-0.5 7,750 24 <0.07 13,1 4,260 <Q.66 <0.48 1,270 204 AN
50-10 25-Jan-00 0.0.5 14,500 512 <006 20.7 7,250 <0.68 <0.49 102400 334 4921
50-11 25-Jan-00 0-0.5 10,500 381 <007 137 4,060 <067 <0.49 8,960 253 4221
Naoles:

1. L= Reponed concentration is helow the Contract Required Quantiation Limit.

2. NA =Not analyzed.

3. v=Low biased. Actual concentration may be higher than the concentration reported.

4. I= Estimated value.

5. R= Result flagged as anusable by EPA contractor.

. NV =Nao Preliminasy Scseening Value.

7. ND = Not detected in backprouml

8. Samples 50-1 through S0-11 also analyzed for thallium and cyanide (all resulls were non-desect),

9. See section 5.6 and Table 15 and 16 for derivation of Preliminary Screening Values,

10. Background concentmiiens are naximum values for backpound samples eollecied jn Tan, 2000, except for values with a "**" desfgnatlon, which represent
Texus-specific backgrouad values provided in 30 TAC 350.51(m).

1[. Values in bold #xceed Preliminary Screening Value and backpround.

=
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TABLE 3 - SUMMARY OF VOC CONCENTRATIONS IN SOIL SAMPLES

Carbon 1,2-Dichlore- Isopropyl- Methylene
Sample Date Depth Acetone 2-Butanone Disulfide Chloroform ethane Ethylbenzene benzene Chloride Styrene
D Sampled (Tt bgl) {mg/Kg) {mg/Kg) (mg/Kg) (mg/Kg) (mg/Kg) {mg/Kg) {mg/Kg) (mg/Kg) (mg/Kg)
SITE SAMPLES NORTH AREA
50-6 25-Jan-00 0-0.5 <0.010 <0.010 <0.010 <0.010 <0.010 <0.010 <0.010 0.006 13%Y | <po10
50-7 25-Jan-00 0-0.5 <0014 <0.014 <0.014 <0.014 <0.014 <0.014 <0.014 0.008 LI <0014
SO-8 25-Jan-00 0-0.5 <(.012 <0.012 <0.012 <0.012 <0.012 <0.012 <0.012 0.005 11 <0.012
B7-3 17-Mar-99 3 <0.01 <0.01 <(.002 <().002 <0.002 <0.002 <0.002 <0.01 <0.002
B8-3' 17-Mar-99 3 <0.01 <0.01 <0.002 <(.002 <(.002 <0.002 <0.002 <0.01 <0.002
Preliminary Screening Values ® 100,000 34,000 720 0.58 0.84 230 580 22 300
Background 0.011 0.009 ND @ ND ND ND ND 0.009 ND
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TABLE 3 - SUMMARY OF VOC CONCENTRATIONS IN SOIL SAMPLES

Trichloro- 1,2,4-Tri- TPH
Sample Date Depth fluoromethane methylbenzene Xylenes dicsel
ID Sampled (ft bgl) (mg/Kg) {mg/Kg) {mg/Kg) (mg/Kg)
SITE SAMPLES NORTH AREA

S0-6 25-lan-00 0-0.5 <0.010 NA® <0.010 NA
50-7 25-Ian-00 0-0.5 <0.014 NA <0.014 NA
50-8 25-Jan-00 0-0.5 <0.012 NA <0.012 NA
B7-3' 17-Mar-99 3 <0.002 <0.002 <0.002 <10
Ba-3' 17-Mnr-99 3 <(.002 <().002 <{1.002 <10

Preliminary Screening Values 1,400 190 210 Nv©
Background & ND NA ND NA
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TABLE 3 - SUMMARY OF VOC CONCENTRATIONS IN SOIL SAMPLES

Carbon 1,2-Dichloro- Isopropyl- Methylene
Sample Date Depth Acetone 2-Butanone Disulfide Chloroform ethane Ethylbenzene benzene Chloride Styrene
ID Sampled (It bgl) (mg/Kg) {mg/Kg) {mg/Kg) {mg/Kg) {mg/Kg) (mg/Kg) {mg/Kg) {mg/Kg) (mg/Kg)
SITE SAMPLES SOUTH AREA
50-1 25-Jan-00 0-0.5 0.005 LI <0.010 <0.010 <0.010 <0.010 <{(.010 <0.010 <0.010 <0.010
50-2 25-Jan-00 0-0.5 <0.010 <0.010 <0.010 <0.010 <0.010 <0.010 <0.010 0.016 <0.010
SO-2RE 23-Jan-00 0-0.5 <0.010 <0.010 <0.010 <0.010 0.003 13 <0.010Iv <0.010v 0.006 1.7 0.001 LI
50-3 25-Jan-00 0-0.5 <0.011 <0.011 <0.011 <0.011 <0.011 <0.011 <0.011 0.017 <0011
S04 25-Jan-00 0-0.5 <0.012 <0.012 <0.012 <0.012 <0.012 <0.012 <0.012 0.013 <0.012
50-5 25-Jan-00 0-0.5 <0.011 v @ <pol1 v <0011 Iy 0.002 LI <0.011 Jv <0.011 Iv <0.011 Jv 0.0251 <0.011 Jv
SO-5RE 25-Jan-00 0-0.5 0.008 <0.010 <0.010 0.003 <0.010 <0.010 <0.010 0.007 <0.010)
B3-3' 17-Mar-99 3 .01 <0.01 <0.002 <0.002 0.0024 <0.002 <0.002 <0.01 <0.002
B4-3' 17-Mar-99 3 <0.01 <0.01 <0.002 <0.002 <0.002 <0.002 <0.002 <0.01 <0.002
B5-3' 17-Mur-99 3 <0.01 <0.01 <0.002 <0.002 0.002 <0.002 0.007 <001 <0.002
B10-3' 17-Mar-99 3 <0.01 <0.01 <0.002 <0.002 <0.002 0.0066 0.0026 <0.01 <0.002
B14-3 17-Mar-99 3 <0.01 <0.01 <0.002 <0.002 <0.002 <0.002 <0.002 <0.01 <0.002
MW-1 11-Jan-89 5 <3.0 <0.3 <0.3 <0.3 <03 <03 NA 0.3 <0.3
MW-2 12-Jan-89 5 <3.0 <0.3 <0.3 <0.3 <0.3 <0.3 NA <03 <0.3
MW-3 12-Jan-89 5 <3.0 <0.3 <0.3 <03 <0.3 <0.3 NA <03 <03
Preliminary Screening Values ™ 100,000 34,000 720 0.58 0.84 230 580 22 1,700
Background * 0.011 0.009 ND ND ND ND ND 0.009 ND
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TABLE 3 - SUMMARY OF VOC CONCENTRATIONS IN SOIL SAMPLES

Trichloro- 1,2,4-Tri- TPH
Sample Date Depth fluoromethane methylbenzene Xylenes diesel
D Sampled (ft bgl) (mg/Kg) (mg/Kg) (mg/Kg) (mg/Kyg)
SITE SAMPLES SOUTH AREA

5041 25-Jan-00 0-0.5 <0.010 NA <0.010 NA

50-2 23-Jan-00 0-0.5 <0.010 NA <0.010 NA
SO-2RE 25-Jan-00 0-0.5 0.002 L1 NA <0.0105v NA
S0-3 23-Jan-00 0-0.5 <0.011 NA <0.011 NA
50-4 25-lan-00 0-0.5 <0.012 NA <0.012 NA

80-5 25-Jan-00 0-0.5 0.002 LJ NA <0.011 Iv NA
SO-5RE 25-Jan-00 G-0.5 <{(.010 NA <0.010 NA
B3-3 17-Mar-99 3 <0.002 <0.002 <0.002 238
B4-3' 17-Mar-99 3 <{0.002 <0.002 <0.002 11.7

B3-3' 17-Mar-99 3 <0.002 <0.002 <0.002 61.1
B10-3' 17-Mar-99 3 <0.002 0.0022 0.0077 792
Bi4-3' 17-Mar-99 3 <0.002 <0.002 <0.002 NA
MW-] 11-Jan-89 5 NA NA <0.3 NA
MW-2 12-Jan-89 3 NA NA <03 NA
MW-3 12-Jan-89 5 NA NA <0.3 NA
Preliminary Screening Values 1,400 190 210 NV
Background ¥ ND NA ND NA
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TABLE 3 - SUMMARY OF VOC CONCENTRATIONS IN SOIL SAMPLES

Carhon 1,2-Dichloro- Isopropyl- Methylene
Sample Date Depth Acctone 2-Butanone Disulfide Chlorofarm ethane Ethylbenzene benzene Chloride Styrene
1D Sampled (It bgl) (ing/Kg) (mg/Kg) (mg/Kg) (mg/Kg) {mg/Kg) {mg/Kg) (mg/Kg) (mg/Kg) (mp/Kg)
BACKGROUND SAMPLES
50-9 25-Jan-00 0-0.5 <0.013 <0.013 <0.013 <0.013 <0.013 <0.013 <0.013 0.008 <0.013
50.9RE 25-Jan-00 0-0.5 <0.013 <0.013 <0.013 <0.013 <0.013 <0.013Iv <0.013)v <0.013 <0.013
50-10 25-Jan-00 0-0.5 <0.012 <0.012 <0.012 <(.012 <0.012 <0.012 <0.012 0.006 <0.012
SO-10RE 25-Jan-00 0-0.5 gonny <0.013 Iv <0.013 Iv <0.013 Iv <0.013 Iv <0.013 v <0.013 Iy <0.013 Iv <0.013 Iv
S0-11 25-Jan-00 0-0.5 <0.012)v <0.012 Iv <0.012 Jv <0.012 Jv <Q.012 Iv <0.012 Iv <0.012 Jv 0.006 LJ <0.012 Jy
SO-11RE 25-Jan-00 0-0.5 0.011 0.009 <0.012 <0.012 <0.012 <0.012 <{.012 0.009 <0.012
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TABLE 3 - SUMMARY OF VOC CONCENTRATIONS IN SOIL SAMPLES

Trichloro- 1,2,4-Tri- TPH
Sample Date Depth fluoromethane methylbenzene Xylenes diesel
ID Sampled (It bgl) (mg/Kg) {(mg/Kg) {(mg/Kg) {mg/Kg)
BACKGROUND SAMPLES

S50-9 25-Jan-00 0-0.5 <0.013 NA <0.013 NA
S0O-9RE 25-Jan-00 0-0.5 <0.13 NA <0.0131v NA
50-10 25-Jan-00 0-0.5 <0.012 NA <{.012 NA
SO-10RE 25-Jan-00 0-0.5 <0.013 Iv NA <0.013 Iv NA
S0-11 25-Ian-00 0-0.5 <0.012 kv NA <(1.0121v NA
SO-11RE 25-Tun-00 0-0.5 <0.012 NA <Q0.012 NA

Notes:

1. L= Reported concentration is below the Contract Required Quantitation Limit.

2. NA = Not analyzed.

3. v=Low binsed. Actual concentration may be higher than the concentration reported.
4. J=Lstimated value.

5. NV =No Preliminary Screening Value.

6. ND =Not detected in background samples.

7. VOCs detecied in at [east one sample are included in this table.

8. See Section 5.6 and Table 15 and 16 for derivation of Preliminary Screening Values.
9. Background concentrations are maximum values for background sumples collected in Jun. 2000,
10. No exceedences of Preliminary Screening Values reported.
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TABLE 4 - SUMMARY OF SEMI-VOLATILE ORGANIC CONCENTRATIONS IN SOIL. SAMPLES

Acena- Acefo- Aroclor Benzo(a} Benzo (b) Benzo(k) Benzo(a)
Sample Date Depth phthene phenone Anthracene 1254 Benzaldehyde anthracene fluoranthene fluoranthene pyrene
1D Sumpled {ft bgl) (mg/Kg) | (mg/Kg) {mg/Kg) {mg/Kg) {mg/Kg) (mg/Kg) (mg/Kg) (mg/Kg) (mg/Kg)
SITE SAMPLES NORTH AREA
S0-6 25-Ian-00 0-0.5 021 LI <1900 0.500 LI 0.07 <1.900 2,419 2.7 2.5 2.6
S0-7 25-Jan-00 0-0.5 <0.470 <0470 <0.470 <0.0047 <0470 <0.470 <0.470 <0.470 <0470
SO-8 25-Jun-00 0-0.5 <0.390 <0.390 <0.390 <0.039 <0.390 <0.390 <0.390 <(0.390 <0.390
B7-3' 17-Mor-99 3 NA® NA NA NA NA NA NA NA NA
BB-3' 17-Mar-99 3 NA NA NA NA NA NA NA NA NA
HMW-1 11-Jan-89 5 <0.66 NA <0.66 <5 NA <0.G6 <0.66 <0.66 <(.66
HMW-2 12-Jan-89 5 <0.66 NA <(1.66 <5 NA <0.66 <0.66 <(.66 <0.66
HMW-3 12-Jan-89 5 <0.66 NA <0.66 <5 NA <0.66 <0.66 <0.66 <0.66
Preliminary Screening Values 20 1,700 100,000 0.83 68,000 2.3 2.3 23 0.23
Background ! ND® ND ND ND ND ND ND ND
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TABLE 4 - SUMMARY OF SEMI-VOLATILE ORGANIC CONCENTRATIONS IN SOIL SAMPLES

Benzo(g,h,i) beta- Bis (2-ethylhexyl) alpha- gamma- Dibenzo(a,h)
Sample Date Depth perylene BHC phthalate Carbazole | Chlordane | Chlordane | Chrysene anthracene
ID Sampled (it bgl) (mg/Kg) (mg/Kg) (mp/Kg) {mg/Kp) (mg/Kg) | (mg/Kg) (mg/Kg) (mg/Kg)
SITE SAMPLES NORTH AREA
50-6 25-Jan-00 0-0.5 <2.4 <0.0019 <1.9 0.210 LI <0.0019 <0.0019 2.8 0.800 LJ
50-7 25-Jan-00 0-0.5 <0470 <0.0024 0.084 1T <0.470 <0.0024 <0.0024 <0.470 <(0.470
50-8 25-Jan-00 0-0.5 <0.390 <(.0020 0.060 L1 <(.390 <0.002 <0.002 <0.390 <0.390
B7-3' 17-Mar-99 3 NA NA NA NA NA NA NA NA
Bg-3' 17-Mar-99 3 NA NA NA NA NA NA NA NA
HMW-1 11-Jan-89 5 <066 <1.0 <0.66 NA <5 <5 <0.66 <0.66
HMW-2 12-Jan-89 5 <0.66 <1.0 <0.66 NA <5 <5 <0.606 <0.66
HMW-3 12-Jan-89 5 <0.66 <1.0 <0.66 NA <5 <5 <(.66 <0.66
Preliminary Screening Values © 18,582 14 140 96 53.67 Ny @ 230 0.23
Background ND ND 0.046 LI ND ND ND ND ND
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TABLE 4 - SUMMARY OF SEMI-VOLATILE ORGANIC CONCENTRATIONS IN SOIL SAMPLES

Endrin Endrin Heptachlor
Sample Date Depth 4,4-DDD 4,4-DDE 4,4-DDT Dieldrin Endrin Aldehyde Ketone Fluoranthene Fluorene epoxide
1D Sampled {ft bgh) (mg/Kg) (mg/Kg) (mg/Kg) (mg/Kg) (mg/Kg) (mg/Kg) (mg/Kg) (mg/Kg) (mg/Kg) (mg/Kg)
SITE SAMPLES NORTI1 AREA
S50-6 25-Jan-00 0-0.5 0.0079J 0.005 JA® 0.0074 J~ 0.0099 J~ <0.0037 <0.0037 <0.0037 51 0.250 L] <0.0019
S0-7 25-Jan-00 0-0.5 <0.0047 <(.0047 <0.0047 <0.0047 <(.0047 <0.0047 <0.0047 <0.470 <0.470 <0.0024
S0-8 25-Jan-00 0-0.5 <0.0039 <{.0039 <0.0039 <0.0039 <{.0039 <0.0039 <0.0039 <0.390 <{.390 <0.002
B7-3' 17-Mer-99 3 NA NA NA NA NA NA NA NA NA NA
B3-3' 17-Mar-99 3 NA NA NA NA NA NA NA NA NA NA
HMW-1 11-Jan-89 5 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 NA <0.66 <0.66 <L(
HMW-2 12-]an-89 5 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 NA <{.66 <0.66 <1.0
HMW-3 12-Jan-89 3 <10 <1.0 <1.0 <1.0 <1.0 <L.0 NA <0.66 <0.66 <[.0
Preliminary Screening Values i 7.8 7.8 0.000032 210 204.4 177.27 24,000 30 0.21
Background '” ND ND ND ND ND ND ND ND ND ND
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TABLE 4 - SUMMARY OF SEMI-VOLATILE ORGANIC CONCENTRATIONS IN SOIL SAMPLES

Phenan Indeno(1,2,3-cd)
Sample Pate Depth Naphthalene threne Pyrene pyrene
1)) Sampled (ft bgl) {mg/Kg) (mp/Kg) (mg/Kg) (mg/Kg}
SITE SAMPLES NORTH AREA
50-6 25-Jan-00 0-0.5 <19 2.5 4.4 22
80-7 25-Jan-00 0-0.5 <0.470 <0.470 <0.470 <0.470
50-8 25-Jan-00 0-0.5 <(.350 <0.350 <0.390 <0.39¢
B7-3' 17-Mar-99 3 <0.002 NA NA NA
B8-3' 17-Mar-99 3 <0.002 NA NA NA
HMW-1 11-Jun-89 5 <0.66 <(1.66 <0.66 <0.66
HMW-2 12-Jan-89 5 <0.66 <0.66 <0.66 <{).66
HMW-3 12-Jan-89 h <0.66 <0.66 <0.66 <(.66
Preliminary Screening Values 2 210 18,582 32,000 2.3
Background ") ND ND ND ND
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TABLE 4 - SUMMARY OF SEMI-VOLATILE ORGANIC CONCENTRATIONS IN SOIL SAMPLES

Acena- Aceto- Aroclor Benzo(a) Benzo (b) Benzo(k) Benzo(a)
Sample Date Depth phthene phenane Anthracene 1254 Benzaldehyde anthracene fluoranthene fluoranthene pyrene
ID Sampled (ft bgl) (mg/Kg) | (mg/Kg) (mg/KKg) (mg/Kg) {mg/Kg) (mg/Kg) (mg/Kp) (mg/Kg) {mg/Kg)
SITE SAMPLES SOUTH AREA
S0-1 25-Jan-00 0-0.5 <0.720 <0.720 <0.720 <0.036 <0.720 0.290 L] 0.380 LJ 0.033 L] 0.360 LJ
50-2 25-Jan-00 0-0.5 <0.350 0.047LJ <{.350 <0.034 0.210LT <{0.350 <0.350 <0.350 <0.350
SO-2RE 25-Jan-00 0-0.5 NA NA NA NA NA NA NA NA NA
50-3 25-Jan-00 0-0.5 <0.380 <0.380 <0.380 0.034 LJ <{1.380 <(.380 0.049LJ <0.380 <{).380
S0-4 25-Jan-00 0-0.5 <1.900 <1.900 <1.500 0.15 <1.900 <1.900 <1.900 <1.900 <1.900
80-5 25-Jan-00 0-0.5 <37 <37 <37 <0.037 <37 <37 <37 <37 <37
SO-3RE 25-Jan-00 0-0.5 NA NA NA NA NA NA NA NA NA
B3-3 17-Mar-99 3 NA NA NA NA NA NA NA NA NA
B4-3' 17-Mar-99 3 NA NA NA NA NA NA NA NA NA
B5-3' 17-Mar-99 3 NA NA NA NA NA NA NA NA NA
B10-3' 17-Mar-99 3 <0.33 NA <0.33 NA NA <0.33 <0.33 <0.33 <0.33
B14-3 17-Mar-99 k} NA NA NA NA NA NA NA NA NA
Preliminary Screening Values ® 33,000 1,700 100,000 0.83 68,000 23 23 23 0.23
Background ‘'* ND ND ND ND ND ND ND ND ND
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TABLE 4 - SUMMARY OF SEMI-VOLATILE ORGANIC CONCENTRATIONS IN SOIL SAMPLES

Benzo(g,h,i} heta- Bis (2-ethylhexyl) alpha- gamma- Dibenzo{a,h)
Sample Date Depth perylene BHC phthalate Carbazole | Chlordane | Chlordane | Chrysene anthracene
ID Sampled (ft byl (mg/Kg) {mg/Kg) {(ing/Kg) (mg/Kg) (mg/Kg) {mg/Kg) {mg/Kg) {mg/Kg)
SITE SAMPLES SQUTH AREA
50-1 25-Jan-00 0-0.5 0.450 LY 0.001J 2.6 <0.720 <{(.0018 <{.0018 0.400 L] 0.130L]
50-2 25-Jan-00 0-0.5 <0.350 <0.0018 0.4 <0.350 <().0018 <0.0018 <0.350 <(}.350
S0-2RE 25-Jan-00 0-0.5 NA NA NA NA NA NA NA NA
503 25-Jan-00 0-0.5 0.079 1.1 <0.0019 0.061 LJ <(».380 <0.0019 <0.0019 0.043 LJ <0.380
S04 25-Jan-00 0-0.5 <1.900 <0.0019 0.220LJ <1.900 0.0084 I~ 0.02 <1.900 <1.900
80-5 25-Jan-00 0-0.5 <37 <(.0019 <37 <37 <0.0019 <0.0019 <37 <37
SO-5RE 25-Jan-00 0-0.5 NA NA NA NA NA NA NA NA
B3-3' 17-Mar-99 3 NA NA NA NA NA NA NA NA
B4-3' 17-Mar-929 3 NA NA NA NA NA NA NA NA
B3-3' 17-Mar-99 3 NA NA NA NA NA NA NA NA
B10-3' 17-Mar-99 3 <().33 NA <0.33 <0.33 NA NA <0.33 <0.33
B14.3' 17-Mar-99 3 NA NA NA NA NA NA NA NA
Preliminary Screening Values o) 18,582 1.4 140 96 33.67 NV 230 0.23
Rackground !* ND ND 0.046 LI ND ND ND ND ND
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TABLE 4 - SUMMARY OF SEMI-VOLATILE ORGANIC CONCENTRATIONS IN SOIL SAMPLES

Endrin Endrin Heptachlor
Sample Date Depth 4,4-DDD 4,4-DDE 4,4-DDT Dieldrin Endrin Aldehyde Ketone Fluoranthene Fluorene epoxide
1}) Sampled (ft bgh) (mg/Kg) (mg/Kg) (mg/Kg) (mg/Kg) (mg/Kg) (mg/Kp) (mg/Kp) (mg/Kg) (mg/Kg) (mg/Kg)
SITE SAMPLES SOUTH AREA

SO-1 25-Jan-00 0-0.5 <0.0036 <0.0036 <0.0036 <0.0036 <0.0036 <0.0036 <0.0036 0.580 LJ <0.720 <0.0018

S0-2 25-Jan-00 0-0.5 <0.0034 <0.0034 <0.0034 <0.0034 <0.0034 <0.0034 <0.0034 <(.350 <0350 <{.0018
SO-2RE 25-Jan-00 0-0.5 NA NA NA NA NA NA NA NA NA NA

S0-3 25-Jan-00 0-0.5 <0.0037 <0.0037 <0.0037 0.0062 <0.0037 <0.0037 <0.0037 0.073 LJ <(.380 <0.0019

S0-4 25-Jan-00 0-0.5 0.0064 J~ | 0.0089J* | 0.0157 0.015 I~ <0.0038 0.018 I~ 0.013J <1.900 <1.900 <0.0019

50-3 25-Jaﬁ-00 0-0.5 <0.0037 | 0.004 WY | <0.0037 <0.0037 0.004 Jv | <0.0037 <0.0037 <37 <37 <0.0019
SO-SRE 25-Jan-00 0-0.5 NA NA NA NA NA NA NA NA NA NA
B3-3' 17-Mar-99 3 NA NA NA NA NA NA NA NA NA NA
B4-3' 17-Mar-99 3 NA NA NA NA NA NA NA NA NA NA
B5-3' 17-Mar-99 3 NA NA NA NA NA NA NA NA NA NA
B10-3' 17-Mar-99 3 NA NA NA NA NA NA NA <0.33 <0.33 NA
B14-3' 17-Mar-99 3 NA NA NA NA NA NA NA NA NA NA
Preliminary Screening Values 11 7.8 7.8 0.12 210 204.4 177.27 24,000 26,000 0.21
Background ND ND ND ND ND ND ND ND ND ND
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TABLE 4 - SUMMARY OF SEMI-VOLATILE ORGANIC CONCENTRATIONS IN SOIl. SAMPLES

Phenan Indeno(l,2,3-cd)
Sample Date Depth Naphthalene threne Pyrene pyrene
D Sampled (ft bgl) (mg/Kg) {(mg/Kg) (mg/Kg) (mg/Kg)
SITE SAMPLES SOUTH AREA
50-1 23-Jan-00 0-0.5 <0.72 0.250 LJ 0.460 LY 0.360 LJ
50-2 25-Tan-00 0-0.5 <0.350 <0.350 <{).350 <0.350
SO-2RE 25-Jan-00 0-0.3 NA NA NA NA
80-3 23-lan-00 0-0.5 <0.380 (1380 0.071LJ 0.063 L]
S0-4 25-Jan-00 0-0.5 <1.900 <1.900 <1.900 <1.900
50-5 25-Jan-00 0-0.5 <37 <37 <37 <37
SO-5RE 25-Jan-00 0-0.5 NA NA NA NA
B3-3' 17-Mar-99 3 <0.002 NA NA NA
B4-3' 17-Mar-99 3 <0.002 NA NA NA
B5-3' 17-Mar-99 3 <0.002 NA NA NA
B1O-3 17-Mar-99 3 0.0611 <(.33 <0.33 <0.33
B14-3 17-Mar-99 3 <0.002 NA NA NA
Preliminary Screening Values ¥ 210 18,582 32,000 23
Background an ND ND ND ND
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TABLE 4 - SUMMARY OF SEMI-VOLATILE ORGANIC CONCENTRATIONS IN SOIL SAMPLES

Acena- Aceto- Araoclor Benzo(a) Benzo (b) Benzo(k) Benzo(a)
Sample Date Depth phthene phenone Anthracene 1254 Benzaldehyde anthracene flucranthene fluoranthene pyrene
m Sampled (ft bgl) (mg/Kg) | (mg/Kg) (mg/Kg) (mp/Kg) (mg/Kg) (mg/Kg) (mg/Kg) (mg/Kg) (mg/Kg)
BACKGROUND SAMPLES
50-9 25-Jan-00 0-0.5 <().440 <0.440 <0.440 <0).043 <0.440 <0.440 <0.440 <(.440 <0.440
SO-9RE 25-Jan-00 0-0.5 NA NA NA NA NA NA NA NA NA
50-10 25-Tan-00 0-0.5 <0.44¢ <{1.440 <0.440 <0.045 <(1.440 <0.440 <0.440 <0.440 <0.440
S0-10RE 25-Jan-00 0-0.5 NA NA NA NA NA NA NA NA NA
80-11 25-Jan-00 0-0.5 <0.430 <0.430 <0.430 <0.043 <0.430 <0.430 <0.430 <0.430 <0.430
SO-1iRE 25-Jan-00 0-0.5 NA NA NA NA NA NA NA NA NA
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TABLE 4 - SUMMARY OF SEMI-VOLATILE ORGANIC CONCENTRATIONS IN SOIL SAMPLES

Benzo{g,h,i) betn- Bis (2-cthylhexyl} alpha- gamma- Dibenzo(a,h)
Sample Date Depth perylene BHC phthalate Carbnzole Chlordane | Chlordane Chrysene anthracene
D Sampled (ft bel) (mg/Ky) (mg/Kg) (mg/Kg) (mg/Kg) (mg/Kg) (ng/Kg) (mg/Kg) (mg/Kg)
BACKGROUND SAMPLES
50-9 25-Jan-00 0-0.5 <0.440 <0.0022 0.046 LJ <0.440 <0.0022 <0.0022 <0.440 <{.440
SO-9RE 25-Jan-00 0-0.5 NA NA NA NA NA NA NA NA
S0-10 25-Jan-00 0-0.5 <0.440 <0.0023 <0.440 <0).440 <0.0023 <0.0023 <0.440 <0.440
SO-10RE 25-Jun-00 0-0.5 NA NA NA NA NA NA NA NA
50-11 25-Jan-00 0-0.5 <0.430 <0.0022 <0.430 <0.430 <0.0022 <0.0022 <0.430 <0.430
SO-11RE 25-Jan-00 0-0.5 NA NA NA NA NA NA NA NA

Page 10 of 12




TABLE 4 - SUMMARY OF SEMI-VOLATILE ORGANIC CONCENTRATIONS IN SOIL SAMPLES

Endrin Endrin Heptachlor
Sample Date Depth 4,4-DDD 4,4-DDE 4,4-DDT Dieldrin Endrin Aldehyde Ketone Fluoranthene Fluorene epoxide
1D Sampled (It bglh (mg/Kg) | (mg/Kg} | (mg/Kp) (mg/Kg) (mg/Kg) | (mg/Kg) | (mg/Kg) (mg/Kg) (mg/Kg) (mg/Kg)
BACKGROUND SAMPLES

50-9 25-Jan-00 0-0.5 <0.0043 <0.0043 <0.0043 <0.0043 <0.0043 <0.0043 <0.0043 <0.440 <0.440 <0.4022
S0-9RE 25-Jan-00 0-0.5 NA NA NA NA NA NA NA NA NA NA

S0-10 25-Jan-00 0-05 <{1.0045 <(1.0045 <0.0045 <0.0045 <0.0045 <0.0045 <0.0043 <0.440) <0.440 <(.0023
SO-10RE 25-Jan-00 0-0.5 NA NA NA NA NA NA NA NA NA NA

80-11 25-Jan-00 0-0.5 <0.0043 <0.0043 <(1.0043 <0.0043 <0.0043 <(0.0043 <0.0043 <0.430 <0.430 <0.0022
SO-1IRE 25-Jan-00 0-0.5 NA NA NA NA NA NA NA NA NA NA
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TABLE 4 - SUMMARY OF SEMI-VOLATILE ORGANIC CONCENTRATIONS IN SOIL SAMPLES

1.
2.
3.

reporied.

. J= Estimated value.

Phenan Indeno(1,2,3-ed)
Sample Date Depth Naphthalene threne Pyrene pyrenc
D Sampled (ft bgl) (mg/Kg) (mg/Kg) (mg/Kg) (mg/Kg)
BACKGROUND SAMPLES

50-9 25-Jan-00 0-0.5 <0.440 <0.440 <0.440 <0.440
SO-SRE 25-Jan-00 0-0.5 NA NA NA NA

80-10 25-Jan-00 0-0.5 <0.440 <0.440 <0.440 <0.440
SO-10RE 25-Jan-00 0-0.5 NA NA NA NA

80-11 25-Jsn-00 0-0.5 <0.430 <0.430 <0.430 <(1.430
SO-11RE 25-Tan-00 0-0.5 NA NA NA NA

Notes:

L= Reported concentration is below the Contract Required Quantitation Limit.
NA = Not analyzed.
v=Low binsed. Actual concentration may be higher than the concentration

5. *=High biased. Actual concentration may be lower than the concentration

— N DA o~ Oh

reported,

collected in Jan. 2000.
11. Values in bold exceed Preliminary Screening Value and background.

Page 12 of 12

. ND=Not detected in background samples.
NV = No Preliminary Screening Value.

. Only compounds detected in at lesst one sample are included in this table.
. See Section 5.6 and Table 15 and 16 for derivation of Preliminary Screening Val
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TABLE 5 - SUMMARY OF METALS CONCENTRATIONS IN GROUNDWATER SAMPLES

Sample Date Aluminum Arsenic Barium Beryllium Cadmium Calcium Chromium Cobalt Copper | Cyanide Iron Lead Mapnesium
1D Sampled {mg/L) {mg/L) (mg/L} {mg/L}) (mg/L) {mp/L) {mg/L} (mg/L} | (mgl) | (mg/L) | ({(mg/L) (mg/L) (mg/L)
SITE SAMPLES

GW-1 25.Jan-01 130 W 0.0777 0.501 000373 | o022 L 807 Iv 0.0774 po6es | 027377 | poo21L| 103 8.0047 1,420
GW-2 25-Tan-01 221 0.0102 0.593 <0.0004 0.0008 L s83lv | <00112C | <0018 | 0043 | <00014 | 385 0.0203 870

GW-3 25-Jan-01 9.29 Iy 0.0426 0.108 L <0.0004 0.0013 L 858 Jv <0.0016 | <0.0018 | 0.0223L | <0.0014 | 219 <0.0025 1,560

GW-5 25-Jan-01 118 Jv 0.0706 D.468 0.0034 LIv 0.0024 L 8151v 0.0672 00606 | 0266 | <0.0M4| 951 0.0864 1,370

GW-6 35.Jan-01 395 1v 0.0124 0.401 0.0006 LTv 0.001 L welv | 001341 | <opoig | 0040 | <0004 | 259 £.0078 1,710

GW-7 25-Jan-01 511 by 0.0403 0.292 0.0017 LIv 0.002 L BE3 Iv 00230 (00179114 0114 | <0.0014 | 528 0.0704 1,450

GW-8 26.Jan-01 394k | 0.00SG6LT | 0340 0.0007LIv | <0.0009LC | 665iv 0.0183 <0.0018 | 0045 | 000261 412 0.0152 1,190

GW-9 25-Jan-01 W/RIv 0.008 LT 0.348 <0.0004 £.0006 L B3l Jv <0.0016 | <0.0018 | 0.0226L | <0.0014 | 319 <0.0025 1,020
MW-1 26-Jon-00 0.246 Iv NA NA <0.005 NA NA <0.01 <005 | <0.025 NA 303 v uRr™ NA
16-Mar-99 NAW NA NA NA NA NA NA NA NA NA NA NA NA
MW-2 26-Jun-00 162 NA NA 0.0012 NA NA 0.0146 <0105 0.046 NA 2.0 0v | 0.01461v NA
16-Mar-99 NA NA NA NA NA NA NA NA NA NA NA NA NA
MW-3 26-Jan-00 77 NA NA 0.0060 NA NA 0.0854 poss2 | 0.273 NA 80.0Jv | 0.0945Jv NA
Pup. 26-Ton-00 61.5 NA NA 0.0054 NA NA 0.0665 0.0722 220 NA 7631 | 0.0915Jv NA
16-Mur-99 NA NA NA NA NA NA NA NA NA NA NA NA NA
LGWH4 13-Mar-99 NA NA NA NA NA Na NA NA NA NA NA NA NA
LGW-5 18-Mar-99 NA NA NA NA NA NA NA NA NA NA NA NA NA
LGW-6 18-Mar-99 NA 0.010 0.067 ND <0.0M NA 00140 NA NA NA NA <0.003 NA
LGW-7 18-Mar-99 NA NA NA NA NA NA NA NA NA NA NA NA NA
LGW-8 18-Mar-99 NA NA NA NA NA NA NA NA NA NA NA NA NA
LGWS 18-Mar-99 NA NA NA NA NA NA NA NA NA NA NA NA NA
Pretiminary Screening Values % 7,300 0.078 200 0.4 0.01 Ny 10 438 0.0036 NV NV 0.0053 NV

([Background 45.11v 0.0i02 260 0.0008 Liv 0.0004 L 540 Iv 0.0434 001741 ¢ 0.0364 ND 38 0.0244 1,040
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TABLE 5 - SUMMARY OF METALS CONCENTRATIONS IN GROUNDWATER SAMPLES

Sample Date Manganese | Mereury Nickel Patassium Selenium Sedium { Yanadium Zinc
ID Sampled (mg/L) {mg/L} {mp/L} {mg/L) {mg/L) (mg/L) (mg/L) (my/L)
SITE SAMPLES

GW-1 25-Jan-01 8.46 0.000791v | 0217 274 <0.0017 10000 0.196 8.201

Gw-2 25-Tan-01 2.01 <0001 Jv | 0.0309L 179 <0.0017 7490 0.0537 0.059%

GW-3 25-Jan-01 14.1 <0.0001 Jv | 0.0172 L1~ 249 0.002L 11400 | <0.0144LC | 0.0183L

GW-3 25-Jan-01 8.66 0.000711v |  0.216 28] <0.0017 9780 0.178 0.178

GW-6 25-Jan-01 4.3 <00001 Jv | (.0408 366 <0.0017 14000 0.0582 0.0816

GW-7 25-Tan-01 8.19 0.00011 LIv|  0.0696 250 <0.0017 10100 0.098 0.109

GW-B 26-Jan-01 237 0.00026 v | 0.0346 L 297 <0.0017 9740 0.0526 0.136

GW-9 25-Jan-01 432 <0.0001 Jv | 0.0234L 3n2 <0.0017 14200 0.037 L 0.108

MW-1 26-Jan-00 7.93 v NA 0.0022 NA NA NA <0.05 <0.02
16-Mar-99 NA NA NA NA NA NA NA NA

MW-2 26-Tan-00 293 v NA 0.0233 NA NA NA 0.0356 0.0285
16-Mar-99 NA NA NA NA NA NA NA NA

MW-3 26-Jan-00 5141v NA 0.155 NA NA NA 0.142 0.279

Dup. 26-Jan-00 4741v NA 0.123 NA NA NA 0.132 0.226
16-Mar-99 NA NA NA NA NA NA NA NA
LGW-4 18-Mar-99 NA NA NA NA NA NA NA NA
LGW-3 18-Mar-99 NA NA NA NA NA NA NA NA
LGW-6 18-Mor-09 NA <0.0002 NA NA <0.005 NA NA NA
LGW-7 18-Mar-99 NA NA NA NA NA NA NA NA
LGW-8 18-Mar-99 NA NA NA NA NA NA NA NA
LGW-9 18-Mar-99 NA NA NA NA NA NA NA NA

Preliminary Sereening Values 1,022 0.0011 0.0131 NV 0.136 NV 511 0.0842
Background " 2.81 0.0007 v | 0.0468 163 ND 8,550 0.0649 0.107
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TABLE 5 - SUMMARY OF METALS CONCENTRATIONS IN GROUNDWATER SAMPLES

Sample Dute Aluminum Arsenic Barium Beryllium Cadmium Calcivm Chromium Caobnlt Copper | Cyanide Iron Lead Magnesium
D Sampled (mg/L} {mpg/L) (mg/L) {mg/L) (mg/L} (mg/L) {mg/L) (mg/L)y | (me/l) | (mg/l) | (mg/L) {mgfL) {mg/L)
BACKGROUND SAMPLES
GW-10 24-Jan-01 1LBJv 0.009F L 0.121L <0.0004 <0.0004 540 Iv <0.0016 <Q.00I8 0.0264 <0.0014 137 =0.0025 1,040
GW-11 25-Jan-01 45.1 v 00802 0.260 0.0008 Llv 0.0004 1. 1131y 0.0434 20174 L | 0.0364 | <0.0014 38 0.0244 89.2
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TABLE 5 - SUMMARY OF METALS CONCENTRATIONS IN GROUNDWATER SAMPLES

Sample Date Muanganese | Mercury Nickel Potassium Selenium Sotium Yanadizm Zine
D Sompled (mp/1) (mg/L) (mgfl) (mg/L) {mp/i) (mg/L}) {mg/L) (mp/L)
BACKGROUND SAMPLES
GW-10 24-Ian-01 2.81 0.0007 Iv | <0.0108 LC 163 <0.0017 |- 8550 0.01a61 LI~ 0.0259
GW- 25-Jan-01 1.36 <0.0001Iv | 0.0468 62.5 <0.0017 110 0.0645 0.107
Notes:

1. L= Reported concentratian is below the Contract Required Quantitation Limit.

2. NA =Not analyzed.

3. v=Low binsed. Actus] eoncentration may be higher than the cancentration reported.

4, 3= Estimated value.

3. #== High binsed. Actual concentrition may be higher than the concentration reported.

6. C= Reported concentration should be used as a raised delection limit because of apparent blank contamination.
7. UR = Not detected at sample quantitation limit and unusable because of very low matrix spike recovery.
8. NV= No Preliminary Screening Value.

9. ND = Not deteeted in backpground samples.

10. See Seetion 5.6 and Table 17 for derivation of Preliminary Sereening Values,

11. Backpground concentrations re maximum values for backpround samples collected in Jan. 2001.

12, Values in bold exceed Preliminary Screening Value and backgrounds.
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TABLE 6 - SUMMARY OF VOC CONCENTRATIONS IN GROUNDWATER SAMPLES

Carhon Carbon 1,2-dichiore Ethyl-
Sample Date Acelone Benzene Disulfile | Tetrachloride Chloroform 1,1-DCA 1,2-DCA 1,1-DCE t-1,2-DCE ¢1,2-DCE propanc benzene
1t Sampled (mg/L) {mg/L) {(mg/L) (mg/L) {(mg/L) {mg/L) {mg/L) (mp/L) (mg/L) (ma/L) (mg/L) (mg/L})
SITE SAMPLES
GW-1 25-Jan-01 <001 | 18LI® | goagd <0.01 0.0721 171 <6401 32LJ <0.01 <0.01 1907 <001
GW-2 25-3an-01 <0.01 0.002 LI <0.01 <0.01 <001 <0.01 <0.01 <0.01 <0.01 <0.01 <00 <0.01
GW-3 25-3an-01 <0.01 62LJ <0.01 <001 0.0791 161 99 2913 0.053 1 494 2143 0.040
GW-4 25-Jan-01 <5.0 <50 <5.0 <5.0 1217 iz 2,800 W™ 20L1 <5.0 <54 <5.0 <5.0
GW-5 25-Jan-01 <5.0 16 <5.0 <50 <5.0 <5.0 0.7 a0 <5.0 <50 <5.0 <50
GW-6 25dan0l [<0.020M9] <001 <0.01 <001 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 0.0}
GW-7 25-Tan-01 <0.01 <0.01 <0.01 <0.01 <0.01 <001 <0.01 <0.01 <0.01 <0.01 <001 <0.01
GW-8 26-Jan-01 <001 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <04 <0.01 <0.01
GW-H 25-Jan-01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <001
MW-1 26-Jan-00 <0.010 <0.010 <0.010 <0.01 <0.010 <0.010 <0.010 <0.010 <0.010 <0.010 <0.010 <0010
16-Mar-99 <0.01 <0.002 <0.002 <0.002 <0.002 <0.002 <0.002 <0.002 <0.002 <0.002 <0.002 <0.002
MWw-2 26-Jan-00 <0.010 <0.610 £.002 LT <0.010 <000 <0.010 <0.010 <0.010 <0.010 <0.010 <0.010
16-Mar-99 <0.01 <0002 <0002 <0.002 <0.002 <0.002 <0.002 <0.002 <0.002 <0.002 <0.602 <0.002
MW-3 26-3an-00 <0.010 <0.610 <0.010 <0.01 <0.010 <0,010 <0010 <0.010 <0.010 <0010 <0.010 <0.010
Dup 26-Jan-00 <0.010 <0.010 <0010 <01 <0010 <0.010 <0.010 <0.010 <0.010 <0.010 <0.010 <0.010
16-Mar-99 <0.01 <0.002 <0002 <0.002 <0.002 <0.002 <0002 <0,002 <0.002 <0.002 <0002 <0.002
Dup 16-Mar-99 <001 <0.002 «0.002 <0002 <0002 <0.002 <0.002 <0.002 <0,002 <0.002 <0.002 <0.002
LGW-4 18-Mar-99 <0.01 <0.002 <0.002 <0.002 <0.002 <0.002 <0.002 {002 <0.002 <0.002 <0.002 <002
LGW.5 1B-Mar.99 0.256 <0.002 <0.002 <0,002 <0.002 <0.002 <1.002 <0.002 <0,002 <0,002 <0.002 <0.002
LGW-6 18-Mar-99 <0.01 <0.002 <0.002 <0.002 <0.002 <0.002 <0.002 <0.002 <0.002 <0.002 <0.002 <0.002
LGW-7 18-Mar-99 <001 <0,002 <0.002 <0.002 <0.002 <0.002 <0.002 <0.002 <0.002 <0.002 <0.002 <0.002
LGW-8 18-Mar-99 <0.01 <0,002 <0.002 <0.002 <0.002 <0002 <0.002 <0.002 <0.002 <0002 <0.002 <0.002
LGW-9 18-Mar-99 <0.0 <0.002 <0.002 <0.002 <0.002 <0.002 <0.002 <0.002 <0.002 <0.002 <,002 <0.002
HMW-1 12-Tan-B% NA® <0.001 NA <0.003 <0.01 <0.01 <0.01 <0.01 <0.01 NA <0.01 <0.01
HMW-2 12-Jan-89 NA 0l NA 0.008 <0.01 <0.0t 0.05 03 <001 NA 0.1 <0.01
HMW-3 12-Jan-89 NA <0.001 NA <0.003 <0.H 0.0 <001 03 <0.01 NA <0.01 <0.01
Preliminary Sereening Values ' 564 0.109 730 0.5 4.1 730 0.5 0.7 0.68 0.68 0.5 0.5
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TABLE 6 - SUMMARY OF VOC CONCENTRATIONS IN GROUNDWATER SAMPLES

Isoproplyl Methylene 4-methyl-2 1,1,2,2-tetra ‘Trichloro Vinyl
Sample Date benzene Chloride pentanone PCE 1,1,1-TCA 1,1,2-TCA TCE chlorothane Toluene fluoromethane Chloride
D Sampled (mg/L) (mg/L) (mg/L) {mg/L) {mg/L} {mg/L) (mg/L) {mg/L) {mg/L) {mp/L} {mg/L)
SITE SAMPLES
GW-1 25-Jan-01 2411 750 Jv 0.301) 9L 93 Jv 0.046 53 Jv 0.016 0611 =<0.01 L1J
GW-2 25-Jan-01 0.004 13 <0.01 <0.01 <0.01 <0.01 <(.01 <0.01 <0.01 =001 <0.0] <{.01
Gw-3 25-Jan-01 0.120 670 0.170 22LJ 2.3 0.035 92 <0.01 0.59 1 <0.01 197
Giw-4 25-Jan-01 1.6 L1 77 <5.0 34 LT 03 <5.0 11 <5.0 078 L1 <5.0 17
GW-5 25-Jan-01 22 450 Iy <30 25 B3 <5.0 49 <5.0 <5.0 <5.0 1.6 LJ
GW-6 25-Jan-01 <0.01 <0.01 <{).01 <0.01 <0.01 <0.01 <0.01 <00t <0.01 <0.01 <0.01
GW-7 25-Jan-01 <0.01 <(.01 <0.01 <0.01 <0.01 <{.01 <0.01 (.01 <0.01 <0.01 <0.01
GW-B 26-Jan-01 <001 <0.01 <0.01 <0.t1 <0.01 <0.01 <0.01 <0.01 <0.01 <(.01 <0.01
GW-9 25-Jan-01 <0.01 <0.01 <0 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.0t <0.01
MW-1 26-Jan-00 <0010 <0010 <0.010 <0.010 <0010 <0.010 <0.010 =<0.010 <0.010 <0.01 <0.010
16-Mar-99 <0.002 <0.01 <0.01 <0.002 <0002 <(),002 <0.002 <0.002 <0002 <0.0402 <0.002
MWw-2 26-Jan-00 <0010 <0010 <0010 <0.010 <0.010 <010 <0.010 <0.010 <0.010 <0.01 <0,010
16-Mar-29 <0.002 <(.0l <(.01 <0.002 <{).002 <002 <(,002 <0.002 =<0.002 <0.002 <1002
MW-3 26-Jan-00 <0010 <0.010 <0.010 <@.010 <0.010 <0.0E0 <0.010 <0.010 <0.010 <0.01 <0.010
Dup 26-Jan-00 <0010 <0.010 <0.010 <0.010 =0.010 <0010 <0.010 <0010 <0.010 <01 <0.010
16-Mnr-99 <(.002 <0.01 <G.01 <0.002 <0002 <0.002 <0.002 <0.002 <0.002 <0.002 <0.002
Dup 16-Mar-99 <(.002 <01 <.01 <0,002 <0002 <0.002 <{1.002 <0.002 <0.002 <0.002 =<0.002
LGwW-4 18-Mnr-99 <0.002 <0.01 <0.01 <0002 <{.,002 <0.002 <0.002 <(.002 <0.002 <002 <0.002
LGW-3 183-Mar-99 <0.002 <0l <0.01 <0,002 <0002 <(.002 <0.002 <0002 <0.0602 <1002 <0.002
LGW-6 18-Mar-99 <0.002 <0.01 <0.01 <0.002 <{.002 <0.002 <0.002 <002 <0.002 <0.002 <0.002
LGW-7 18-Mar-99 <).002 <0.01 <0.01 <(,002 <0.002 <(.002 <{,002 <(.002 <0.002 <0.002 <0002
LGW-8 18-Mar-99 <0.002 <0.01 <0.01 <0.002 <0.002 <(nL002 <0.002 <002 <(.002 <0.002 <0.002
LGW-9 18.Muar.00 <0.002 <0.01 <01 <0.002 =0.002 <0.002 <0002 <(.002 <(.002 <0.002 <0002
HMW-1 12-Jan-89 NA <0.01 NA <0,003 <0.01 <0.01 <0.003 <0.003 <001 <0.01 <0.00t
HMW-2 12-Jan-89 NA <0.01 NA <0,003 0.03 =0.01 0.1 <0.003 0.0 01 <0.001
HMW-3 12-Jan-89 NA <0.01 NA <0.003 <1.01 <0.01 <(1.003 <(0.003 <0.01 0.1 <0.001
Preliminury Screening Values 730 0.5 123 0.5 31 0.5 0.5 0.451 0.95 73824 02
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TABLE 6 - SUMMARY OF VOC CONCENTRATIONS IN GROUNDWATER SAMPLES

Carbon Carbon 1L2-tlichlore LEthyl-
Sample Date Acetone Benzene Disutfide | Tetrachloride Chloroform 1,1-DCA 1,2-DCA 1,1-DCE t-1,2-DCE ©1,2-DCE propanc henzene
D Sampled (mp/L) {mp/L} (mg/L) {mg/L}) {mp/L) {mg/L) (mg/i} {mg/L) {mg/L) (mg/L} {mg/L} (mg/L)
BACKGROUND SAMPLES
GW-10 24.Jan-01 <0.01 <001 <0.01 <0.01 <(.01 <f.01 <0.01 <0.01 <0,01 <0.01 <001 <0.01
GW-11 25-Jan-01 <0.028 M <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01
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TABLE 6 - SUMMARY OF VOC CONCENTRATIONS IN GROUNDWATER SAMPLES

Isoproplyl Methylene 4-methyl-2 1,1,2,2-tetra Trichlaro Vinyl
Sample Date benzene Chloride pentanone PCE 1,1,1-TCA 1,1,2-TCA TCE chlorothane Toluene fluoromethane Chlaride
D Sampled (mg/L} (mg/L) (mg/L) (mgfL} {mg/L) {mg/L) {mg/L) (mg/L} (mg/L) (mg/L) {mg/L)
BACKGROUND SAMPLES
GW-10 24-Jan-01 <0.01 <0.01 <001 <(.01 <0.01 <(L0§ =001 <0.01 <0.01 <0.01 <0.01
GW-11 25-Jan-01 <001 <{.01 <01 <0.01 <0.01 <{.01 <0.01 <0.01 <0.01 <0.01 <0.01
Notes:

1
2
3
4.
5
[
7

. L= Reperted concentration is belew the Contract Required Quantitation Limit.,

. NA =Nol analyzed.

. v=Low binsed. Actunl concentration may be higher thun the concentration reported.
J= Estimated value.

. M= Reported concentration should be used ns a mised quantitntion limit because of inlerfevences endfor laborstory contamination.
. See Section 5.6 and Table 17 for derivation of Preliminary Screening Values.
. Values in bold exceed Preliminzry Screening Value and background.
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TABLE 7 - SUMMARY OF SEMI-VOLATILE ORGANIC CONCENTRATIONS IN GROUNDWATER SAMPLES

Acena- Aceton- - alpha- beta- defto- gamnti- Benzo (o) bis(2-chiloroethyl) Bis (2-ctbyllexyl)
Sample Date phthene phenone Aldrin Anthracene nic BHC BHC BHC (Lindane) Benzaldehyile anthiracene 1,1-Biphenyl ether phthalate
1n Sampled {mg/L) {mg/L) (mp/L) {mz/L} (mg/L) {inz/L) {g/L) (mg/L) {mg/L) {img/L) (mg/L} {mp/L} {mg/L)
SITE SAMPLES
GW-1 25.Jan-01  ||<0.01 %Y 00841y | 0.000005 1 <0.01 Jv 0000341 ] 0.000355 | 0.00006 1 0.00021 J <001 Iv <001 Jv <001 Iv <0.0] Iv <0.01 Iv
GW-2 25-Jan-01 <001 <0.0] <0.00005 <00 <0.00005 | <0.00005 | <0.00005 <0,00005 <0.01 <001 .01 <101 <0.01
GW-3 25-Jan-01 <0.01 0.023 DODODRS J <0,H 000048 J | <0.00005 | 0.000092 ) <0,00005 <0.01 <0.01 <001 <0.01 <0.01
GW-4 25-Jan-01 0.015 LI 012 <goo005 | 0007 LA | <0.00005 | <0.00005 | <0.00005 0.00059 J 0,056 <005 0,008 LI 003111 <0.05
GW-5 25-1an-01 <p.H 0.094 0.000096 J <0.01 <0.00005 | 0.000751 | <0.00005 0.00033 J <0.01 <04H 0,001 1Y <0.01 <001
GW-§ 25-Jan-01 <001 <0.0] «0.00005 <00 <0.00005 | <0.00005 | <0,00003 <0.00005 <0.01 <0.4H <001 <001 <001
Gw-7 25-Jan-01 <0 <0.01 <0,00005 <0.61 <0.00005 | <0.00005 | <0.00005 <0.00005 <001 <0.M <001 <001 <001
GW-8 26.Jan-01 <0.0 <001 <4).06005 <0.01 <0.00005 | <0.00005 | <0,00005 <0.00005 <04 <0.M <0,01 <0.0 <0
GW-9 25.Jan-01 <0.01 <0.01 <0,00005 <0.01 <0,00005 | <0,00005 | <0,00005 <0.00005 <001 <0 <0.01 <0.01 <001
MW-1 26-Tan-00 <0.010 <040 <0,00005 <0018 <0.00005 | <0.00005 | <0.00005 <0.00005 <0018 <0.010 <0.010 <0.010 <0.010
16-Mar-59 NAP NA NA NA NA NA NA NA NA NA NA NA NA
MW-2 26-Jan-00 <0,010 <0010 <{1.00005 <0.01¢ <0.00005 | <0.00005 | <0.00005 <01,00005 <0.010 <0010 <0010 <0,010 <0.010
16-Mar-99 NA NA NA NA NA NA NA NA NA NA NA NA NA
MW-3 26-Jan-00 <0.010 <0410 <{L0000S <0013 <0,00005 | <0.00005 | <0.00005 <0.00005 <040 <0010 <0,010 <0.010 <0010
Dup 26-Jan-00 <0.010 Qe | <O0ODS <0010 <0,00005 | <0,00005 | <0.00005 <0.00005 <041 <0010 <0.010 <0.010 <0.010
16-Mar-99 NA NA NA NA NA NA NA NA NA NA NA NA NA
Bup 16-Mar-99 Na NA NA NA NA NA NA NA NA NA NA NA NA
LGW-4 18-Mar-99 NA NA NA NA NA NA NA NA NA NA NA NA NA
LGW-5 18-Mar-09 Na NA NA NA NA NA NA NA NA Na NA NA NA
LGW-6 18-Mar.99 NA NA NA NA NA NA NA NA NA NA NA NA NA
LGW-7 18-Mar-09 NA NA NA NA NA NA NA NA NA NA MNA NA NA
LGW-§ 18-Mar-99 NA NA NA NA NA NA NA NA NA NA NA NA NA
LGW-9 18-Mar-99 NA NA NA NA NA NA NA NA NA NA NA NA NA
HMW-1 12-Jun-89 <0.01 NA <(0.00005 <0.01 <0.00005 | <0.00005 { <0.00005 <0,00005 NA <0.01 NA <00t <0.1
HMW-2 12-Jan-89 <0,01 NA 0.0026 <041 0.051 | <0.00005 | <0.00005 0.033 NA <0.01 NA <0.0% <0.01
HMW-3 12-Yan-89 <0,01 NA <0,00005 <0,0t 0.29 0.82 0.054 .21 NA <0.01 NA <001 <0,01
Preliminary Seresning Valnes © 0,0404 730 0.00013 0,00018 0,025 0.113 0.113 0.000016 730 2R 36.8 0.186 0.6
Background ™ Np® ND ND ND ND ND ND ND ND ND ND ND 0,008 L]
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TABLE 7 - SUMMARY OF SEMI-VOLATILE ORGANIC CONCENTRATIONS IN GROUNDWATER SAMPLES

Butylbenzyl Capro- alplta- Dibenzo-~ Di-vthyl Di-n-butyl Endo- Flupr
Sample Date phithaltate lactnm Cnrbnzole Chlocdane | Chirysene furnn phthalate phibalate 4,4-DDD 4,4-DDE 44-0DT Dieldrin Sulfan Endrin anthene Fleorene
1D Sampled (mg/L) {mg/L} {mg/L) (mg/ly {mp/L) (mg/L) {mg/L) (me/L} {mg/L) (mg/L) (mg/L) {ma/L} {mg/L} (mp/L) (mg/L) (mg/L)
SITE SAMPLES
GW-1 25-Tan-01 <001 Jv <0.01 Jv <001 v <0001 <{.01 Iv <0.01 Iv <0401 v <0,01 Jv <0.0001 <0.0001 <00001 <{,0601 <{.0001 000013 J <{.01 Iv <001 Jv
GW-2 35-Jan-01 <0.0H <001 <001 «<0.001 0.001 LI <0.01 <001 0,001 1J <{.0001 <0.0001 <0.0001 <0001 <0.0001 <0.000% 0.001 L <001
GW-3 25-1an-01 <104 <0.01 <0.01 <0.001 <ih0] <0.01 <0.01 <0.01 <0.0c01 <0000+ <0000 <0.0001 <0000t <0,0004% <{.01 <0.01
GW-4 25-Ian-01 <0.05 <(L05 0.037 L) <0.001 401 13 0.008 LI <045 <0.05 <0.0601 <0.0001 00014 LO00I9J | 0.00042 <{3,0001 0.011 LJ onzLy
GW.3 25-Jan-01 <001 0003 L <041 0.000053 <001 <0.01 <0.H <0.01 <0001 <0.0001 <1000 <0.0001 «<0.00H f.00032 J <001 <0
GW-6 35-Jan-01 <001 <0,01 <001 <0.0001 <001 <0.01 <0.01 «<0.01 <0.0601 <{).0001 <0.60M <0.0001 =<0,0001 <0.0001 <001 <0.01
GWw-7 25-lan-01 <0.01 0,01 <0.01 <0.0001 <{.01 <0.H <001 «<0.01 <0601 <0.0001 <0.60M <0000 «0.0001 <0.0001 <001 <0.tH
GW-8 26-Jan-01 <0.01 <0.01 =0.01 <0.0001 <001 <0,01 <0.01 <0.01 <0.0001 <qL00G! <0,0001 <0000 =0.0001 <0.0001 <001 <{.01
GW-9 25-Tan-01 «<0.01 <0.01 <0.0t <0.0001 <001 <(,01 <0.01 <0.01 <0.0001 <0.0001 <0,0001 <0,0001 <{1.G001 <(.0001 <008 <01
MW-1 26-Tan-00 <0010 <0010 <0.010 <(.00005 <0.010 <0010 <0010 <0010 <0,0001 <0.0001 <0.0001 <0.0001 <0001 <0,0001 <0.010 <0.010
16-Mar-99 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA
MW.2 26-Fan-00 <0.010 <0.010 <0010 <0,00005 <0.010 <0.010 <0.010 <0.010 <0.0001 <0.0001 <0.0001 <{.0001 <0.0001 <0.0001 <0.010 <{L.010
16-Mar-99 NA NA NA NA NA NA MA NA NA NA NA NA NA NA NA NA
MW-3 26-Ian-00 <0.010 <0010 <0.010 <0,00005 <0.HY <0010 <0.010% <0.010 <0.0001 <0.0001 «<(,0001 <0001 <0,0001 <{0.0001 <0010 <0.010
Pup 26-Jan-00 <0.010 <0.010 <0010 <{),04005 <0010 <0.010 <0010 <0.010 <0000 <0.0001 <0.0001 <0,0001 <0.0001 <{LO0H <0010 <0010
16-Mar-39 NA NA NA NA NA NA NA Na NA NA NA NA NA NA NA NA
Dup 16-Mar-59 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA
LGW-4 18-Mar-99 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA
LGW-5 18-Mar-99 HA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA
LGW-6 18-Mar-09 NA NA NA MNA NA NA NA NA NA NA NA NA NA NA NA NA
LGW-7 18-Mar-99 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA
LGW-B 18-Mar-99 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA
LGW-9 18-Mar-99 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA
HMW-1 12-Jan-89 <0.01 NA NA <0.0005 <001 <0.01 <0.01 <{),01 0.9 0.011 <{,0001 0.0560 <0.00005 <0.0001 <0.01 <0.01
HMW-2 12-Jas-B% <0.01 NA NA <0.0005 <00l <0),01 <{.01 <0.01 <0.0001 00013 <{.0001 0.0004 0.0:068 0.0018 <01 <001
HMW-3 12-lan-B9 <0.01 NA NA <0.0005 <mol <f).01 <001 <0.01 0.16 0.073 <{.o001 (LO6T o.02 0.062 <01 <0.01
Preliminary Screening Values m 0.147 3,650 1022 0.584 2R 0.065 0.884 0.005 0.000025 2.00004 {HOeaeo1 0,000002 | 0.00000% (.000002 0.00296 0.05
()
Bal:kgmund( ! ND ND ND ND ND ND ND NE ND ND ND ND ND ND ND ND
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TABLE 7 - SUMMARY OF SEMI-VOLATILE ORGANIC CONCENTRATIONS IN GROUNDWATER SAMPLES

Heptachlor 2-Methyl- 4-Meihy! 2-Methyl Naph- 2,2-0xyhis Phenan
Sample Date Heptachlar epoxide phensl phenal naplithalene thnlene {1-chlorapropane} threne Phenol Pyrene
1D Snmpled {mg/L) {mg/L) {mgz/L) {mg/L} {mg/L}) {mg/L) {mg/L) (mg/L) {mg/L} fmg/L}
SITE SAMPLES
GW-1 25-Jan-01 0.00017 (L0058 J 0004 11 0.008 LI 0.001 LIv 0,005 LIv <0.01 Jv <001 Iv 0.0241 <001 Jv
GwW.2 25-Jan-01 <0.00005 <{0.00005 <001 <{.01 <0.01 <0.01 <0,01 0.003 LY <101 0002 L1
GW-3 23-lan-01 <0,00005 <{0.00005 0.029 0041 0002 g 0012 0013 F <00t 0,042 <001
oW 235-Jan-01 «<{0,00005 <{.00005 0027 1] 0,042 10 0.056 0.23 0380 0.03 LT 0.051 0015 Ly
GW-5 25-Jan-01 HLODOLS S 00015 J§ 0007 LJ 0.011 0001 17 0.008 LI <001 <0.01 00461 <001
<0.01
GW-6 25-Tan-01 <{L00005 <(LOGO0S <0.01 <001 <001 <0.01 <0.01 <001 <04
<0.01
GW-7 25-Jan-01 <0.00003 <0,06005 <0.01 <0.01 <0.01 <001 NA <0,01 <0.01 <0.01
GW-8 26-Ian-01 <0,00005 <0(.0000S <0.01 <041 =0.01 <0.01 <00t <0.01 =0.01 <01
GW-9 25-Jan-01 <(.00005 <0.00005 <0.01 <001 <0.01 <D.0 4001 LT <0.01 <0.01 <0.01
MWw-1 26-Ian-00 <0L.ODD0S <0.00005 <1010 <0010 <0.010 <0.010 <0010 <0.010 <0,010 <000
16-Mar-99 NA NA NA NA NA NA NA NA NA NA
MWw-2 26-Tan-00 <0Q.00005 <0.00005 <0010 <{.010 <0010 <0.010 <010 <0.010 <0,010 <0,01
16-Mar-99 NA NA NA NA NA NA NA NA NA NA
MW-3 26-Tan-00 <0,00005 <0.00005 <0.010 <0010 <0010 <0010 <0.010 <0,010 <0.010 <0010
Dup 26-Tan-00 <0.000D5 <0.00005 <n.010 <0010 <0.010 <0.010 <0010 <0.010 <0.010 <010
16-Mar-9% NA NA NA NA NA NA NA NA NA NA
Dup 16-Mar-99 NA NA NA NA NA NA NA NA NA NA
LGW-4 18-Mar-9% NA NA NA NA NA NA NA NA NA NA
LGW.5 18-Mar-99 NA NA NA NA NA NA NA NA NA NA
LGW-6 18-Mar-99 NA NA NA NA NA NA NA NA NA NA
LGW-7 18-Mar-99 NA NA NA NA NA NA NA NA NA NA
LGW-8 18-Mar-99 NA NA NA NA NA NA NA NA NA NA
LGW-9 18-Mar-99 NA NA NA NA NA NA NA NA NA NA
HMW-1 13-Jan-89 1.3 <0.00005 <0.01 <001 <0,(H <0.01 NA <ol <001 <0.01
HMW-2 12-Jan-89 <{,.00005 <0.00005 <0,01 <0.01 <0.01 <0.01 NA <001 <0.01 <041
HMW-3 12-Jan-89 {.0008 {.0008 =<f).01 <0,01 <0.01 <0.01 NA <0401 <0.01 <001
Prefiminasy Screening Values ™ 0.000004 0.0000036 1.02 Ny {106 0.25 292 0.0046 55 0,00024
Background ™ ND ND ND ND ND ND ND ND ND ND
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TABLE 7 - SUMMARY OF SEMI-VOLATILE ORGANIC CONCENTRATIONS IN GROUNDWATER SAMPLES

Acenn- Aceton- nlpha- beta- delta- gamna- Beuza (a) bis2-ehlorpethyl) Bis (2-ethylliexyl}
Sample Daie phihene phenane Aldrin Anthracene BHC BHC BHC BHC (Lindane) Beuzaldebyde anthracene 1,1-Biphenyl ether phthakate
1D Sanphed {mgiL) {mp/L) {mg/L) {mg/L) {mg/L) {mp/L) {mg/L) {mg/L) (mg/L) {mg/L) {mg/L) {mg/L) {g/L)
BACKGROUND SAMPLES
GwW-10 24-Jan-01 <001 «<0.01 <(1.00005 <0,00 <0.00005 | <0.00005 | <0.00005 <f.0a00s <001 <0.01 <0.01 <{rL01 0.008 L1
GW-11 15-Jan-01 <001 <0.01 <0.00005 <(.01 <0.00005 | <0.00005 | <0.00005 <0.00005 <0,01 <0.0F <0.01 <01 <0.01
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TABLE 7 - SUMMARY OF SEMI-VOLATILE ORGANIC CONCENTRATIONS IN GROUNDWATER SAMPLES

Butylbenzyl Capro- alpla- Dibenzi- Di-cthyl Di-n-hutyl Endo- Fluar
Sample Date phthzltaie lactam Carbazale | Chlordane | Chrysene furan phtitalate phihzlnte 44.DDD 4,4-DDE 44-DDT | Dieldrin Sullan Endrin anthene | Fluorene
1D Snmpled {mp/L) {mg/L) {mg/L}) {mp/L) (mp/L) {mg/L} (mp/L) {mg/L) {mg/L) {mg/L) {nz/L) {mg/L) {ingfL) {mg/L) (mg/L) (mp/L)
BACKGROUND SAMPLES
GW-10 24-Jan-01 <001 <0.01 <001 <0.0001 0,01 <0.01 <0.01 <101 <n.oool <{.0001 <{).0001 <0.0001 <{.0001 <0,0001 <n.01 <001
GW-11 25-lan-01 <0 <0.01 <0.01 <0.0001 <0.01 «<0.01 «<0.01 <0.01 <0.0001 «<{1,0001 <0.0001 <0.0001 <{.0001 <0.0001 «<0.01 <0.01
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TABLE 7 - SUMMARY OF SEMI-VOLATILE ORGANIC CONCENTRATIONS IN GROUNDWATER SAMPLES

Hepiachlor Z-Methyl- 4-Methyl 2-Methyl Naph- 2,2-nxyhis Plienon
Sample Dhie Heptachlor epoxlde nhenol phenol naphtlalene thalene {I-chinropropane} threne Plenc] Pyrene
ID Sampled (mp/L} {mg/L} (mp/L} (mp/L) (eng/L) (oeg/L) (mg/L) {mg/L} (/L) {mg/L}
BACKGROUND SAMPLES
GW-10 24-Jan-01 <0,00005 <0.00005 <0.01 <0.M <0.01 <001 <0.01 <0.01 <001 <0.01
GW.11 25-Tan-01 <{.00065 <0.00005 <(1,01 <001 <0.01 <00} <0,01 <01 =0.01 <001

Noles:

. L= Reponed conceatrtion is below the Contract Required Quantitation Limit.

3. NA = Not analyzed,

3. v=Low biased. Aetual concentrmtion may be higleer than the concentmtion repored.

4. I= Estimated value.

5. ND = Not defected in background samples.

. NV=Nuo Preliminary Screening Vakue,

7. See Section 5,6 and Table 17 for derivation of Preliminary Screening Values,

8. Background concentrmitions are maximum values for backpround samples collected in Jan. 2001,
9. Values in bold exceed Prefiminary Screening Value and background.
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TABLE 8 - SUMMARY OF VOC CONCENTRATIONS IN SURFACE WATER SAMPLES

1,2-Dichloro

Sample Date Chloroform ethane
ID Sampled (mg/L) (mg/L)

SW1 03/16/99 <0.002 <0.002

swa® 03/16/99 <0.002 <0.002
SW3 03/16/99 <(.002 <0.002

swal 03/16/99 0.006 0.0039

Preliminary Screening Values 0 41 5.65

Notes:

1. See Section 5.6 and Table 18 for derivation of Preliminary Screening Values.

2. No Exceedences of Preliminary Screening Values reported.

3. Sample of accumulated water from inside former AST tank farm containment area.
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TABLE 8 - SUMMARY OF METALS CONCENTRATIONS IN SEDIMENT SAMPLES

Sample Dale Aluntinum Antimany Arsenic Barium Beryllium Calcium Chromium Cobait Copper
Ib Sampled {mg/Kg} (ng/Kg) (mg/Ke) | (mp/Kg) (mp/Kg) (mg/Kp) {mg/Kg) (mg/Kg) | (mg/Kg)
SITE SAMPLES
SE-8 25-Jan-00 8,560 <0.96 RY 52 506 .47 LY 10,900 18.8 51L 258
SE-0 25-Jan-00 10,000 <LIR 5.8 440 0.57L 13,500 17.3 6.1L 23.7
SE-10 25-Jan-00 12,000 <LOR 5.8 354 0.63L 21,600 174 67L 20.6
SE-11 25-Jan-00 5,620 <094 R 34 438 0.33L 13,500 8.7 36L 8.9
OFF-SITE SAMPLES
SE-3 25-Jan-00 14,100 <12R 3.6 150 0.80 L 23,400 15.5 59L 374
SE-4 25-Jan-00 15,400 <12R 6.8 172 0.93 L 15,500 16.6 77L 6.0
SE-6 25-Jan-00 13,000 <1OR 3.9 132 0.851 3,040 15.6 7.8L 14.1
SE-7 25-Jan-00 20,500 <l1R 6.4 152 LiL 33,300 219 7.8L 21.2
SE-16 25-Jan-00 16,200 <lOR 4.6 218 0.95L 14,300 182 65L 13.2
ON-SITE POND SAMPLES
SE-12 25-Jan-00 16,000 <lOR 9.84% 213 094L 17,600 18.1 155 14.8
SE-13 25-Jan-00 15,200 <]OR 5.5 94 088 L 12,300 17.0 7.8L 1.4
SE-14 25-Jan-00 12,500 <097 R 37 4931 089 L 1,950 152 7.2L 13.1
88-5 16-Mar-99 NP NA 1.84 67.1 NA NA 7.14 NA NA
§5-6 16-Mar-99 NA NA 19 557 NA NA 6.49 NA NA
Preliminary Screening Values ® 153,091 83 2 £,001 6.6 Ny 81 31,954 34
Background ) 160,000 ND* 5.8 235 2L 37,300 24.6 1.0L 17.7
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TABLE 9 - SUMMARY OF METALS CONCENTRATIONS IN SEDIMENT SAMPLES

Sample Date Iron Lead Magnesium Manganese Nichel Potassium Sodium Vanadium Zine
D Sampled (mg/Kg) | (mp/Kg) (mg/Kg) (mg/Kg) (mg/Kg) {mg/Kg) {mp/Kg) (mg/Kg) | {(mg/Kg)
SITE SAMPLES
SE-R 25-Jan-00 19,000 46.8 4,920 300 W&9 14.4 2,960 4,400 15.7 314
SE-§ 25-Jan-00 15,500 279 5,690 314 Iv 13 3,480 4,820 17.5 130
SE-10 25-Jan-00 19,000 218 7,040 376 Iv 15 4,200 4,720 204 220
SE-11 25-Jan-00 8,470 32.8 3,620 191 Jv 72L 2,130 3,500 1L3L 378
OFF-SITE SAMPLES
SE-3 25-Jan-00 14,400 1.2 8,840 240 Jv 16 5,100 6,040 239 58.8
SE-4 25-Ian-00 15,700 117 11,600 2161y 18.1 5470 6910 265 40.6
SE-6 25-Jan-00 13,600 10.2 7.620 153 1v 18.7 5,460 5410 234 39.4
SE-7 25-Jan-00 24,500 15.6 11,400 356Iv 20.1 6,650 6,770 422 48
SE-16 25-Jan-00 17,300 8.1 8.940 193 Iv 183 6,130 5920 23.1 45.5
ON-SITE POND SAMPLES
SE-12 25.Jan-00 120,500 147 9,360 1,320 Jv 205 5,620 5,160 315 53
SE-13 25-Jan-00 17,400 1.2 9,050 421 Iv 178 5,440 5,040 24.1 454
SE-14 25-Jan-00 14,000 139 7,750 229 Iy 17.7 4310 4,850 18.8 50.5
55.5 16-Mar-99 NA 5.92 NA NA NA NA NA NA NA
85-6 16-Mar-99 NA 6.68 NA NA NA NA NA NA NA
Pretiminary Screening Values NV 46.7 NV 14,028 20. NV NV 329 150
Background ) 23,600 12.6 15,600 1350 v 2 7,700 6,450 30.8 54.4
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TABLE 9 - SUMMARY OF METALS CONCENTRATIONS IN SEDIMENT SAMPLES

Sample Date Aluminum Antimony Arsenic Barium Beryllium Calcium Chromium Caobalt Copper
D Sampled (me/Ke) (my/Keg) (mg/Kp) | (ma/Kp) {mg/Kg) {mg/Kg) (mg/Ke) | (mp/Kg) | (me/Kg)
BACKGROUND SAMPLES
SE-1 25-Jan-00 9,570 <l.ZR 37 195 058 L 19,900 113 53L 13.0
SE-2 25-Jan-00 7.680 <12R 54 151 0.50 L 37,300 9.2 6.7L e.0
SE-S 25-Jan-00 160,000 <L1R 52 141 1.1L 1,640 17.8 85L 17.7
SE-13 25-Tan-00 23,500 <l.OR 56 235 1.2L 15,100 24.6 11.0L 17.7
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TABLE 9 - SUMMARY OF METALS CONCENTRATIONS iN SEDIMENT SAMPLES

Sample Date Iron Lead Mugnesium Munganese Nickel Potassium Sodium Vanadium Zinc
1) Sampled (me/Kg) | (mg/Kg) (mg/Kg) (mp/Kg) (mg/Kg) (mg/Kg) (mz/Kg) (mg/Kg) | (mp/Kg)
BACKGROUND SAMPLES
SE-1 25-Jan-00 11,600 .44 7450 465 Iv 11.6L 3,760 6,450 I8 30.1
SE-2 25.Jan-00 10,700 111 7,380 530 0.2 L 3,110 6,430 183 244
SE-5 25-Jan-00 21,500 123 9,890 282 Jv 222 6,080 6,190 21.8 48
SE-15 25-Tan-00 23,600 12.6 15,600 1,350 Iv 253 7,700 6,340 30.8 54.4
Notes:

1. L= Reported concentration is below the Contract Required Quantitation Limit,

2. NA = Not enalyzed.

3. v=Low biased. Actual concentration may be higher than the concentration reported.

4. I= Estimated value.

5. R=Result Mlagged os unusuble by EPA contractor.

6. ND = Not detected in background samples.

7. NV=Nao Preliminary Screening Value.

8. See Section 5.6 and Toble 19 for derivation of Preliminary Screening Values.

9. Background concentrations are maximum values for background samples collected in Jan, 2000,
10. Values in bold exceed Preliminary Seveening Value and background.
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TABLE 10 - SUMMARY OF VOC CONCENTRATIONS IN SEDIMENT SAMPLES

Carbon 1,2-Dichlore- Methylene Trichloro-
Sample Date Acetone 2-Butanone Disulfide Chlorolerm othane Chloride Styrene Toluene fluoromethane
D Sampled (mg/Ry) (mg/lie) {mgy/Kg) (mp/lig) (mg/Kp) (/i) (mg/Kg) | (my/Kp) fmp/iKy)
SITE SAMPLES
SE-8 25-Jan-00 0.044 <0.016 <0016 <0,016 <0.016 0.015 L) <0016 | <0.016 <0.016
SE-B 25-Jan-00 0.050 <0,014 004 111 <0.014 <0.014 0.015 <014 | <0014 <0014
SE-10 25-Jan-00 0.020 <0.014 <14 <0.014 <0.014 0.017 <18 | <0014 <0014
SE-11 15-Jan-00 0.038 B <0.015 0,003 11 <0015 <0.015 <0.015 <0015 | <0.015 <0,015
OFF-SITE SAMPLES
SE-3 75-1ap-00 0074 B <0.018 con <0018 <0.018 0425 <0018 | <0018 <0.018
SE4 25-Jan-00 0058 B <0017 0.003 L7 <17 <0,017 0.021 <0017 | <0.017 <0.017
SE-6 25-Jan-00 0.0410 <0015 <0.815 <0.015 <0,015 0.0200 <0015 | <0.0i5 <0,015
SE-7 25-Jan-00 0,098 <0.016 <0.016 <04H6 <0.016 0.018 <0016 | <016 <0.016
SE-16 25-Jun-00 L8O <0.014 <0.014 <0.014 <1014 <0.014 <0014 | <0014 <0014
ON SITE PFOND SAMPLES
SE-12 23-Tan-00 v.otsM™ <014 <0.014 <0014 <0014 <0014 <0014 | <0014 <0,014
SE-13 25-Jan-00 0.051 <0H2 <0.012 <0.012 <fiH2 <0.012 <0.012 | <0.012 <0012
SE-14 23-Jan-00 <0.013 <0.013 <0.013 <0.013 <0.013 <0.013 <0013 | <0.013 <0.013
8.5 16-Mur-99 <001 <0.01 <0.002 <0.002 <0602 <0,01 <0.002 | 0.0027 <002
55-6 16-Mar.99 <0.01 <0.01 <002 <0.002 <0.002 <0.01 <0002 | <0002 <0002
Preliminary Screening Value @ 61,458 440,998 73,499 7,350 599 7,266 147,000 0.67 220,499
Background ™ 0.044 B ND 0.001 L ND ND 0.816 1) ND ND ND
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TABLE 10 - SUMMARY OF VOC CONCENTRATIONS IN SEDIMENT SAMPLES
Carbon 1,2-Dichloro- Methylene Trichloro-
Sample Date Arcetone 2-Butanone Disulfide Chloroform ethane Chloride Styrene | Toluene Muorometha e
1D Sampled (mp/Kg) (mp/Kp) {mg/lig) (mp/Ky) {mg/ig) {mp/Kg) (mg/ikg) | (mp/ly) (mg/lig)
BACKGROUND
BE-1 25-Jan-00 <0.0E4 <0.014 <0.014 <0.014 <0.014 ko1 11 <0014 <0.014 <0,014
SE-2 25-Jan-00 <1014 <014 - «<0.014 <(.014 <{0.014 0.013 L <0014 <0.014 <0.014
SE-5 25-Jun-00 0.044 B <014 <0.016 <0034 <{1.0i& Q016 LI <0.016 <0.0ta <0.016
SE-15 23-Jun-00 0032 <011 0,001 Lt <0011 <0011 <0011 <0.611 <0,011 <0011

Notes:

[. 1= Reparted concentration is below the Contract Required Quantitation Limit.
2. J= Estimated value.
3. B= Result msy be high biased doe to lab/field contamination. Reponed concentmtion >5x% or 10x concentmtion in method/feld blank.

4. M= Reponted concentration should be used s a mised quantitation limit because of interference and/or Inboratory contamination.
3. ND = Not detectzd in hackground samples.

6. See Section 5.6 and Table 19 for derivation of Preliminary Screening Values.

7. Buckground concentrations are mtaximum values for backpround samples collected in Jan. 2000.
8, No exceedenees of Preliminary Screening Values,
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TABLE 11 - SUMMARY OF SEMI-VOLATILE ORGANIC CONCENTRATIONS IN SEDIMENT SAMPLES

Acena- Aceto- Aroclor Benzo(a) Benzo (b) Benzoe(k) Benzo(g,h,i} Benzo(a)
Sample Date phthene phenone Anthracene 1254 Benzaldehyde snthracene fleoranthiene fluoranthence perylene pyrene
(1) Sampled {mg/Kg) (mg/Kp) (mg/Kg) {mg/Kg) (mg/Kx) {mg/Kg) (mg/Kg) {mg/Kg) {mg/Kg) (mp/Kg)
SITE SAMPLES
SE-§ 25-Tan-00 0130 LT | <poap 0.210 L} 0.027 LY <1.940 ¢.760 LI 0.870 L) 0.740 LI 0.550 LI 0.810 LJ
SE9 25-Tan-00 <2.300 <2.300 <2300 0.023 LI <2300 <23 0.360 LI 2.3 <23 0.240 L1
SE-10 25-Jan-00 <0460 <0.460 <(.460 <0.046 <0.460 <0.460 <0,460 <{0.460 <0.460 <0.460
SE-11 25-Tan-00 <0.430 <0.430 <0.430 <0.044 <0430 <0.430 <0430 <0.430 <0.430 <0.430
OFF-SITE SAMPLES
SE-3 25-Jan-00 <(),540 <D.540 <{0.540 <0.054 <0.540 <0540 <0540 <0.540 <(01.540 <0.540
SE4 25-Jan-00 <0.580 <0.580 <{.580 <0.057 <0.380 <0.580 <{.580 <0580 <0.580 <0.580
SE-6 25-Ian-00 <0.460 <0.460 <0.460 <0.0047 <(.460 <0.46G0 <0.460 <0.460 <0.460 <0.460
SE-7 23-Tan-00 <0510 <0.510 <0.510 <0.051 <0.510 <0510 <0.510 <0510 <0.510 <0510
SE-16 25-Jan-00 <0.450 <0.450 <0.450 <0.044 <0.450 <0.450 <450 <01.430 <0.450 <0.450
ON SITE POND SAMPLES
SE-12 25-fan-00 <0.460 <0.460 {460 <0.046 <0460 <0.460 <{1.460 <0460 <D.460 <0.460
SE-13 25-Fan-00 <0.460 <{1.460 <0.460 <0046 <0.460 <0.460 <0.460 <0.460 <0460 <0460
SE-14 25-Jan-00 <0.440 <0.440 <0,440 <0043 <0.440 <0.440 <{).440 <1440 <0,440 <0.440
§8-5 16-Mar-99 NA® NA NA NA NA NA NA NA NA NA
85-6 16-Mar-99 NA NA NA NA NA NA NA NA NA NA
Preliminary Screening Values © 0.016 15,309 0.0853 Ny 73,500 0.261 15.9 159 3,711 0.43
Background 7 NDY ND ND ND ND ND ND ND ND ND
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TABLE 11 - SUMMARY OF SEMI-VOLATILE ORGANIC CONCENTRATIONS IN SEDIMENT SAMPLES

Beta Bis (2-cthylhexyl) alpha- gamma- Dibenzo(u,h)
Sample Date BHC phthalate Carbazoele | Chlordane | Chlordane | Chrysene 4,4-DDD 4,4-DDE 4,4-DDT anthracene
1D Sumpled (me/Kp) (mg/Kg) (my/Kg) {mg/Kg) {(mg/Kg) {mp/Kg) {(mg/Kyg) {(mg/Kg) (mg/Kp) (mg/Kg)
SITE SAMPLES
SE-8 25-Jan-00 <0.0024 1.2 0.110 L] <{,0024 0.0055 0.870 L} <0.0047 <0.0047 <0.0047 <0.540
SE9 25-Jan-00 <0,0024 0.240 LI <2.300 <0.0024 <0.0024 0.310 L} <(.0046 <0.0046 <0.0048 <13
SE-10 25-Jan-00 <01.0024 0.110 LI <0.460 <0.0024 <0.0024 <0460 <0.0046 <0.0046 <0.0046 <0460
SE-11 23-Tan-00 <0.0022 0.550 J <0430 <0.0022 <0.0022 <0430 <0.0044 <(0.0044 <0.0044 <(.430
DFF-SITE SAMPLES
SE3 235-Jan-00 <0.0028 <{1.540 <0540 <0.0028 <{.0028 <0540 <0.0054 <0.0034 <0.0054 <0.540
SE4 25-Jan-00 <0.0030 0079 LI <(.580 <{.003 <0,003 <0.580 <0.0057 <0.0057 <(.0057 <{.580
SE-6 25-Jan-00 <0.0024 1230 LJ <0.460 <0.0(24 <0.0024 <0.460 <0.0047 <0.0047 <0,0047 <0.460
SE-7 25-Jan-00 <0.0026 0.1101J <0.510 <0.0026 <0.0026 <0.510 <{.0051 <{0.0051 <0.0051 <0.510
SE-16 25-Jan-00 <0,0023 0.340 LJ <{.450 <0.0023 <0,0023 <0.450 <{,0044 <0.0044 <0,0044 <0.450
ON SITE POND SAMPLES
SE-12 25-Jan-00 <0.0024 <0.46G0 <0).460 <0.0024 <0.0024 <0.460 <0.0046 <0.0046 <0.0046 <(0.460
SE-13 25-Jan-00 <0.0023 <0.460 <0.460 <0.0023 <0.0023 <0460 <0.0045 <0.0045 <0.0045 <0.460
SE-14 25-Jan-00 <0.0022 0.073 LI <0.440 <0.0022 <0.0022 <0.440 <{0.0043 <0.0043 <(.0043 <440
855 16-Mar-99 NA NA NA NA NA NA NA NA NA NA
88-6 16-Mar-99 NA NA NA NA NA NA NA NA NA NA
Prefiminary Screening Values * 14 0.182 710 40.6 NV 0.384 0.00122 | @oo27 | 0.00119 0.0634
Background ND 0.150 L ND ND ND ND ND ND ND ND
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TABLE 11 - SUMMARY OF SEMI-VOLATILE ORGANIC CONCENTRATIONS IN SEDIMENT SAMPLES

Endrin Endrin Heptacehlor Phenan Indenof1,2,3-ed)
Sample Date Dieldrin Endrin Aldehyde Ketone Fluoranthene Fluorenc cpoxide threne Pyrenc pyreng
ID Sampled (mg/Kg) (mg/Kp) (mg/Kg) (mg/Kg) {mg/Kg) {mg/Kg) (my/Kp) (mg/Kg) | (mp/Kg) (mg/Kg)
SITE SAMPLES
SE-8 25-kan-00 <{(.0047 <0.0047 <0.0047 <0.0047 2 0.150 LJ <0.0024 1.2 2 057013
SE9 25-fan-00 <{.0046 <0.0046 <0.0046 <{).0046 0.600 LI <2.300 0.0038 0.350 LJ | 0.640 1J <23
SE-10 25-Fan-00 <0.0046 <(0.0046 <0.0046 <0.0046 <0.460 <{.460 <().0024 <0460 <0.460 <460
SE-11 25-Fan-00 <0,0044 <0.0044 <0.0044 <0.0044 <0.430 <(.430 <{.0022 <0.430 <0.430 <{.430
OFF-SITE SAMPLES
SE-3 25-Jan-00 <(L0054 <0.0054 <0.0054 <0.0054 <0.540 <{1.340 <{.0028 <0.540 <{.5340 <{1.540
SE4 25-Jan-00 <0057 <0.0057 <0.0057 <0.0057 <0.580 <{.380 <{1L003 <0.580 <{0.580 <{).380
SE-6 25-fan-00 <0.0047 <0.0047 <0.0047 <0.0047 <0.460 <(.460 <(.0024 <0.460 <{(.460 <0.460
SE-7 25-Jan-00 <(L0051 <0051 <0.0051 <0.0051 <0.510 <{.510 <01.0026 <0.510 <0510 <0.510
SE-16 25-Ian-00 <0.0044 <{rL.0044 <0.0044 <0.0044 <0.450 <1430 <{.0023 <0.450 <{).450 <D.450
[ON SITE POND SAMPLES
SE-12 23-Jan-00 <0.0046 <0.0046 <0.0046 <0.0046 <0(.460 <0.460 <0.0024 <0.460 <0.460 <0.460
SE-13 25-Jan-00 <0.0045 <0.0045 <(.0045 <(.0045 <0.460 <{.460 <{.0023 <0.460 <0460 <0.460
SE-14 25-Jan-00 <0.0043 <0.0043 <0,0043 <0.0043 <0.440 <0.440 <{.0022 <0,440 <0.440 <0.440
55-3 16-Mar-99 NA NA NA NA NA NA NA Na NA NA
85-6 16-Mar-99 NA NA NA NA NA NA NA NA NA NA
Preliminary Screening Values 0.000715 | 0.0035 45.9 45.9 0.6 0.019 1.56 0.24 0.665 15.9
Background 7 ND ND ND ND ND ND ND ND ND ND
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TABLE 11 - SUMMARY OF SEMI-VOLATILE ORGANIC CONCENTRATIONS IN SEDIMENT SAMPLES

Acenn- Aceto- Aroclor Benzo(a) Benzo (b) Benzo(k) Benzo(g,h,i) Benzo(a)
Sample Date phthene phenone Anthracene 1254 Benzaldehyde anthracene fluoranthene fluoranthene perylene pyrene
1D Sampled (mg/Kg) (mg/Kg) (mg/Kg) (mg/Kp) {ma/Kg) (mgz/Kg) (my/Kg) {my/Kg) (mg/Kg) {mg/Kg)
BACKGROUND SAMPLES
SE-1 25-Jan-() <480 <{1.480 <0.480 <0.048 <0480} <480 <0.480 <0.480 <{),480 <(.480
SE-2 25-jan-10 <0.460 <0.460 <{1.460 <(.046 <{}.460 <0460 <0.460 <0.460 <(.460 <0460
SE-5 25-Jan-(H) <0.490 <{1.490 <490 <{1.050 <{).490 <0.490 <0.490 <(.490 <{).490 <{.490
SE-13 25-Ian-00 <0.440 <{0.440 <{.440 <{.044 <0.440 <D.440 <0.440 <0.440 <0.440 <{.440
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TABLE 11 - SUMMARY OF SEMI-VOLATILE ORGANIC CONCENTRATIONS IN SEDIMENT SAMPLES

Beta Bis (Z-ethyllexyl) alpha- gammai- Dibenzo(r,h)
Sample Date BHC phthatate Carbazele | Chlordane | Chlordane | Chrysene 4,4-DDD 4,4-DDE 4,4-DDT anthracene
ID Sampled {mp/Kg) (mg/Kg) {mg/Kg) (mp/Kg) (mg/Ky) {mg/Kg) (mg/Kg) {mg/Kg) {mp/Kg) {mg/Kg)
BACKGROUND SAMFPLES
SE-1 35-1an-00 <0125 <0480 <0.480 <0.0025 <0023 <(.480 <Q).0048 <(.0044 <{},00148 <().480
SE-2 23-Jan-00 <0,0024 0.150 L} <0460 <0.0024 <0.0024 <0.460 <0046 <0.0046 <0.0046 <0.460
SE-5 25-Tan-00 <0.0026 <0.490 <0.490 <0.0026 <(.0026 <{,490 <0.005 <0005 <0.003 <(.490
SE-15 25-Ian-00 <0.0023 0.070 LI <0.440 <0.0023 <(.0023 <0.440 <(0.0044 <0.0044 <0.0044 <(0.440
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TABLE 11 - SUMMARY OF SEMI-VOLATILE ORGANIC CONGCENTRATIONS IN SEDIMENT SAMPLES

Endrin Endrin Heptachlor Phenan Indeno(1,2,3-cd)
Stmple Date Dieldrin Endrin Aldehyde Ketone Flnoranthene Fluarenc epoxide threne Pyrene pyrene
1D Sampled (mg/Kg) | (mg/Kg) | (mg/Kg) | (mp/Kyg) (mg/Kp) (ma/ig) {mg/Kg) {(mg/Kp) | (mp/Ky) (mg/Kg)
BACKGROUND SAMPLES
SE-1 25-Jan-00 <0.0048 <().0048 <0.0048 <(L0048 <0480 <0.480 <0.0025 <(.480 <(1L480 <0.480
SE-2 25-Tan-00 <{1.0046 <0.0046 <0.0046 <0.0046 <{).460 <0.460 <0.0024 <0.460 <{1.460 <(.460
SE-5 25-Jan-00 <0.005 <0.005 <0005 <0.005 <0.490 <0.490 <0.0026 <{0.490 <0.490 <0.490
SE-15 25-Jan-00 <0.0044 <0.0044 <0.0044 <0.0044 <0.440 <0.440 <0.0023 <{.440 <0.440 <(1.440
Notes:

=B AN R T - ]
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. I=Reported concentmation is below the Contract Required Quantitation Limit.
. NA = Not analyzed. '
. J= Estimated vaiue.
. ND =Not detected in background samples.
NV= No Preliminary Screening Value.
. See Section 5.6 and Table 19 for derivation of Preliminary Screening Values.

. Background concentrations are maximum values for backpround samples colfected in Jan. 2000.
. Values in bold exceed Preliminary Screening Values and background.




TABLE 12 - POTENTIAL SOURCE AREAS
AND ASSOCIATED CHEMICALS OF INTEREST

Potential Source Areas

Chemicals of Interest

Former Aboveground Storage Tank (AST) Tank Farm Area

vocst!
svocs?
PCBs?
Pesticides'”
Metals®™

Pipelines

VOCs
SVOCs
PCBs
Pesticides
Metals

Former Surface Impoundment Area

VOCs
SVQOCs
PCBs
Pesticides
Metals

Former Wash Water Storage Tank Area

VOCs
SVOCs
PCBs
Pesticides
Metals

Electrical Shed

PCBs

Sand Blasting Areas

VOCs
SVQOCs
PCBs
Pesticides
Metals

Welding Area

VQOCs
Metals

Dry Dock Area

VOCs
SVOCs
PCBs
Pesticides
Metals
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TABLE 12 - POTENTIAL SOURCE AREAS
AND ASSOCIATED CHEMICALS OF INTEREST

Potential Source Areas Chemicals of Interest

Surface Drainage Areas VOCs
SVOCs
PCBs
Pesticides
Metals

Former Septic Tank Areas VOCs
SVOCs
PCBs
Pesticides
Metals

Former Product Storage Tank Area VOCs
SVOCs
PCBs
Pesticides
Metals

Former (Gasoline Storage Tank Area VOCs
Metals

Lot21 Area Metals

Notes:

1. Volatile Organic Compounds {(VOCs) analyzed by EPA SW-846 Method 8260, see QAPP for details.

2. Semi-Volatile Organic Compounds (SVOCs) analyzed by EPA SW-846 Method 8270, see QAPP for details.
3. Polychlorinated Biphenyls (PCBs) analyzed by EPA SW-846 Method 8082, see QAFP for details,

4, Pesticides analyzed by EPA SW-846 Method 8081, see QAPP for details.
5
6

. Metals analyzed by EPA Method 6010. Mercury analyzed by EPA Method 7470/7471, see QAPP for details.
. See Figure 5 for PSA Locations.
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TABLE 13

DATA NEEDS EVALUATION

APPROACH TO FILL DATA NEED

CONCEPTUAL SITE
MODEL EXPOSURE DATA NEEDS
ROUTE' REMEDIAL INVESTIGATION
SCOPING DATA REVIEWED ACTIVITY
Inhalation of volatile Construction and current | Correspondence related to impoundment closure, Investigate geotechnical properties of

organic compounds (VOCs)
volatilized to air from
residual wastes in former
surface impoundments.

condition of cap/cover at
former surface
impoundments.

including approved closure plan and closure
certification.

cap/cover and inspect current condition.

Inhalation of particulates in
ambient air resulting from
fugitive dust generation
and/or contact
with/ingestion of particles
deposited on surface soil.

Chemicals of Interest
(COI) concentrations in
soil.

Existing soil data, evaluation of Potentizl Source
Areas (PSAs) and Site setting/vegetative cover.

Investigate lateral extent of COI
concentrations in surface soil at relevant
PSAs and downwind areas. Evaluate
geotechnical properties and condition of
existing swrface impoundment caps.

Exposure to potable water
through ingestion, dermal
contact, ingestion of crops
that were irrigated with
water, and inhalation of
vapors emitted from water
as a result of COI leaching
to groundwater.

Canfirmation of presence
of complete groundwater/
DNAPL migration
pathway to wells COI
concentrations in
groundwater.

Water well information; stratigraphic data
regarding confining layer, gradient and direction,
total dissolved solids (TDS) concentrations.

Investigate potential DNAPL presence and
lateral/vertical extent.

Evaluate lateral and vertical extent of COL
Evaluate water-bearing unit usability
classification (collect TDS data, estimate
yield).

Perform field water well inventory.

Ingestion of fish potentially
containing COIs as a result
of COI leaching to
groundwater, groundwater
discharge to surface water
and uptake by fish,

Potential for COI
migration to surface
water,

Existing groundwater gradient and direction data.
Existing groundwater chemistry data near point of
discharpe relative to potential screening valnes.

Install wells on site perimeter adjacent to
Intracoastal Waterway, evaluate stratigraphy,
and collect samples for COI analysis. Collect
fish tissue samples if any COIs (except for
essential nutrients) are detected above
Sample Quantitation Limits (SQLs) and
background. Analyze fish tissue samples for
COIs {except for essential nutrients) detected
above SQLs and background.
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TABLE 13

DATA NEEDS EVALUATION

APPROACH TO FILL DATA NEED

CONCEPTUAL SITE
MODEL EXFPOSURE DATA NEEDS
ROUTE' REMEDIAL INVESTIGATION
SCOPING DATA REVIEWED ACTIVITY
Exposure via contact with Potential for COI Existing groundwater gradient and direction data. | Install wells on site perimeter adjacent to

surface water, and
inhalation of vapars emitted
from surface water as a
result of COT leaching to
groundwater, gronndwater
discharge to surface water,

migration to surface
water.

Existing groundwater chemistry data near point of

discharge relative to potential screening values.

Intracoastal Waterway and wetlands, and
collect samples for COI analysis. Collect
surface water samples from ponds and
wetlands.

Inhalation of vapors that
have migrated from
groundwater through the
soil pore space and into
ambient air.

Volatile COI
concentrations in
groundwater PSAs.

Existing groundwater chemistry data near PSAs
relative to potential screening values.

Install wells near/adjacent to PSAs and
collect and analyze samples for volatile
COls.

Ingestion of fish potentially
containing COIs as a result
of surface runoff of COTs
from PSAs to surface
water/sediments from PSAs
and uptake by fish,

COI concentrations in
surface soil and sediment.

Existing surface soil data, existing sediment data
relative o potential screening values.

Collect surface soil samples from PSAs and
drainage areas and analyze for COIs. Collect
sediment samples from wetlands, ponds, and
Intracoastal Waterway adjacent to Site and
analyze for COIs. Collect fish tissue samples
if any COIs (except for essential nutrients)
are detected above SQLs and background.
Analyze fish tissue samples for COls (except
for essential nutrients) detected above SQLs
and background.

Exposure via contact with
surface water, and
inhalation of vapors emitted
from surface water as a
result of surface runoff of
COlIs from PSAs.

COI concentrations in
surface soil and sediment.
COI concentrations in
surface water in wetlands
and ponds.

Existing surface soil data, existing sediment data
relative to potential screening values.

Existing Pond surface water data relative to
potential screening values.

Collect surface soil samples from PSAs and
drainage areas and analyze for COIs. Collect
sediment samples from wetlands, ponds, and
Intracoastal Waterway adjacent to Site and
analyze for COls. Collect surface water
samples from wetlands and ponds.
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TABLE 13

DATA NEEDS EVALUATION

APPROACH TO FILL DATA NEED

CONCEPTUAL SITE
MODEL EXPOSURE DATA NEEDS
ROUTE' REMEDIAL INVESTIGATION
SCOPING DATA REVIEWED ACTIVITY

Ingestion of and dermal COI concentrations in Existing sediment data relative to potential Collect sediment samples from wetlands,
contact with sediments asa | sediment. screening values. ponds, and Intracoastal Waterway adjacent to
result of surface runoff of Site and analyze for COIs.
COIs from PSAs.

Exposure to soil via
ingestion and dermal
contact.

COI concentrations in
soil.

Existing soil data relative to potential screening
values.

Collect soil samples and analyze for COlIs.

Notes:

1. See Figures 6-9 for more detailed descriptions of expesure routes.

Page 3 of 3




TABLE 14 - PROJECTED NUMBER OF SAMPLES
BY POTENTIAL SOURCE AREA

Number
Potential Source Area Media of
Samples
Former Aboveground Storage Tank (AST) Tank Farm Area Soil 14
Groundwater 3
Pipelines Soil 18
Groundwater 2
Former Surface Impoundment Area Soil 16
Groundwater 4
Former Wash Water Storage Tank Area Soil 6
Groundwater 1
Electrical Shed Soil 8
Sand Blasting Areas Soil 18
Groundwater 2
Welding Area Soil 40
Groundwater 1
Dry Doclk Area Seil 14
Surface Drainage Areas Soil 10
Groundwater 1
Former Septic Tank Areas Sail 12
Groundwater 2
Former Product Tank Storage Tank Area Seil 6
Groundwater 1
Former Gasoline Storage Tank Area Seil 4
Lot 21 Area Soil 53
Notes:

1. See Figure 5 for PSA Locations.

2. Note - due to overlap of PSA locations, total number of samples is less than sum of

individual PSA samples.
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TABLE 15 - PRELIMINARY SCREENING VALUES

NORTH AREA SOILS
Potentinl Preliminery Screening Values (PSVs)
EPA Ecolegical TCEQ
Chemicals of Interest Cas No. SEPA I.lcginn 6 S‘oi‘ln NSl s T o 1l g™ Sail Sereening Ecological PSV
creening Criterin Level Benchmark ® (mg/kg)
IMETALS
Aluminum 7439-90-5 1.O0EH5 1.00E-HIG 5.70E+05 — 5.00E+01 + | 5.00E+)1
Antimony 7440-36-0 4.50E+02 2.71EH2 3.06E+02 2.70E-0] *** S.O00E+00 + | 2.70E-01
Arsenic 7440-38-2 1.80E+00 3515+ 1.96E-+02 1.ROE+H] 3J0E+01 + | 1.80E+H0D
Barium 7440-39-3 7.90E+)4 2.22E+04 3.73E+04 3.30E+02 * SO00E+02 + | 3.30E+02
Beryllium 7440-41-7 2.30E+03 9.24E+01 2472 210E+H]] **= LO0EHM + | 2.10E+0]
Boron 7440-42-8 1.00E205 - 1.92E+05 — 5.00E-01 + | 5.00E-01
Cadmium 7440-43-9 5.60E+02 7.55E+01 8.52E+02 3.60E-QL *** 2.90E+01 + 3.60E-0]
Calcium 7440-70-2 — - — — — NV
Chromium 7440473 5.00E+H)2 L.20EHIS 5.71E+H4 — 4,00E-01 4.00E-01
Clromium (VD) 18540-25-9 7.10E+)] 1.41E-+H03 1.OIEH3 B.10EH} *%* - 7.10EH)
Cobalt 7440484 2.10E+03 1.98E+05 3.18E+H04 1.30E+H)1 200E+01 + | 1.30E+D]
Copper 7440-50-8 4.30E-+04 5.31E+H4 3.69E+04 — 6.10E+01 6.10E+01
Iron 7430-89-6 LOOE#05 — - - — 1.00E+05
Leud 7439-92-1 8.00E+02 1.51E+02 L60EH)3 LIOE+0] ** S00E+HH + | 1LIDE#0!
Lithivm 7439-93-2 2.30E+04 — 1.95E+04 — 2.00E+H00 + | 2.00E+00
Magnesium 7439-954 — — - —_— — NV
Manganese 7439-06-5 3.50E+04 5.13E+03 2.41E-H4 — 5.005+02 + | 5.00E+02
Mercury 7439-97-6 — 3.91E-G1 3I6E-H0 — LODE-01 1.00E-01
(Molybdenum 7439-98-7 5.70E+03 7.33EH3 4,51E+03 - 200EH00 + | 2.00E+HK
([Nickel 7440-02-0 2.30E+04 2.35EH4 7.94E+03 — 30061 + | 3.00E+01
Potossium 7440-09-7 -— — — — - NV
Selenium 7783-49-2 5.70E+03 1.15E+02 4,70E+03 — L.OOE-+00 + | LODE+00
Silicon 7440-21-3 — — — — — NV
Silver 7440-22-4 5.70E+03 7.15E+01 1.71E+03 — 2.00E+00 + | 2.00E+00
Sodium 744(-23-5 — — men — — NV
Strontium 7440-24-6 1LOOE+05 9.18E+H4 4.91E+05 — — 1.00E+05
Thallium 7440-28-0 — - — — [.O0E+00 + [ 1.00E+00
Tin 7440-31-5 — 1.00E+06 3.97E+05 — S00EH0 + | 5.00E+01
Titanium 7440-32-6 — — 1.00E-+06 — - 1.00E+06
Vanodium 7440-62-2 1.10E+03 5.11E+05 2.I9E+H3 7.80E+00 ** 2.00E+00 + | 7.80E+00
Zinc 7440-66-6 1.00E+05 1.52E+05 2.45E+05 — 1L2EH2 1.20E+02
PESTICIDES
4.4-DDD 72-54-8 1. 10E+H} 1.45E+03 1.D4EHZ - — 1.10E+H)]
4,4-DDE 72-55-9 7.80E+00 1.32E-+H03 7.33E+H)1 — — 7.80E+I0
4,4-DDT 50-20-3 7.80E+00 1.65E-+H)3 6.84E+01 — - 7.80E+00
Aldrin 309-00-2 1.10E-01 1.15E+01 9.70E-01 — - L.10E-01
alpha-BHC 319-84-6 4,00E-01 8.86E-01 2.88E4D0 — — 4.00E-
alpha-Chlordane 5103-71-9 — B.27E-H4 5.37E+)1 — — 3.37E+01
beta-BHC 319-85-7 1L40E+00 324E4H0 1.O9EH0] — — 140E+00
delta-BHC 319-86-8 - 1.94E+01 | 1.15E+H)1 — — 1.15E+01
Dicldrin 60-57-1 1.20E-01 5.47TE+00 1. 14EH0 3,20E-05 *** — 3.20E-05
Endosulfan i 959-98-R — 4.60E+03 1.22E+02 — — 1.23E+02
Endosulfan If 33213-659 — 1.38E+04 4.09E-+03 - — 4.09E+)3
|Endosulfan sulfate 1031-07-8 — 6.96E-+05 4.09E-+03 - — 4.09E-+03
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TABLE 15 - PRELIMINARY SCREENING VALUES

NORTH AREA SOILS
Potential Preliminary Sereening Values (PSVs)
. EPA Ecological TCEQ
Chemicals of Interest Cas No. EPA Rngmn.ﬁ Sﬂi(l” VS il 1 LY Soil Screening Ecological PSv
Screening Criteria Lever Benchmark® {mg/ky)
Endrin 73-20-8 2, 10EHR2 3.75E+01 1.27E+02 — — 2. 10EH)2
[[Endrin aldehyde 7421-93-4 — 9.36E+04 204E+02 — — 2.04EH2
(Endrin ketone 53494-70-5 — 7.61E+03 L77E+012 — — 1.77EH)2
gammae-BHC (Lindane) 3B8-89-9 1.90E+00 4.58E-0! 1.83E+}] — — 1.90EHI0
pamma-Chlosdane 5103-74-2 — — — — == NV
Hepiachlar F6o-44-8 4.30E-01 9.44E-HW 2 76EHIN — e 4.30E-01
Heptachlor epoxide 1024-57-3 2,10E-01 291EHIO LLB0OEHIO -— —— 2.10E-01
Methoxychlor 7243-5 JA0E+H03 6.21E+03 296E+03 — — 340E+H03
‘Toxnphene 8001-35-2 1.70E+00 5.75EHD2 1.70E+01 - — 1.70E-4-00
PCBs
Aroclor-1016 12674-11-2 2 A0E-H} — — —_— - 240E+01
Aroclor-1221 11104-28-2 8.30E-01 — — — — 8.30E-01
Aroclor-1232 11141-16-5 B.30E-01 — — — - B.30E-01
Aroclor-]242 53469-21-9 B.30E-0I] — — -— — 8.30E-01
Araclor-1248 12672-29-6 8.30E-01 — — — — 8.30E-0t
Aroclor-1254 11097-69-1 8.30E-0] — - — — 8.30E-0F
Aroclor-1260 11096-83-5 8.30E-01 - — — — 8.30E-01
VOCs
1,1,1,2-Tetrachloroethane 630-20-6 7.60E-+00 1.59E+02 7.31EHI - e 7.60E+00
1,1,1-Trichloroethane 71-55-00 I A0EHI3 8.10E+01 1.05E+04 -—_ =—— 1 .40E-+03
1,1,2,2-Tetrachlorocthane 79-34-5 3. 70E-01 2.59E+00 7.32EH0 — — 9.70E-01
1,1,2-Trichloroethane 79-00-5 2. 10E-HI0 1.00E+00 1. 86E-+H)1 — — 2,10E+0
1,1-Dichlorocthane 75-34-3 2.30E+03 [.38E+H03 4.24E-+H)3 — — 3.30E+H03
1,1-Dichlorpethene 75-35+4 4.70E+H)2 2 50E-+H0 3.13EH)3 — - 4. 70E+H02
1,1-Dichloropropene 563-38-6 - 1.51E-H}1 6.09E+H)] - — 1.51E-H}1
1,2,3-Trichloropropane 96-18-4 3 40E-03 2.56E61 4.09EHI0 e — 340ED3
1,2,4-Trichlorobenzene 120-82-1 2.60E+02 2 40EH 4.19E+)3 . 2.00E-+)1 2.00E+01
1,2,4-Trimethylbenzene 95-63-6 1.O0E+02 7.25E+03 9.65E+01 — — 1.90E+0)2
1,2-Dibroma-3-chlorupropine 96-12-8 2.20EH0 8.73E-02 5.84E+00 - - 2.20E+00
1,2-Dibromoethane 106-93-4 7.00E-02 1.03E-02 4.08E+HI0 — — 7.00E-02
1,2-Dichlorobenzene 95-50-1 370EH2 B.04E-H02 371EH)2 — - 3.70E+D2
1,2-Dichlorvethane 107-06-2 8.40E-01 6.86E-01 .I5E+HD] — — BA0E-01
1,2-Dichloroethene{Totnl} 540-59-0 — - — — -—- NV
1,2-Dichforopropane 78-87-3 B.50E-01 1. 14E-+00 4A43E+H)1 -— 7.00E+02 B.50E-01
[,3,5-Trimethylbenzene 108-67-8 T.AOEHDL 7.94E+03 B.32E+H)1 — — 7.30E+HI
1,3-Dichlorobenzene 541-73-1 1.50E-H}2 1.01E+H13 8.82E+D1 — —_ L0EH)2
1,3-Dichloropropang 142-38-9 — 7.21E+00 G.09E+H) — — 7.21EHM)
1,4-Dichlorabenzene 106-46-7 8.10E+H00 LOSE+H)2 1.19E+03 — 2.00E+H) ] 8.10E+H00
2,2-Dichloropropane 594-20-7 -— 1.35E+01 4.42E-+H}1 — — 1.35EH}1
2-Butznone 78-93-3 340E+H4 4.37E+H)3 T.26E-HM — — 3.40E+H4
2-Chloroethylvinyl ether 110-75-8 — 3.33E-01 331EHIN — - 3.23E-01
2-Chlorotoluene 935-45-8 S5.10E+02 1,35E+H13 2.51E+03 — — 5.10E+H)2
2-Hexanane 591-78-6 — 3.78E+02 7.92E4H01 — — 7.92E+01
4-Chiorotoluene 106434 — 1.615+03 3AGEHI0 — — 3 46EHI0
4-Isopropyitoluene 99-87-6 — I AGEHM 4.71E+H03 — —_ 4.71E4+03
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TABLE 15 - PRELIMINARY SCREENING VALUES

NORTH AREA S0ILS
Potential Preliminary Screening Values (PS5Vs)
E ) . EFA Ecological TCEQ
Chemigcals of Interest Cas No, A Regmn.6 Smtl,] S il 3™ TS bl Soil Screening Ecological PSV
Sereening Criterin Level Benchmark® | (ME/KE)
4-Methyl-2-pentangne 108-10-1 1.70E-+04 7.39EH)2 2. 76EH)4 — - L70E+04
Acctone 67-64-1 1O0E#05 6.38E+03 B.11E+03 —— — 1.00E+03
Acrolein 147-02-8 3.80E-01 3.34EH00 8.11E-01 — — 1.80E-01
Acrylonitrile 107-13-1 5.50E-01 3.73E-01 4.19E+00 — - 5.50E-01
Benzene 71-43-2 1.60E+00 1.28E-+H00 3.69E+01 — — 1LE0EHI0
Bromabenzene 108-86-1 1.20E+02 R.6IEHIZ 1.16E+02 - — 1.20E-+02
Bromodichloromethene 75-27-4 2.60E-HK 7.33E+00 4,62E+02 - — 3.60E-+00
Bromoform 75-25-2 2.40E-+02 7.07E+01 6.04E+02 — e 2.40E+02
Bromomethane 74-83-9 1.50E+01 1.95E+H) 5.32EH)1 — — 1.50E+01
Butanol 71-36-3 G.80E+H04 7.86E+02 3.0BEH03 — — 6.80E+4
Carbon disulfide 75-15-0 T.20E02 2.03E-+H03 7.19E+03 — — 7.20E+02
Carbon tetrachlodde 56-23-5 5.80E-01 3.00E+00 1.89E201 - — 5.80E-01
Chlorobenzene 108-90-7 6.00E+02 5.46E-+H)1 6.42E+02 - 4.00E+01 4.00E+01
[[Chioroethane 75-00-3 7.20E+00 4.61F+03 8.70E+04 — — 7.20E+00
[[Chloroform 67-66-3 5.80E-01 1.52EH)2 1.35E+01 — — 5.80E-01
|[Chloromethane 74-87-3 3.00E-+H00 4.54EH)1 1.39E+32 — — 3.00E+H0G
[lis-1,2-Dichloroethene 156-59-2 1.60E-+02 1.24E+01 4.72E403 — — 160E+02
[leis-1,3-Dichloropropene 10061-01-5 — 7.44E-01 4.29E+401 — - 7.44E-01
[[Dibromochloromethane 124-48-1 2.60E+00 5.50E+00 1.41E+02 — - 2.60E+H00
[[Dibromomethane 74953 5.90E+02 1.36E+02 1.94E-+03 — — 5.90E+02
[[Dichiorodifinoromethane 75-71-8 3 A0E-+02 3.58E+04 4.32E-+04 — — 34DE+HD2
Ethylbenzena 100-414 2.30E+H)2 3.89E-H)2 9.97E+H03 — — 2.30E+2
Hexnchlorobutadiene B7-68-3 2.50E+01 2.05E+02 2.2RE+0] — — 2.50E+H)]
Tsopropylbenzene (Cumene) 98-82-8 5.80E+02 5.19E+04 6.255+03 — - 5.80E+02
m,p-Xylene 136777-61-2 — — — — — NV
Methyl ocetate 79-20-9 1.00E+05 7.29E+03 6.59E-+03 — — 1.00E+03
Methyl jodide 74-88-4 — 1.70E+}1 1.21E+02 — — 1.70EH1
Methylcyclohexane 108-87-2 [.40E+02 1LOGEHIG 3.29E+H04 — — 1.40E+)2
Methylene chloride 75-09-2 2.30E-H) 6.54E-01 5.62E+H)2 — — 2.20E+H1
Nuphthalene 91-20-3 210E+02 4.67E-+03 1.90E+02 — — 2.10E+2
n-Butylbenzene 104-51-8 240E+02 1.81E+04 4.04E+03 — — 2. 40E+02
(ln-Propylbenzene 103-65-1 2 40E+02 6.63E-+03 4.10E+03 — — 2.4DE+02
lo-Xylene 05-47-6 2,80E+02 3.54EH)3 3.44E+HM4 — — 2.80E+02
[lsee-Butylbonzene 135-98-8 2.20E+02 1.27E+04 3.75E+03 — - 2.20E+02
(lStyrene 100-42-5 1.70EH)3 1.63E-+)2 1.59E+H)4 — 300E+02 + | 3.00E+02
lert-Butyl methy! ether (MTBE) 1634-044 4.10E+] 9.28E+01 1.11E+03 — - 4.10E+H}
terl-Butylbenzene 0B-06-6 3.90E+02 1.49E-+4 3.15E+03 — — 3.90E+02
Tetrachloroethene 127-18-4 1.70E+H00 2.51E+H00 2.71E+02 — - 1.70E+00
Toluene 108-88-3 5.20E-+02 4.11E+32 4.33E+03 — 200E+02 + [ 2.00E+02
brans-1,2-Dichloroethene 156-60-3 2A0EHZ 245E+01 6.13E+03 — - 2.40E-+02
(ltrans-1,3-Dichlorapropene 10061-02-6 — 4.02E+H0 6.09E-H)1 — — 4.02E+H00
trans-1,4-Dichloro-2-butene 110-37-6 — — 3.85E-01 — = 2.85E-01
Trichloroethene 79-01-6 1.00E-01 1.68EH)0 1.70E+02 — - 1.00E-01
Trichlorefluoromethane 75-69-4 1A40E+HR L.91E+HM 1.81E+04 — — 1 40E+H)3
Trichlorotrifluoroethine 76-13-1 3.60E-+H)3 1.0QEH)6 3.28E+05 — — 5.60E+03
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TABLE 15 - PRELIMINARY SCREENING VALUES

NORTH AREA SOILS

Potiential Preliminary Screening Values (PSVs)

. EPA Ecologieal TCEQ
Chemicals of Interest Cas No. EPA Rugmn‘ﬁ Sm(l;, Meoilouees™ | " Soilogu’ Soil Screening Ecological PS:
Screening Criteria Level ¥ Bonchmark® | (MBS
Vinyl scetate 108-05-4 1.60E+03 7.97E+03 2.21E+03 — — 1.60E+03
Vinyl chloride 75014 4.30E-01 1.11E+00 [.24E+01 - -— 4.30E-01
Nylene (total) 1330-24)-7 1.10EH)2 6.13E-+03 1.10E-+03 — - 2, 10E+H)2
SVOCs
1,2Diphenylhydrazine/Azobenzen 122-66-7 2 40E+00 3.62E+D0 1.99E+H)1 — — 2AQE+H}D
2,4,5-Trichlorophenol 35-35-4 6.80E+04 5.05E+03 1.25E+)4 —— 4.00E+H)Q + 4.00E+M)
2,4,6-Trichlomphenaol 88-06-2 1.70E+02 6.65E+01 B.58E+02 e 1.0GE+{1 LLOBE+D
2,4-Dichlorophenol 120-83-2 2. 10E+03 5.25E-+01 1.68E+03 — — 2.10E+D3
2,4-Dimethylphenol 105-67-9 1.40E+04 4.83E+02 LB7EH03 — — 1.40E+34
2,4-Dinitrophenot 51-28-5 1.40E+03 1 A0EH} 1.36E+H)3 — 200EH)] + 2.00EH)
2,4-Dinitrotoluene 121-14-2 1.40E+(3 5.96E-{}1 2.06E+]1 -— — 1A0E+H)3
2,6-Dinitrotoluene 606-20-2 6.80E+02 5.39E-1 2 BIEH - - 6.80E+H}2
2-Chloronaphthalene 91-58-7 2.60EHM L.OOEHDS 4.96E+HM4 — — 2.60E-+H4
2-Chlarophenol 95-57-8 200E-H}2 2 44E4+02 2 40E+03 —_ — 2.60E+H)2
2-Methylnaphthelene 91-57-6 — 2.55E+03 2A4BE+H)3 — — 2 48E-H)3
2-Nitroaniline BB-74-4 200EHI3 3.2BEHOD 2.94E+01 — — 2.00EH3
2-Nitrophenol BB-75-5 — 2.01E+01 4.06E-+H32 — — 2.01E4+01
3,3-Dichlorobenzidine 91-94-1 4.30E+H00 7.02E+30 24E+H]] — - 4. 30EHI0
3-Nitroaniline 99-09-2 -— 3.82EHM) 1.55E+02 - - 3.82E+H00
4,6-Dinitro-2-methylphenol 534-52-1 — 1 40E+01 331E+HM1 — -— I.40E+01
4-Bromophenyl phenyl ether 101-55-3 — 3.90EH 1.10EHID — — L. 10E-HOO
4-Chlaro-3-methylphenol 59-50-7 — 6.76E+H12 3.99E+33 — — 6.76E-H)2
4-Chloroaniline 106-47-8 2.70E+03 6.66E+011 7.49E-+H12 — — 2.70E+03
4-Chlorophenyl phenyl ether 7005-72-3 — 3.58EH00 7.99E-01 — — 7.99E-01
4-Nitroaniline 100-01-6 — 6.36E-+H10 3.58E+02 —_ - 6.36E-+00
4-Nitrophenol 100-02-7 5.50E+H)3 1.45E+0 1 EO7E+02 — 7.00E+00 700E+00
Acenaphthene 83-32-9 3.30E404 3.53E+04 3.72E+)4 — LO0EH)] + 2O0EH)]
Acenaphthylene 208-06-8 — 6.[0E+H04 3.72EH4 -— - 3.72E+H)4
Acetophencne 98-86-2 1.70E+H03 1.23E-H03 3.30EH)3 — — 1.70EH)3
Aniline 62-53-3 3 AHEH2 4.09E+01 9.25E+01 — — 3.40E+)2
Anthracene 120-12-7 1.OQE+05 1.00E+H)6 1.86E-+)5 — — 1.00EH)5
Atrazine (Antrex) 1912-24-.9 8.60E+00 1.25E+00 8.59E+H01 — — 8.60E+00
Benzaldehyde 100-52-7 G.80E+HM 1.57E+03 3. 44E+)2 — — 6.80E+04
Benzidine 01-87-5 8.30E-03 [.23E-03 3.29E02 — —— B8.30E-03
Benzo(alanthrocene 56-55-3 230EH0 1.99E-+03 2.36E+H)1 — — 2,30E+Q0
Benzo{a)pyrens 50-32-8 2.30E-01 3.32E+(32 2.37E+HID — — 2.30E-01
Benzo(b)fluorznthere 205-99-2 230EH0 6.73E+03 2.36E+D1 — ——- 2.30E+00
Benzo{g,h,i)perylene 191-24-2 — 1.00E-+H)6 1.B6E+04 — - 1.B6E+04
Benzo(k)flugranthene 207-08-9 2.30E+01 6.39E-+14 2.37TE+H)2 — — 2,30E+01
Benzoic ncid 65-§5-0 [.O0E+H)S 2.83E+H04 4.96E+02 - — 1.00E+035
[Benzy! alcohol 100-51-6 [.ODE+)S 2.62E-+H03 6.25E-+H03 — — 1.00E+05
[[Ripheny! 91534 2.60E4+04 3.78E+04 1.94E+H02 — 6.00E+01 + | 6.00E+DI
(IBis(2-Chloroethoxy)methane 111-91-1 — 1.39EH0 6.25E-+H10 — — 1.32E+00
([Bis(z2-Chloroethyl)ether 111-44-4 6.20E-01 2.36E-01 2.77E+HI0 — — 6.20E-01
[[Bis(2-Chlorisopropyl)ether 108-60-1 — 2.13E:+H0! 1.08E-+02 — — 213401
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TABLE 15 - PRELIMINARY SCREENING VALUES

NORTH AREA SOILS
Potential Preliminary Screening Values (PSVs)
. EPA Ecological TCEQ

Chemicals of Interest CasNo, | EFAReslon680f | gy @ | "™Soligm™ | Soil Screening | Ecological PSV
Screening Criterin Level @ Benchmark ™ (mg/kg)
Bis(2-Ethylhexylyphthalate 117-81-7 1408402 3.1BE+03 5.63EH)2 — — 1.40E+)2
IButyl beney] phtbalute B5-68-7 2A0EHD2 4.03E+05 1.5BE+HM — — 240E+02
f[Caprolactam 105-60-2 1.00E+05 T.OLE+03 2.35E+02 — — L.OOE+0S
[[Carbazole B6-74-8 9,6(E+H01 5.12E+02 9.54E-+32 - — 9.G60EH1
[lchrysene 218019 230EH2 1.73E+05 2.36E+H1 — - 2.30E+H02
([ibenz(a,hanthracene 53-70-3 2.30E-01 1.07EH)3 2.37EH0 — — 2.30E-01
([pibenzofuran 132-64-0 1.70E+03 4,98E+03 3.73E+03 — — 1.70E+D3
([Diethy! phthalute B4-66-2 LODEH)S 2.331E+04 2.04E+H13 — 1.00E+02 + | L.OOE+02
[Dimethyl phthalate 131-113 1.ODEH)5 9.29E-H)3 9 33E+)2 — 2.00E+032 200E+H2
([Di-n-buty! phttnlate 84-74-2 6.80E+H) 4.95E+H)5 1.62E-+H04 — 200E+02 + | 2.0DEH)2
[[Di-n-octyl phthnlnte £17-84-0 2.70E+H4 1.00E-+06 1.36E+04 — — 2.70E+H)4
([Fluoranthene 206-44-0 2,40E-H4 2.86E+05 2.48E+04 — — 2 ADE+H4
[[Fiuorene 86-73-7 2.60E-+H04 4.46E+}4 3 48F+H)4 — 3.00E+01 3.00E+H)1
([Hexachlorobenzene 118-74-1 1.20E+H)0 5.65E+} 6.91 E+00 — - 1.20E-+00
[Hexachlorocyclopentadiene 77474 4.10E+)3 9.64E-+12 LO2E+H1 - L.OOE+01 + | 1.00E+DI
[[Hexnchloroethane 67-72-1 140E+H)2 2.74E+H)2 5.16E+02 - — 1.40E+02
[lindeno(1,2,3-cd)pyrene 193-39-5 2.30E-H0 1.94E+04 2376+ — — 2.30E-H0
llsophorone 78-59-1 2.00E-+03 3.36E+02 1.90E-+H)3 — — 2.00E+)3

m,p-Cresal 1319-77-3MP — — — — — NV
Nitrobenzene OB-95-3 1.10E+H)2 1.31EH0] 1.85E+02 -— 4.00E+01 4.00E+01
n-Nitrosodimethylamine 62-759 3.80E-02 4.13E-03 1.30E-01 — — 3.80E-02
n-Nitrosodi-n-propylsmine 621-64-7 2.70E01 3.95E-02 1.36E+00 — - 2.70E-0F
n-Nitrosodiphenylamine 86-30-6 3.90EH)2 3.16EH2 L95E+HD3 — 2.00E+01 2.00E+HH
o-Cresol 95-48-7 3.40E+04 1.06E+03 1.93E+H03 — — 340E+HM
Pentochlorophenol 87-86-5 1.ODE+01 9.16E-01 1LOGEH2 1.BOE-03 ** 3.00E00 + 1.80E-03
Phenanthrene 83-01-8 — 6.21E+04 [.B6E-+04 wm - 1.86E+04
Phenol 108-95-2 1LOUEH0S5 2.86E+03 2.38E-+H03 — 3.00E+01 3.00E+01
Pyrene 129-00-0 3.200+04 £.67EHIS LB6EH4 — — 3.20E+04
Pyridine 110-86-1 6.80E-+02 LO3EH L43EH2 — — 8.80E+02

Sulfate 14B08-79-8 — — — — — NV

Chloride 16887-00-6 — — — — — NV

Notes:
1. From EPA's "Region 6 Human Health Medium-Specific Screening Levels 2004-2005". Industsin] Outdoor Worker.

2 GwSoilm,,, PCL = TCEQ Protective Cancentration Level lor 30 nere Connercial/Industrial sowree area soil-to-groundwater leaching for Class 3 groundwalter ingestion pathvaray.

3. T'"Suilm,,,, PCL = TCEQ Protective Concentration Level for 30 acre Commercinl/Industrinl source aren total soil combined pathway {includes inhalation; ingestion; dermal pathways).
4. From EPA% *Ecological Soil Screcning Level". Values indicated with **" are based on soil Invertebrates. Values indicated with "**" are based on avinn wildlife.
Values indicated with "***" are based on mamealian wildlife. All other values are based on plants.
5. From Table 3-4 of TCEQ "Guidance for Conducting Ecological Risk Assessments at Remediation Sites in Texas”. Values indicaled with "+" nre based on plant exposuse,
Al ather values are based on earthworm exposure,
6. NV = No Preliminary Screening Value,
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TABLE 16: PRELIMINARY SCREENING VALUES
SOUTH AREA SOILS

Potential Preliminary Screening Values (PSVYs)
EPA Region 6 Seil
Chemicals of Interest Cas No. Screening BT PG TS 0iley " | PSV (mg/ke)
Criteria"
METALS
Aluminum 7429-90-5 1.00E+05 1.00E+(6 3.70B+05 1.00E+05
Antimony 7440-36-0 4.50E+02 2.71E+02 3.06E+02 4.50E+02
Arsenic 7440-38-2 1.80E+00 2.51E+02 1.96E+02 1.80E+00
Barinm 7440-39-3 7.90E+04 2.22E+04 3.73E+04 7.90E+04
Beryllium 7440-41-7 2.20E+03 9.24E+01 2.47E+02 2.20E+03
Boron 7440-42-8 1.00E+05 - 1.92E+05 1.00E+05
Cadminm 7440-43-9 5.60E+02 7.55E+01 8.52E+02 5,60E+02
Calcium 7440-70-2 — — — INAAR
Chromium 7440-47-3 5.00E+02 1.20E+05 5.71E+04 5.00E402
Chromium (V) 18540-29-9 7.10E+01 1.41E+03 1.01E+03 7.10E+01
Cobalt 7440-48-4 2.10E+03 1.98E+05 3.18E+04 2.10E+03
Copper 7440-50-8 4,20E+04 5.21E+04 3.69E+04 4.20E+04
Iron 7439-89-6 1.00E+05 -— — 1.00E+05
Lead 7439-52-1 8.00E+02 1.51E+02 1.60E-+03 B.00E+02
Lithium 7439-93-2 2.30E404 -— 1.95E+04 2.30E+04
Magnesium 7439-954 — - - NV
Manganese 7435-96-5 3.50E+04 5.13E+05 2. 41E+04 3.50E+04
Mercury 7439-97-6 — 3.91E-01 3.26E+00 3.91E-01
Molybdenum 7439-98-7 5.70E+03 7.33E+03 4.51E+03 5.70E+03
Nickel 7440-02-0 2.30E+04 2.35E+04 7.94E+03 2.30E+04
Potassium 7440-09-7 -— — -—- NV
Selenium 7782-40-2 5.70E+03 1.15E+02 4,70E+03 5.70E+03
Silicon 7440-21-3 —— —— - NV
Silver 7440-22-4 5.70E+03 7.158+01 1.71E+03 5. 70E+03
Sodium . 7440-23-5 — -— —- NV
Strontinm 7440-24-6 1.00E+05 9.18E+04 4.91E+05 1.00E+05
Thallium 7440-28-0 — —- - NV
Tin 7440-31-5 - 1.00E-+06 3.97E+05 3.97E+05
Titanium 7440-32-6 o i 1.00E+06 1.00E+06
Vanadium 7440-62-2 1.10E+03 5.11E+05 2.29E+03 1.10E+03
Zinc 7440-66-6 1.00E+05 3.52E+05 2 45E--05 1.00E-+05
PESTICIDES
4,4'-DDD 72-54-8 1.10E+01 1.45E+03 1.04E+02 1.10E+01
4,4'-DDE 72-55-9 7.80E+00 1.32E+03 7.32E+01 7.80E+00
4,4-DDT 50-29-3 7.80E+00 1.65E-+03 6.84E+01 7.80E+00
Aldrin 305-00-2 1.10E-01 1.15E-+01 9.70E-01 1.10E-01
alpha-BHC 319-B4-6 4.00E-01 8.86E-01 2.88E+00 4.00E-01
alpha-Chlordane 5103-71-9 — 8.27E+04 3.37E+01 5.37E+01
beta-BHC 319-85-7 1.40E+00 3.24E+00 1.09E+01 1.40E+00
delta-BHC 319-86-8 --- 1.94E-+01 1.15E+01 1.15E+01
Dieldrin 60-57-1 1.20E-01 5.47E+00 1.14E+00 1.20E-01
Endosulfan I 059-98-8 . 4.60E-+03 1.22E+02 1.22E+02
Endosulfan II 33213-659 — 1.38E-+04 4.09E-+03 4.09E+03
Endosulfan sulfate 1031-07-8 —n 6.96E+05 4.09E+03 4.09E+03
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SOUTH AREA SOILS

TABLE 16: PRELIMINARY SCREENING VALUES

Potential Preliminary Screening Values (PSVs)

EPA Region 6 Soil

Chemicals of Interest Cas No. Screening Y S 0ilyggs 1 TS0ilcys | PSV (nglkg)
Criteria™
Endrin 72-20-8 2.10E+02 3.75E+01 1.27E+02 2.10E+02
Endrin aldehyde 7421-93-4 — 9.36E+04 2.04E+02 2.04E+02
Endrin ketone 53494-70-5 — 7.61E+03 1.7T7TEA02 1.77E+02
lgamma-BHC (Lindane) 58-89-9 1.90E+00 4 58E-01 1.83E+01 1.90E+00
pamma-Chlordane 5103-74-2 — — - NV
Heptachlor 76-44-8 4.30E-01 0. 44E+00 2.76E+00 4.30E-01
Heptachlor epoxide 1024-57-3 2,10E-01 2.91E+00 1.90E+00 2,10E-01
Methoxychlor 72-43-5 3.40E+03 6.21E+03 2.96E+03 3.40E+03
Toxaphene 8001-35-2 1.70E+00 5.75E+02 1.70E+01 1.70E+00
PCBs
Aroclor-1016 12674-11-2 2.40E-+01 — -—- 2 40E+01
Aroclor-1221 11104-28-2 8.30E-01 - o 8.30E-01
Aroclor-1232 11141-16-5 8.30E-01 — - 8,30E-01
Aroclor-1242 53469-21-9 8.30E-01 -— — 8.30E-01
Aroclor-1248 12672-29-6 8.30E-01 - - 8.30E-01
Aroclor-1254 11097-69-1 8.30E-01 — - 8.30E-01
Aroclor-1260 11096-82-5 8.30E-01 - — 8.30E-01
VOCs
1,1,1,2-Tetrachloroethane 630-20-6 7.60E+-00 1.59E+02 7.31E+01 7.60E+00
1,1,1-Trichloroethane 71-55-6 1.40E+03 8.10E+01 1.05E+04 1.40E+03
1,1,2,2-Tetrachloroethane 79-34-5 9.70E-01 2.59E-+00 7.32E+00 9.70E-01
1,1,2-Trichloroethane 79-00-5 2.10E+00 1.00E+00 1.86E+01 2.10E+00
1,1-Dichloroethane 75-34-3 2.30B+03 1.38E+03 4 24E+03 2.30E+03
1,1-Dichloroethene 75-35-4 4, 70E+02 2.50E+00 2.12E+03 4 70E+02
1,1-Dichloropropene 563-58-6 — 1.51E+{}1 6.09E-+01 1.51E+01
1,2,3-Trichloropropane 96-184 3.40E-03 2.56E-01 4.09E+00 3.40E-03
1,2,4-Trichlorobenzene 120-82-1 2,60E+02 2 40E+02 4, 19E+03 2.60E+02
1,2 4-Trimethylbenzene 95-63-6 1.90E+02 7.25E+03 9.65E+01 1.90F+02
1,2-Dibromo-3-chloropropane 96-12-8 2.20E+00 8,73E-02 5.84E+00 2.20E+00
1,2-Dibromoethane 106-934 7.00E-02 1.03E-02 4.08E-+00 7.00E-02
1,2-Dichlorobenzene 95-50-1 31.70E-+02 B.94E+02 3. 71E+02 3.70E+02
1,2-Dichloroethane 107-06-2 8.40E-01 6.86E-01 1.15E+01 8.40E-01
1,2-Dichloroethene(Total) 540-59-0 — — --- NV
1,2-Dichloropropane 78-87-5 8.50E-01 1.14E+00 4.42E+01 8.50E-01
1,3,5-Trimethylbenzene 108-67-8 7.80E+01 7.94E+03 8.32E+01 7.80E+01
1,3-Dichlorobenzene 541-73-1 1.50E+02 1.01E+03 8.82E+01 1.50E+02
1,3-Dichloropropane 142-28-9 — 7.21E+00 6.09E+01 7.21E+00
1,4-Dichlorobenzene 106-46-7 8.10E+00 1.05E4+02 1.19E+03 8.10E+(00
2,2-Dichloropropane 594-20-7 — 1.35E+01 4 42E+01 1.35E+01
2-Bufanone 78-93-3 3.40E+04 4 37E+03 7.26E+04 3.40E+04
2-Chloroethylvinyl ether 110-75-8 — 1.23E-01 3.31E+00 323E-01
2-Chlorotoluene 95-45-8 5.10E+02 1.35E+03 2.51E+03 5.10E+02
2-Hexanone 591-78-6 — 5.78E+02 7.92E+01 7.92E+01
4-Chlorotoluene 106-43-4 — 1.61E+03 3.46E+00 3.46E+00
4-Isopropyltoluene 99-87-6 — 3.46E+04 4.71E-+03 4.71E+03

Pare 2 of §




TABLE 16: PRELIMINARY SCREENING VALUES
SOUTH AREA SOILS

Potential Preliminary Screening Values (PSVs)

EPA Region 6 Soil
Chemicals of Interest Cas No. Screening Y S0l s 32 TS il g | PSV (mg/ke)
Criteria”
4-Methyl-2-pentanone 108-10-1 1.70E+04 7.39E+02 2.76E+04 1.70E+04
Acetone 67-04-1 1.00E+05 6.38E+03 8.11E+03 1.00E+05
Acrolein 107-02-8 3.80E-01 3.54E+00 8.11E-01 3.80E-01
Acrylonitrile 107-13-1 5.50E-01 3.73E-01 4. 19E+00 5.50E-01
Benzene 71-43-2 1.60E+00 1.28E+00 3.69E401 1.60E+00
Bromobenzene 108-86-1 1.20E+(2 8.62E+02 1.16E+02 1.20E+02
Bromodichloromethane 75-27-4 2,60E+00 7.33E+00 4.62E+02 2,60E+00
Bromoform 75-25-2 2 40E+02 7.07E+01 6.04E+02 2.40E+02
Bromomethane 74-83-9 1.50E+01 1.95E+01 5.32E+01 1.50E+01
Butano] 71-36-3 6.80E+04 7.86E+02 3.08E+03 6.80E+04
Carbon disulfide 75-15-0 7.20E+02 2.03E+03 7.19E403 7.20E+02
l[Carbon tetrachloride 56-23-5 5.80E-01 3.09E-+00 1.89E+01 5.80E-01
l[Chlorobenzene 108-90-7 6.00B+02 5.46E+01 6.42E+02 6.00E+02
Chloroethane 75-00-3 7.20E+00 4.61E+03 8.70E+04 7.20E+00
Chloroform 67-66-3 5.80E-01 1.52E+02 1.35E+01 5.80E-01
Chloromethane 74-87-3 3.00E+00 4,54E+01 1.59E-+02 3.00E+00
cis-1,2-Dichloroethene 156-59-2 1.60E+02 1.24E+01 4. 72E+03 1.60E+02
cis-1,3-Dichloropropene 10061-01-5 - 7.44E-01 4.29E+01 7.44E-01
Dibromochloromethane 124-48-1 2.60E+00 5.50E+00 3.41E+02 2.60E+00
Dibromomethane 74-95-3 5.90E+02 1.26E+02 1.94E+02 5.90E+02
Dichlorodifluoromethane 75-71-8 3408402 3.58E+04 4.32E+04 3.40E-+02
Ethylbenzene 100-41-4 2.30E+02 3.82E+02 9.97E+03 2.30E+02
Hexachlorobutadiene 87-68-3 2.50E+01 2.05E+02 2.28E+01 2.50E+01
Isopropylbenzene (Cumene) 98-832-8 5.80E+02 5.19E+04 6.25E+03 5.80E+02
m,p-Xylene 136777-61-2 — — e NV
Methyl acetate 79-20-9 1.00E-+05 7.29E+03 6.59E+03 1.00E+05
Methyl iodide 74-88-4 — 1.70E+01 1.21E+02 1.70E+01
Methylcyclohexane 108-87-2 1.40E+02 1.00E+06 3.29E+04 1.40E+02
Methylene chloride 75-09-2 2.20E+01 6.54E-01 5.62E+02 2.20F+01
Naphthalene 91-20-3 2.10E+02 4,67E+03 1.90E-+02 2.10E+02
lln-Butylbenzene 104-51-8 2.40E+02 1.81E-+04 4.04E+03 2.40E+02
l[n-Propylbenzene 103-65-1 2.40E+02 6.69E+03 4.10E+03 2.40F+02
llo-Xylene 95-47-6 2.80F+02 3.54E+03 3 44F-+04 2.80E+02
sec-Butylbenzene 135-98-8 2.20E+02 1.27E+04 3.75E+03 2.20E+02
Styrene 100-42-5 1.70E+03 1.63E+02 1.59E-+04 1.70E+03
tert-Butyl methyl ether (MTBE) 1634-04-4 4,10E+01 9.28E+01 1.11E+03 4.10E+01
tert-Butylbenzene 98-06-6 31.90E+02 1.49E+04 3.15E-+03 3.90E+02
Tetrachloroethene 127-18-4 1.70E+00 2,.51E+00 2.71E+02 1.70E+00
Toluene 108-88-3 5.20E+02 4,11E+02 4.33E+03 5.20F+02
trans-1,2-Dichloroethene 156-60-5 2.40E+02 2.45E+01 6.13E+03 2 40E+(2
trans-1,3-Dichloropropene 10061-02-6 — 4,02E+00 6.09E+01 4.02E+00
trans-1,4-Dichloro-2-butene 110-57-6 -— -— 2.85E-01 2.85E-01
Trichloroethene 79-01-6 1.00E-01 1.68E-+00 1.70E+02 1.00E-01
Trichlorofluoromethane 75-69-4 1.40E+03 1.91E+04 2.81E+04 1.40E+03
Trichlorotriflucroethane 76-13-1 5.60E+03 1.00E~+06 31.2BE+05 5.60E+03
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TABLE 16: PRELIMINARY SCREENING VALUES

SOUTH AREA SOILS
Potential Preliminary Screening Values (PSVs)
EPA Region 6 Soil
Chemicals of Interest Cas No. Screening VSoileys 32 | TSoilogm, | PSV (mg/kg)
Criteria”

Vinyl acetate 108-05-4 1.60E+03 7.976+03 2.21B+03 1.60E+03
Vinyl chloride 75-01-4 4.30E-01 1.11E+00 1.24E+01 4,30E-01
Xylene {total) 1330-20-7 2. 10E+02 6.13E+03 1.10E+03 2.10E+02
SVOCs

1,2Diphenylhydrazine/Azobenzen 122-66-7 2.40E+00 3,62E+00 1.99E+01 2.40E+00
2,4,5-Trichlorophenol 05954 6.80E+04 5,05E+03 1.25E+04 6.80E+04
2,4,6-Trichlorophenol 8B-06-2 1.70E+02 6.63E+01 8.58E+02 1.70E+02
2,4-Dichlorophenol 120-83-2 2.10E+03 5.25E+01 1.68E+03 2.10E+03
2,4-Dimethylphenol 105-67-9 1.40E+04 4.83E+02 2.87E+03 1.40E+04
2.4-Dinitrophenol 51-28-5 1.40E+03 1.40E+01 1.36E+03 1.40E+03
2,4-Dinitrotoluene 121-14-2 1.40E+03 5.96E-01 2.06E+01 1,40E+03
2,6-Dinitrotoluene 606-20-2 6.80E+02 3.39E-01 2.81E+01 6.80E-+02
2-Chloronaphthalene 91-58-7 2.60E-+04 1.00E+05 4 96E+04 2.60E+04
2-Chlorophenol 95-57-8 2.60E+02 2.448+02 2.40E+03 2,60E+02
2-Methylnaphthalene 91-57-6 —- 2.55E+03 2.48E+03 2 48E+03
2-Nitroaniline 88-74-4 2.00E+03 3.28E+00 2.94E+01 2.00E+03
2-Nitrophenol 88-75-5 — 2.01E+01 4,06E+02 2.01E+01
3,3-Dichlorobenzidine 91-94-1 4.30E+00 7.02E+00 4.24E+01 4.30E+00
3-Nitroaniline 99-09-2 — 3.82E+00 1.55E+02 3.82E+00
4,6-Dinitro-2-methylphenol 534-52-1 — 1.40E+01 331E+01 1.40E-+01
4-Bromophenyl pheny! ether 101-55-3 - 3.96E+01 1,10E+00 1.10E+00
4-Chloro-3-methylphenol 59-50-7 — 6.76E+02 2.99E+03 6.76E+02
4-Chloroaniline 106-47-8 2.70E+03 6.66E+01 7.49E+02 2. 708+Q3
4-Chlorophenyl phenyl ether 7005-72-3 — 31.58E+00 7.99E-01 7.99E-01
4-Nitroaniline 100-01-6 —- 6.36E+00 3.58E+02 6.36E+00
4-Nitrophenol 100-02-7 5.50E+03 1.49E+01 1.07E+02 5.50E+03
Acenaphthene 83-32-9 3.30E+04 3.53E+04 3.72EB+04 3.30E+04
Acenaphthylene 208-96-8 — 6.10E+04 3.72E+04 3,72E+04
Acetophenone 98-86-2 1.70E+03 1,23E+03 3.30E+03 1.70E+03
Aniline 62-53-3 3.40E+02 4, 09E+)1 9.25E+01 3.40E+02
Anthracene 120-12-7 1.00E-+05 1.00E+-06 1.86E+05 1.00E+05
Atrazine (Aatrex) 1912-24-9 8.60E+00 1.25E+00 8.59E+01 8.60E-+00
Benzaldehyde 100-52-7 6.80E+04 1.57E+03 3. 44E+02 0.80E+04
Benzidine 92-87-5 8.30E-03 1.22E-03 3.29E-02 8.30E-03
Benzo(a)anthracene 56-55-3 2.30E+00 1.99E+03 2.36E+01 2.30E+00
Benzo(a)pyrene 50-32-8 2.30E-01 3.82E+02 2.37E+00 2.30E-01
Benzo(b)fluoranthene 205-99.2 2.30E+00 6.73E+(3 2.36E+01 2,30E+00
Benzo(g,h,i)perylene 191-24-2 - 1.00E+6 1.86E+04 1.86E+04
Benzo(k)fluoranthene 207-08-9 2.30E+01 6.89E+04 2.37E+02 2.30E+01
Benzoic acid 65-85-0 1.00E+05 2.83E+04 4 96E+02 1.00E+05
Benzyl alcohol 100-51-6 1.00E+05 2.62E+03 6.25E+03 1.00E+05
Biphenyl 92-52-4 2.60E+04 3.78E+04 1.94E+02 2.60E+04
Bis(2-Chloroethoxy)methane 111-91-1 o 1.32E+00 6.25E+00 1,32E+00
Bis(2-Chloroethyl)ether 111-44-4 6.20E-01 2.36E-01 2.77E+00 6.20E-01
Bis(2-Chloroisopropyl)ether 108-60-1 — 2.13E+01 1.08E+02 2.13E+01
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TABLE 16: PRELIMINARY SCREENING VALUES
SOUTH AREA SOILS

Potential Preliminary Screening Values (PSVs)

EFPA Region 6 Soil
Chemicals of Interest Cas No. Sereening VS 0il g 3 TS oileym,” | PSV (mg/ke)
Criteria!?

Bis(2-Ethylhexyl)phthalate 117-81-7 1.40E+02 8.18E+03 5.63E+02 1.40E+02
Butyl benzyl phthalate 85-68-7 2.40E4+02 4.03E-+05 1.58E+04 240E+02
Caprolactam 105-60-2 1.00E+05 7.01E+03 2.35E+02 1.00E-+05
Carbazole 86-74-8 9.60E+01 5.12E+02 9.54E+02 9.60E+01
Chrysene 218-01-9 2.30E+02 1.73E+05 2.36E+03 2.30E+02
Dibenz(a,h)anthracene 53-70-3 2.30E-01 1.07E+03 2.37E+00 2.30E-01
Dibenzofuran . 132-64-9 1.70E+03 4 98E+03 2.73E+03 1.70E+03
Diethyl phthalate 84-66-2 1.00E+05 2.33E+04 2.04E+03 1.00E+05
Dimethyl phthalate 131-11-3 1.00E+05 9.29E+03 9.33E+02 1.00E+05
Di-n-butyl phthalate 84-74-2 6.830E+04 4.95E+05 1.62E+04 6.80E+04
Di-n-octyl phthalate 117-84-0 2.70E-+04 1.00E+06 1.36E+04 2.70E+04
Fluoranthene 206-44-) 2.40E+04 2.86E+05 2.48E+04 2.40L+04
Fluorene 86-73-7 2.60E+04 4 AGE+(Q4 2.48E+04 2.60E+04
Hexachlorobenzene 118-74-1 1.20E+00 5.65E+01 6.91E-+00 1.20E+00
Hexachlorocyclopentadiene 77-47-4 4. 10E+03 9.64E+02 1,02E+01 4. 10E+03
Hexachloroethane 67-72-1 1.40E+02 2.74E+02 5.16E+02 1.40E+02
[ndeno(1,2,3-cd)}pyrene 193-39-5 2.30E+00 1.94E+04 2.37E+01 2.30E+00
[sophorone 78-59-1 2.00E+03 3.36E+02 1.90E+03 2.00E+03
m,p-Cresol 1319-77-3MP — — — NV
Nitrobenzene 98-95-3 1.10E+02 1.31E+01 1.85E+02 1.10E+02
n-Nitrosodimethylamine 62-75-9 3.80E-02 4.13E-03 1.30E-01 3.80E-02
n-Nitrosodi-n-propylamine 621-64-7 2.70E-01 3.95E-02 1.36E+00 2.70E-01
n-Nitrosodiphenylamine 86-30-6 3.90E+02 3.16E+02 1.95E+03 3.90E+02
0-Cresol 95-48-7 3.40E+04 1.06E+03 1.92E+03 340E+04
Pentachlorophenol 87-86-5 1.00E+01 9.16E-01 1.06E+02 1.00E+01
Phienanthrene 85-01-8 -— 6.21E+04 1.86E+04 1.86E-+04
Phenol 108-95-2 1.00E+05 2.86E-+03 2.38E+03 1.00E+05
Pyrene 129-00-0 3.20E+04 1.67E+05 1.86E+04 3.20E+04
Pyridine 110-86-1 6.80E+02 1.03E+01 1.43E+02 6.80E+02
Sulfate 14808-79-8 — — — NV
Chloride 16887-00-6 - — -— NV
WNotes:

1. From EPA's "Region 6 Human Health Medium-Specific Screening Levels 2004-2003". Industrial Qutdoor Worker.

2. GwSoi]mnsﬂ PCL = TCEQ Protective Concentration Level for 30 acre Commercial/Industrial source area soil-to-groundwater
leaching for Class 3 groundwater ingestion pathway.

3. T“‘Soi]cl,mb PCL = TCEQ Proiective Concentration Level for 30 acre Commercial/Industrial source area total soil combined

pathway (includes inhalation; ingestion; dermal pathways).

4. NV = No Preliminary Screening Value.
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TABLE 17- PRELIMINARY SCREENING VALUES

GROUNDWATER
Potential Preliminary Screening Values (PSVs)
TCEQ
Chemicals of Interest Cas No. l:;WGWC,:“is 3“) ’“rGWm],_Vm B efg;:::,ﬁ:? lfm_ (lzzf‘lf..)
Water™
METALS
Aluminum 7425-90-5 7.30E+03 -—- - 7.30E+03
Antimony 7440-36-0 6.00E-01 — 5.00E-01 5.00E-01
Arsenic 7440-38-2 1.00E+00 -~ 7.80E-02 7.80E-02
Barium 7440-39-3 2.00E+()2 — --- 2.00E+02
Beryllium 7440-41-7 4,00E-01 . -— 4.00E-01
Boron 7440-42-8 1.46E+03 —— — 1.46E+03
Cadmium 7440-43-9 5.00E-01 -— 1.00E-02 1.00E-02
Calcium 7440-70-2 — — - Nyt
Chromium 7440-47-3 1.00E+01 — — 1.00E+01
Chromium (VI) 18540-20-9 1.00E+01 — 4,96E-02 4 96E-02
Cobalt 7440-48-4 4.38E+02 - — 4 38E+02
Copper 7440-50-8 1.30E+02 — 3.60E-03 3.60E-03
Ferric Iron MET-002 -— -—- — NV
Tron 7439-89-6 — —-— — NV
Lead 7435-92-1 1.50E+00 — 5.30E-03 5.30E-03
Lithium 7435-53-2 1.46E+02 --- —_ 1.46E+02
Magnesium 7435-95-4 — — — NV
Manganese 7439-96-5 1,02E+03 — — 1.02E+03
Mercury 7439-97-6 2.00E-01 1.32E+Q0 1.10E-03 1.10E-03
Maolybdenum 7439-98-7 3.65E+01 -— — 3.65E+01
Nickel 7440-02-0 1.46E+02 - 1.31E-02 1.31E-02
Potassium 7440-09-7 — e — NV
Selenium 7782-49-2 5.00E+00 — 1.36E-01 1.36E-01
Silicon 7440-21-3 — — — NV
Silver 7440-22-4 3.65E+01 — --- 3.65E+01
Sodium 7440-23-5 — -— — NV
Strontium 7440-24.6 4.38E+03 — — 4.38E+03
Thallium 7440-28-0 —_ — 2.13E-02 2.13E-02
Tin 7440-31-5 4.38E+03 — T 4 38E+03
Titanium 7440-32-6 1.00E+06 - — 1.00E+06
Vanadium 7440-62-2 5.11E+01 - - 5.11E+0]
Zinc 7440-66-6 2. 19E-+03 — 8.42E-02 8.42E-02
PESTICIDES
4.4'-DDD 72-54-8 8.52E-01 - 2.50E-03 2.50E-05
4,4'-DDE 72-55-9 6.01E-01 — 1.40E-04 1.40E-04
4.4'-DDT 50-29-3 6.01E-01 1.36E+02 1.00E-06 1.00E-06
Aldrin 309-00-2 1.20E-02 9.59E-01 1.30E-04 1.30E-04
alpha-BHC 319-84-6 3.24E-02 3.34E+01 2.50E-02 2.50E-02
alpha-Chlordane 5103-71-9 5.84E-01 3.34E+01 - 5.84E-01
beta-BHC 319-85-7 1.14E-01 2.49E+02 - 1.14E-01
delta-BHC 319-86-8 1.14E-01 7.88E+01 o 1.14E-01
Dieldrin 60-57-1 1.28E-02 2.76E+01 2.00E-06 2.00E-06
Endosulfan I 959-98-8 1.46E+01 1.64E+02 9.00E-06 9.00E-06
Endosulfan I 33213-65-9 438E+01 - 9.00E-06 9.00E-06
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TABLE 17- PRELIMINARY SCREENING VALUES

GROUNDWATER
Potential Preliminary Screening Values (PSVs)
TCEQ
Chemicals of Interest Cas No. GwGWClass 3“) Aerwm‘_v(l) Beljsl‘:i::glr‘;?lfﬂr (i:?]/_;)
Water™
Endosulfan sulfate 1031-07-8 4 38E+01 — 9.00E-06 9.00E-06
Endrin 72-20-8 2.00E-01 5.91E+02 2.00E-06 2.00E-06
Endrin aldehyde 7421-93-4 2,15E+00 -— -—- 2198400
Endrin ketone 53494-70-5 2.19E+00 5.10E+02 — 2.19E+00
gamma-BHC (Lindane) 58-89-9 2.00E-02 1.51E+03 1.60E-05 1.60E-05
gamma-Chiordane 5103-74-2 —- - — NV
Heptachlor 76-44-8 4,00E-02 1.36E+00 4,00E-06 4.00E-06
Heptachlor epoxide 1024-57-3 2.00E-02 2.59E+01 3.60E-06 3.60E-06
Methoxychlor 72-43-5 4 00E+00 6.26E+03 3.00E-05 3.00E-03
Toxaphene 8001-35-2 3.00E-01 3.89E+02 2.00E-07 2.00E-07
PCBs
Aroclor-1016 12674-11-2 — - - NV
Aroclor-1221 11104-28-2 — — — NV
Aroclor-1232 11141-16-5 — -— - NV
Aroclor-1242 53469-21-9 —— R — NV
Aroclor-1248 12672-29-6 —— — - NV
Aroclor-1254 11097-69-1 — — — NV
Aroclor-1260 11096-82-5 — -— — NV
YOCs
1,1,1,2-Tetrachloroethane 630-20-6 7.86E+00 24101 - 7.86E+00
1,1,1-Trichloroethane 71-55-6 2.00E+01 1.44E+03 3,10E+00 3.10E+00
1,1,2,2-Tetrachloroethane 79-34-5 1.02E+00 9.55E+00 4.51E-01 4 51E-01
1,1,2-Trichloroethane 79-00-5 5.00E-01 1.74E+Q1 5.50E-01 5.00E-01
1,1-Dichloroethane 73-34-3 7.30E+02 1.30E+03 - 7.30E+02
1,1-Dichloroethene 75-35-4 7.00E-01 1.77TE+02 2.50E+01 7.00E-01
1,1-Dichloropropene 563-58-6 2.04E+00 4.17E+00 -— 2.04E+00
1,2,3-Trichloropropane 96-18-4 2.92E-02 1,17E+03 — 2.92E-02
1,2,4-Trichlorobenzene 120-82-1 7.00E+-00 2.83E+03 2.20E-02 2.20E-02
1,2,4-Trimethylbenzene 95-63-6 3.65E+02 2.95E+01 2.17E-01 2.17E-01
1,2-Dibromo-3-chloropropane 96-12-8 2.00E-02 5.74E+00 - 2.00E-02
1,2-Dibromoethane 106-93-4 5.00E-03 8.26E+00) — 5.00E-03
1,2-Dichlorobenzene 95-50-1 6.00E+01 2.10E+02 5.91E-01 5.91E-01
1,2-Dichloroethane 107-06-2 5.00E-01 7.16E+00 5.65E+00 5.00E-01
1,2-Dichloroethene{Total) 540-59-0 - - 6.80E-01 6.80E-01
1,2-Dichloropropane 78-87-5 5.00E-01 2,10E+01 2.40E+00 5.00E-01
1,3,5-Trimethylbenzene 108-67-8 3.65E+02 2.28E+01 — 2.28E+01
1,3-Dichlorobenzene 541-73-1 2.19E+02 3 44E+01 1.42E-01 1.42E-01
1,3-Dichloropropane 142-28-9 2.04E+00 5.53F+01 — 2.04E+00
1,4-Dichlorobenzene 106-46-7 7.50E+00 4.72E+03 9.90E-02 9.90E-02
2,2-Dichloropropane 594-20-7 3.01E+C0 1.03E+01 - 3.01E+00
2-Butanone 78-93.3 4.38E+03 4.93E+05 - 4 38E+03
2-Chloroethylvinyl ether 110-75-8 1.86E-01 3.55E+00 —— 1.86E-01
2-Chlorotoluene 95-49-8 1.46E+02 1.39E+03 - 1.46E+02
2-Hexanone 591-78-6 4 38E+02 2.78E+02 e 2.78E+02
4-Chlorotoluene 106-43-4 1.46E+02 1.43E+00 — 1.43E+00
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TABLE 17- PRELIMINARY SCREENING VALUES

GROUNDWATER
Potential Preliminary Screening Values (PSVs)
TCEQ
Chemicals of Enterest Cas No. YEWepes 3 MW B efsl(::gi;iflfor (:::?Ir,)
water™
4-Isopropyltoluene 99-87-6 7.30E+02 8.26E+02 - 7.30E+02
4-Methyl-2-pentanone 108-10-1 5.84E+02 1.22E+H)5 1.23E+02 1.23E+02
Acetone 67-64-1 6.37E+03 4.58E-+04 5.64E+02 5.64E+02
Acrolein 107-02-8 3.65E+00 1.27E+01 1.00E-02 1.00E-02
Acrylonitrile 107-13-1 3.79E-01 1.25E+01 5.81E-01 3.79E-01
Benzene 71-43-2 5.00E-01 1.10E+01 1.09E-01 1.09E-01
Bromobenzene 108-86-1 1.46E+02 6.83E+01 — 6.83E+01
Bromodichloromethane 75-27-4 3.30E+00 - — 3.30E+00
Bromoform 75-25-2 2.59E+01 1.12E+03 1.22E+00 1.22E+00
Bromomethane 74-83-9 1.02E+01 8.34E+00 1.20E+00 1.20E+00
Butanol 71-36-3 7.30E+02 3.58E+04 — 7.30B+02
Carbon disulfide 75-15-0 7.30E+02 B.31E+02 — 7.30E+02
l[Carbon tetrachloride 56-23-5 5.00E-01 1.71E+00 1.50E+00 5.00E-01
l[Chlorobenzene 108-90-7 1.00E+01 2.51E+02 1.05E-01 1.05E-01
Chloroethane 75-00-3 2.92E+03 2.10E+04 —— 2.92E+03
Chloroform 67-66-3 7.30E+01 4.33E+00 4. 10E+00 4.10E+00
Chloromethane 74-87-3 1.57E+01 7.86E+00 2.70E+01 7.86E+00
cis-1,2-Dichloroethene 156-59-2 7.00E+00 2.94E+03 — 7.00E+00
cis-1,3-Dichloropropene 10061-01-3 3.79E-01 4.18E+01 —— 3.79E-01
Dibromochlorometharne 124-48-1 2.43E+00 -— - 2.43E+00
Dibromomethane 74-95-3 2.73E+01 1.42E+02 — 2.73E+01
Dichlorodifluoromethane 75-71-8 1.46E+03 5.38E+02 — 5.38E+02
Ethylbenzene 100-41-4 7.00E+01 2.83E+03 5.00E-01 5.00E-01
Hexachlorobutadiene 87-68-3 1.46E+00 1.92E+00 3.20E-04 3.20E-04
Isopropylbenzene (Cumene) 98-82-8 7.30E+02 7.96E+02 --- 7.30E+02
m,p-Xylene 136777-61-2 — o — NV
Methyl acetate 79-20-9 7.30E+03 2 41E+04 — 7.30E+03
Methyl iodide 74-88-4 1.02E+01 3,07E+01 — 1.02E+01
Methylcyclohexane 108-87-2 3.65E+04 2.56E+02 - 2.56E+02
Methylene chloride 75-09-2 5.00E-01 2.76E+02 1.09E+01 5.00E-01
Naphthalene 91-20-3 146E+02 5.73E+01 2,50E-01 2.50E-01
n-Butylbenzene 104-51-8 2.92E+02 6.57E+02 - 2.92E+02
n-Propylbenzene 103-65-1 2.92E+02 1.09E+03 — 2.52E+02
o0-Xylene 95-47-6 1.00E+03 9.76E+04 — 1.00E+03
sec-Butylbenzene 135-98-8 2.92E+02 7.03E+02 -— 2.92E+02
Styrene 100-42-5 1.00E+01 5.85E+03 9.10E-01 9.10E-01
tert-Butyl methyl ether (MTBE) 1634-04-4 7.30E+01 B.77E+02 — 7.30E+01
tert-Butylbenzene 98-06-6 2.92E+(2 4.50E+02 - 2.92E+02
Tetrachloroethene 127-18-4 5.00E-01 7.09E+01 1 .45E+00 5.00E-01
Toluene 108-88-3 1.00E+02 1.12E+03 9.50E-01 9.50E-01
trans-1,2-Dichloroethene 156-60-3 1.00E+01 1.84E+03 — 1.00E+01
trans-1,3-Dichloropropene 10061-02-6 2.04E+00 4,12E+01 — 2.04E+00
trans-1,4-Dichlore-2-butene 110-57-6 - 2.30E-01 — 2.30E-01
Trichloroethene 79-01-6 5.00E-01 3.53E+01 1.94E4-00 5.00E-01
Trichloroflucromethane 75-69-4 2.19E+03 7.38E+(2 P 7.38E+02
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TABLE 17- PRELIMINARY SCREENING VALUES

GROUNDWATER
Potential Preliminary Screening Values (PSVs)
TCEQ
Chemicals of Interest Cas No. ':;WGWC,,I!s AL A'rGWm,,_Vm B e}js}‘:::ug:;?:‘or (I’]I)‘l:f‘l:)
Water™

Trichlorotrifluoroethane 76-13-1 2.19E+05 1.66E+03 - 1.66E+03
Vinyl acetate 108-05-4 7.30E+03 2.56E+03 — 2.56E+03
Vinyl chloride 75-01-4 2.00E-01 7.90E-01 -— 2.00E-01
Xylene (total) 1330-20-7 1.00E+03 3.03E+02 8.50E-01 8.50E-01
SVOCs
1,2Diphenylhydrazine/Azobenzen 122-66-7 2.56E-01 8.25E+02 — 2.56E-01
2,4,5-Trichlorophenol 95-95-4 7.30E+02 8.23E+04 1.20E-02 1.20E-02
2,4,6-Trichlorophenol 88-06-2 1.86E-+01 1.07E+04 6.10E-02 6.10E-02
2,4-Dichlorophenol 120-83-2 2.19E+01 9.82E+04 — 2.19E+01
2,4-Dimethylphenol 105-67-9 1.46E+02 2.96E+04 --- 1.46E+02
2, 4-Dinitrophenal 51-28-3 1.46E+01 - 1.33E+00 1.33E4+00
2,4-Dinitrotoluene 121-14-2 3.01E-0 2 22E+02 — 3.01E-01
2,6-Dinitrotoluene 606-20-2 3.01E-01 5.69E+02 --- 3.01E-01
2-Chloranaphthalene 91-58-7 5.84E+02 - — 5.84E+02
2-Chlorophenol 95-57-8 3.65E+01 1.11E+04 2,65E-01 2.65E-01
2-Methylnaphthalene 91-57-6 2.92E+01 — 6.00E-02 6.00E-02
2-Nitroaniline 88-74-4 2.19E+00 7.22E+02 — 2.19E+00
2-Nitrophenol BB8-75-5 1.46E+01 1.21E+04 2.94E+00 2.94E-+00
3,3'-Dichlorobenzidine 91-94-1 4.54E-01 —_ 7.30E-02 7.30E-02
3-Nitroaniline 99-09-2 2.19E+00 1.29E+04 - 2.19E+00
4,6-Dinitro-2-methylphenol 534-52-1 1.46E+01 1.53E+03 — 1.46E+01
4-Bromophenyl phenyl ether 1041-55-3 1.36E-02 3 44E-01 — 1.36E-02
4-Chloro-3-methylphenol 39-30-7 3.65E+01 1.08E-+-05 — 3.65E+01
4-Chloroaniline 106-47-8 2.92E+01 1.236+04 — 2.92E+01
4-Chlorophenyl phenyl ether 7005-72-3 1.36E-02 2.68E-01 -— 1.36E-02
4-Nitroaniline 100-01-6 5.38E+00 1.31E+04 — 5.38E+G0
4-Nitrophenol 100-02-7 1.465+01 4 32E+03 7.17E-01 7.17E-01
Acenaphthene 83-32-9 4.38E+02 -— 4.04E-02 4.04E-02
Acenaphthylene 2(8-96-8 4.38E+02 - — 4.38E+02
Acetophenone 98-86-2 7.30E+02 2.45E+04 - 7.30E+02
Aniline 62-53-3 3.59E+01 2.02E+03 - 3.39E+01
Anthracene 120-12-7 2.19E+03 - 1.80E-04 1.80E-04
Atrazine (Aatrex) 1912-24-9 3.00E-01 3.32E+04 — 3.00E-01
Benzaldehyde 100-52-7 7.30E+02 9.41E+02 --- 7.30E+02
Benzidine 92-87-5 8.89E-04 1.41E+D0 — B.89E-04
Benzo(a)anthracene 56-55-3 2.80E-01 4.45E+02 —_ 2.80E-01
Benzo(a)pyrene 50-32-8 2.00E-02 8.43E+01 - 2.00E-02
Benzo(b)fluoranthene 205-99-2 2.80E-01 3.55E+02 — 2.80E-01
Benzo(g,h,i)perylene 191-24-2 2.19E+02 - — 2.19E+02
Benzo(k)fluoranthene 207-08-9 2.80E+00 2.11E+04 — 2.BOE+00
Benzoic acid 65-85-0 2.92E+04 1.830E+04 e 1.89E+04
Benzy! alcohol 100-51-6 2.19E+03 1.65E+05 — 2.19E+03
Biphenyl 02-52-4 3.65E+02 3.68E+01 — 3.68E+01
Bis(2-Chloroethoxy)methane 111-51-1 1.86E-01 1,74E+01 — 1.86E-01
Bis(2-Chloroethyl)ether 111-44-4 1.86E-01 2.02E+01 - 1.86E-01
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TABLE 17- PRELIMINARY SCREENING VALUES
GROUNDWATER

Potential Preliminary Screening Values (PSVs)

TCEQ
Chemicals of Interest Cas No. SV G W3 AirGWh,],_v{z) B e]j:l‘::zglrclflfor (':;,‘L)
Water™

Bis(2-Chloroisopropyl)ether 108-60-1 2.92E+00 1.89E+02 — 2,92E+00
Bis(2-Ethylhexyl)phthalate 117-81-7 6.00E-01 — -— 6.00E-01
Butyl benzyl phthalate 85-68-7 1.46E+03 2.25E+04 1.47E-01 1.47E-01
Caprolactam 105-60-2 3.65E+03 4 45E+(3 — 3.65E+03
Carbazole 86-74-8 1.02E+01 — — 1.02E+01
Chrysene 218-01-9 2.80E-+01 1.27E+Q5 R 2.80E+01
Dibenz(a,h)anthracene 53-70-3 2.80E-02 2,26E+02 -— 2.80E-02
Dibenzofuran 132-64-9 2.92E+01 — 6.50E-02 6.50E-02
Diethyl phthalate 84-66-2 5.84E+03 2.46E-+04 8.84E-01 8.84KE-01
Dimethyl phthalate 131-11-3 5.84E+03 1.92E+04 5.80E-01 5.80E-01
Di-n-butyl phthalate 84-74-2 7.30E+02 1.30E+04 5.00E-03 5.00E-03
Di-n-octyl phthalate 117-84-0 1.46E+02 - — 1.46E+02
Fluoranthene 206-44-0 2.92E+02 - 2,96E-(3 2.96E-03
Fluorene 86-73-7 2.92E+02 -— 5.00E-02 5.00E-02
Hexachlorobenzene 118-74-1 1.00E-01 1.24E+00 —_ 1.00E-01
Hexachlorocyclopentadiene 77-47-4 5.00E+00 9.82E-01 7.00E-03 7.00E-03
Hexachloroethane 67-72-1 7.30E+00 3.10E+02 9.40E-03 9.40E-03
Indeno(1,2,3-cd)pyrene 193-39-5 2.80E-01 2.03E+03 — 2.80E-01
Isophorone 78-59-1 2.15E+02 1.85E+04 1.29E+00 1.29E+00
m,p-Cresol 1319-77-3MP — e — NV
Nitrobenzene 98-95-3 3.65E+00 1.12E+03 6.68E-02 6.68E-02
n-Nitrosodimethylamine 62-75-9 4,01E-03 4395400 3.30E+02 4.01E-03
n-Nitrosodi-n-propylamine 621-64-7 2.92E-02 - 1.20E-01 2.92E-02
n-Nitrosodiphenylamine 86-30-6 4.17E+01 — 3.30E+02 4.17E+01
0-Cresol 95-48-7 3.65E+02 1.81E+04 1.02E+00 1.02E+00
Pentachlorophenol 87-86-5 1.00E-01 2.40E+03 9.60E-03 9.60E-03
Phenanthrene 85-01-8 2.19E+02 — 4.60E-03 4.60E-03
Phenol 108-95-2 2.19E+03 4,99E-+04 5.50E+00 5.50E+00
Pyrene 129-00-0 2.19E+02 --- 2.40E-04 240E-04
Pyridine 110-86-1 7.30E+00 4.04E+01 -— 7.30E+-00
Sulfate 14808-79-8 — - --- NV
Chloride 16887-00-6 o - — NV
Total Dissolved Solids(TDS) WET-035 —- — — NV
Total Suspended Solids C-009 — — --- NV
Total Organic Carbon C-012 - - — NV
Hardness 000-01-5 - --- -— NV
Notes:
1. GWGWCLm; PCL = TCEQ Protective Concentration Level for ingestion of constituents in Class 3 groundwater, commercial/industrial

land use.

2. A"GW,,, wPCL = TCEQ Protective Concentration Level for inhalation of constituents in groundwater, 30 acre source arex,
3. From Table 3-2 (Ecological Benchmarks for Water) of TCEQ "Guidance for Conducting Ecological Risk Assessments at Remediation

Sites in Texas.

4. NV =No Preliminary Screening Value,
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TABLE 18 - PRELIMINARY SCREENING VALUES

SURFACE WATER
Potential Preliminary Screening Value (PSV)
Chemicals of Inferest Cas No. PSY
TCEQ Ecological Benchmark for Water'" (mg/L)
METALS
Aluminum 7429-90-5 NvE
Antimony 7440-36-0 5.00E-01 5.00E-01
Arsenic 7440-38-2 7.80E-02 7.80E-02
Barium 7440-39-3 — NV
Beryllium 7440-41-7 - NV
Boron 7440-42-8 - NV
Cadmium 7440-43-9 1,00E-02 1.00E-02
l[calcium 7440-70-2 NV
l[chromium 7440-47-3 — NV
Chromium {VT) 18540-29-9 4.96LE-02 4.96E-02
Cobalt 7440-48-4 — NV
Copper 7440-50-8 3.60E-03 3.60E-03
Ferric Iron MET-002 — NV
Iron 7439-89-6 — NV
Lead 7439-92-1 5.30E-03 5.30E-03
Lithium 7439-93-2 —- NV
Magnesium 7439-95-4 — NV
Manganese 7439.96-5 — NV
Mercury 7439-97-6 1.10E-03 1.10E-03
Molybdenum 7439-98-7 — NV
[Nickel 7440-02-0 1.31E-02 1.31E-02
Potassium 7440-059-7 -— NV
Selenium 7782-49-2 1.36E-01 1.36E-01
Silicon 7440-21-3 -—- NV
Sitver 7440-22-4 — NV
Sodium 7440-23-5 -— NV
Strontium 7440-24-6 — NV
Thallium 7440-28-0 2.13E-02 2.13E-02
Tin 7440-31-5 — NV
Titanium 7440-32-8 -— NV
Vanadium 7440-62-2 -—- NV
Zinc 7440-66-6 8.42E-02 8 A2E-02
PESTICIDES
4,4-DDD 72-54-8 2.50E-05 2.50E-05
4,4'-DDE 72-55-9 1.40E-04 1.40E-04
d4,4'-DDT 50-29-3 1.00E-06 1.00E-06
Aldrin 309-00-2 1.30E-04 1.30E-04
alpha-BHC 319-84-6 2.50E-02 2.50E-02
[alpha-Chlordane 5103-71-9 — NV
beta-BHC 319-85-7 -— NV
delta-BHC 319-86-8 - NV
Dieldrin 60-57-1 2.00E-06 2.00E-06
Endosulfan [ 959-98-8 9.00E-06 9.00E-06
Endosulfan II 33213-65-9 9.00E-06 9.00E-06
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TABLE 18 - PRELIMINARY SCREENING VALUES

SURFACE WATER
Potential Preliminary Screening Value (PSV)
Chemicals of Fnterest Cas No. PS8V
' TCEQ Ecological Benchmark for Water'" (mg/L)

Endosulfan sulfate 1031-07-8 9.00E-06 9.00E-06
Endrin 72-20-8 2.00E-06 2.00E-06
Endrin aldehyde 7421-93-4 --- NV
Endrin ketone 53494-70-5 — NV
gamma-BHC (Lindane) 58-89-9 1.60E-05 1.60E-05
'Eamma—ChJordane 53103-74-2 — NV
Heptachlor 76-44-8 4,00E-06 4,00E-06
Heptachlor epoxide 1024-57-3 3.60E-00 3.60E-06
Methoxychlor 72-43-5 3.00E-05 3.00E-05
Toxaphene R001-35-2 2.00E-07 2.00E-Q7
PCBs
Aroclor-1016 12674-11-2 — NV
Aroclor-1221 11104-28-2 — NV
Aroclor-1232 11141-16-5 — NV
Aroclor-1242 53469-21-9 --- NV
Aroclor-1248 12672-29-6 e NV
Aroclor-1254 11097-69-1 — NV
Atoclor-1260 11096-82-3 — NV
VOCs
1,1,1,2-Tetrachloroethane 630-20-6 --- NV
1,1,1-Trichloroethane 71-55-6 3.10E+00 3.10E+00
1,1,2,2-Tetrachloroethane 79-34-5 4.51E-01 4,51E-01
1,1,2-Trichloroethane 79-00-5 5.50E-01 5.50E-01
1,1-Dichloroethane 75-34-3 e NV
1,1-Dichloroethene 75-35-4 2.50E+01 2.50E+01
1,1-Dichloropropene 563-58-6 — NV
1,2,3-Trichloropropane 06-18-4 — NV
1,2,4-Trichlorobenzene 120-82-1 2.20E-02 2.20E-02
1,2,4-Trimethylbenzene 95-63-6 2.17E-01 2.17E-01
1,2-Dibromo-3-chloropropane 96-12-8 — NV
1,2-Dibromeoethane 106-93-4 — NV
1,2-Dichlorobenzene 95-50-1 5.91E-01 5.91E-01
1,2-Dichloroethane 107-06-2 5.65E+00 5.65E+00
1,2-Dichloroethene(Total) 540-59-0 6.80E-01 6.80E-01
1,2-Dichloropropane 78-87-5 2 40E+00 2.40E+00
1,3,5-Trimethylbenzene 108-67-8 — NV
1,3-Dichlorobenzene 541-73-1 1.42E-01 1.42E-01
1,3-Dichloropropane 142-28-9 - NV
1,4-Dichlorobenzene 106-46-7 9.90E-02 9.90E-02
2,2-Dichloropropane 594-20-7 - NV
2-Butanone 78-93-3 —— NV
2-Chloroethylvinyl ether 110-75-8 o NV
2-Chlorotoluene 95-49-§ — NV
2-Hexanone 591-78-6 — NV
4-Chlorotoluene 106-43-4 - NV
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TABLE 18 - PRELIMINARY SCREENING VALUES

SURFACE WATER
Potential Preliminary Screening Value (PSV)
Chemicals of Interest Cas No. PSV
TCEQ Ecological Benchmark for Water'" (mg/L)
4-Tsopropyltoluene 99-87-6 - NV
4-Methyl-2-pentanone 108-10-1 1.23E+02 1.23E+02
Acetone 67-64-1 5.64E+02 5.64E-+02
Acrolein 107-02-8 1.00E-02 1.00E-02
Acrylonitrile 107-13-1 5.81E-01 5.81E-01
Benzene 71-43-2 1.09E-01 1.09E-01
Bromobenzene 108-86-1 e NV
Bromodichloromethane 75-27-4 - NV
Bromoform 75-25-2 1.22E+00 1.22E+00
Bromomethane 74-83-9 1.20E+00 1.20E+00
Butanol 71-36-3 - NV
Carbon disulfide 75-15-0 - NV
Carbon tetrachloride 56-23-5 1.50E+00 1.50E+00
Chlorobenzene 108-90-7 1.05E-01 1.05E-01
Chloroethane 75-00-3 — NV
Chloroform 67-66-3 4,10E+00 4,10E+00
Chloromethane 74-87-3 2,70E+01 2,70E+01
cis-1,2-Dichloroethene 156-59-2 —— NV
E—I,S—Dich]oropropane 10061-01-5 - NV
Cyclohexane 110-82-7 — NV
Dibromochloromethane 124-48-1 —— NV
Dibromomethane 74-95-3 — NV
Dichlorodiflucromethane 75-71-§ -— NV
Ethylbenzene 100-41-4 5.00E-01 5.00E-01
Hexachlorobutadiene B87-68-3 3.20E-04 3.20E-04
Isopropylbenzene (Cumene) 98-82-8 — NV
m,p-Xylene 136777-61-2 — NV
lIMethy! acetate 79-20-9 == NV
IMethyl iodide 74-88-4 — NV
Methylcyclohexane 108-87-2 — NV
Methylene chloride 75-09-2 1.09E+01 1.09E+01
Naphthalene 91-20-3 2.50E-01 2.50E-01
n-Butylbenzene 104-51-8 - NV
n-Propylbenzene 103-65-1 — NV
o0-Xylene 05-47-6 - NV
sec-Butylbenzene 135-98-8 -—- NV
Styrene 100-42-5 9.10E-01 9.10E-01
tert-Butyl methy! ether (MTBE| 1634-04-4 — NV
tert-Butylbenzene 98-06-6 — NV
Tetrachloroethene 127-18-4 1.45E+00 1.45E+00
Toluene 108-88-3 9.50E-01 9.50E-01
trans-1,2-Dichloroethene 156-60-5 — NV
trans-1,3-Dichloropropene 10061-02-6 — ' NV
trans-1,4-Dichloro-2-butene 110-57-6 — NV
‘Trichloroethene 79-01-6 1.94E+00 1.94E+00
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TABLE 18 - PRELIMINARY SCREENING VALUES

SURFACE WATER
Potential Preliminary Screening Value (PSY)
Chemicals of Interest Cas No. PSV
TCEQ Ecological Benchmark for Water™" (meg/L)

Trichlorofluoromethane 75-69-4 —- NV
Trichlorotriflzoroethane 76-13-1 - NV
Vinyl acetate 108-05-4 — NV
Vinyl chloride 75-01-4 - NV
Xylene (total) 1330-20-7 8.50E-01 8.50E-01
SVOCs
1,2Diphenylhydrazine/Azobens  122-66-7 - NV
2,4,5-Trichlorophencl 95-95-4 1.20E-02 1.20E-02
2,4,6-Trichlorophenol £8-06-2 6.10E-02 6.10E-02
2,4-Dichlorophencl 120-83-2 — NV
2,4-Dimethylphenol 105-67-9 - NV
2,4-Dinitrophenol 51-28-5 1.33E+00 1.33E+00
2,4-Dinitrotoluene 121-14-2 - NV
2,6-Dinitrotoluene 606-20-2 — NV
2-Chloronaphthalene 01-58-7 - NV
2-Chlorophenol 95-57-8 2.65E-01 2.65E-01
2-Methylnaphthalene 91-57-6 6.00E-02 6.00E-02
2-Nitroaniline 88-74-4 - NV
2-Nitrophenol 88-75-3 2.94E+-00 2.94E+00
3,3"-Dichlorobenzidine 91-94-1 7.30E-02 7.30E-02
3-Nitroaniline 99-050-2 — NV
4,6-Dinitro-2-methylphenol 534-52-1 — NV
4.Bromophenyl phenyl ether 101-55-3 — NV
4-Chloro-3-methylphenol 59-50-7 - NV
4-Chloroaniline 106-47-8 — NV
4-Chlorophenyl phenyl ether 7005-72-3 — NV
4-Nitroaniline 100-01-6 - NV
4-Nitrophenol 100-02-7 7.17E-01 7.17E-01
Acenaphthene 83-32-9 4.04E-02 4.04E-02
Acenaphthylene 208-96-8 — NV
Acetophenone 08-86-2 — NV
Aniline 62-53-3 — NV
Anthracene 120-12-7 1.80E-04 1.80E-04
Atrazine (Aafrex) 1912.24-9 — NV
Bengzaldehyde 100-52-7 - NV
Benzidine 92-87-5 - NV
Benzo(a)anthracene 56-55-3 — NV
Benzo(a)pyrene 50-32-8 —- NV
Benzo(b)fluoranthene 205-99-2 — NV
Benzo(g,h,i}perylene 191-24-2 — NV
Benzo(k)fluoranthene 207-08-9 - NV
Benzoic acid 65-85-0 — NV
Benzyl alcohol 100-51-6 — NV
Biphenyl 92-52-4 — NV
Bis(2-Chloroethoxy)methane 111-91-1 —- NV
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TABLE 18 - PRELIMINARY SCREENING VALUES

SURFACE WATER
Potential Preliminary Screening Value (PSV)
Chemicals of Interest Cas No. SV
TCEQ Ecological Benchmark for Water") (mg/L)
Bis(2-Chloroethyl)ether 111-44-4 - NV
Bis(2-Chloroisopropyl)ether 108-60-1 -—- NV
Bis(2-Ethylhexyl)phthalate 117-81-7 -—- NV
Butyl benzyl phthalate 85-68-7 1.47E-01 1.47E-01
Caprolactam 105-60-2 — NV
Carbazole 86-74-8 - NV
Chrysene 218-01-9 — NV
Dibenz{a,h)anthracene 53-70-3 — NV
Dibenzofuran 132-64-9 6.50E-02 6.50E-02
Dicthyl phthalate 84-66-2 8.84E-01 8.84E-01
Dimethy] phthalate 131-11-3 5.80E-01 5.80E-01
Di-n-butyl phthalate 84-74-2 5.00E-03 5.00E-03
Di-n-octyl phthalate 117-84-0 —- NV
Fluoranthene 206-44-0 2.96E-03 2.96E-03
Fluorene 86-73-7 5.00E-02 5.00E-02
Hexachlorobenzene 118-74-1 — NV
Hexachlorocyclopentadiene 77-47-4 7.00E-05 7.00E-05
Hexachloroethane 67-72-1 9.40E-03 9.40E-03
Indeno(1,2,3-cd)pyrene 193-39-5 — NV
Isophorone 78-59-1 1.29E+00 1.29E+00
m,p-Cresol 1319-77-3MP — NV
Nitrobenzene 098-95-3 6.68E-02 6.68E-02
n-Nitrosodimethylamine 62-75-9 3.30E+02 3.30E+02
[[n-Nitrosodi-n-propylamine 621-64-7 1.20E-01 1.20E-01
[ln-Nitrosodiphenylamine 86-30-6 3.30E+02 3.30E+02
|o-Cresol 95-48-7 1.02E+00 1.02E+00
Pentachlorophenol 87-86-5 9.60E-03 9.60E-03
Phenanthrene 85-01-8 4.60E-03 4,60E-03
Phenol 108-95-2 5.50E+00 5.50E+00
Pyrene 129-00-0 240E-04 2.40E-04
Pyridine 110-86-1 —- NV
Chloride 16887-00-6 — NV
Sulfate 14808-79-8 - NV
Total Dissolved Solids{TDS) WET-035 — NV
Tatal Suspended Solids C-009 — NV
Total Organic Carbon C-012 - NV
Hardness 000-01-5 - NV

Notes:

1. From Table 3-2 (Ecological Benchmarks for Water) of TCEQ "Guidance for Conducting

Ecological Risk Assessments at Remediation Sites in Texas,
2. NV =No Preliminary Serecning Value.
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TABLE 19 - PRELIMINARY SCREENING VALUES

SEDIMENT
Potential Preliminary Screening Values (PSVs)
Chemicals of Interest Cas No Tolged (1 Tgi?hf;(:‘ll?%;cfal EPA EeoTox PSV
' Camb ] ) Threshold ¥ | (mg/kg)
Sediment
METALS
Aluminum 7429-90-5 1.33E+05 -- — 1.53E+05
Antimony 7440-36-0 8.32E+01 — — 8.32E+01
Arsenic 7440-38-2 1.153E+02 8.20E+00 8.20E+00 8.20E-+00
Barium 7440-39-3 8.00E+03 -— — 8.00E+03
Beryllium 7440-41-7 2.66E+01 -—- — 2.66E+01
Boron 7440-42-8 1.07E+05 — -— 1.07E+05
- [[Cadmium 7440-43-9 1.09E+03 1.20E+00 1.20E+00 1.20E+00
Calcium 7440-70-2 - — — NV
Chromium 7440-47-3 3.65E+04 8.10E+01 8.10E+01 8.10E+01
Chromium (V1) 18540-29-9 1.36E+02 - — 1.36E+02
l[Cobalt 7440-48-4 3.20E+04 — - 3,20B+04
Copper 7440-50-8 2. 13E+04 3.40E+01 3.40E+01 3.40E+01]
Iron 7439-589-6 — — — NV
Lead 7439-92-1 5.00E+02 4.67E+0] 4.67E+01 4.67E+01
Lithium 7439-93-2 1.07E+04 - — 1.07E+04
Magnesium 7439-95-4 — — — NV
Manganese 7439-96-5 1.40E-+04 — — 1.40E-+04
Mercury 7439-97-6 3 43E+01 1.50E-01 1.50E-01 1.50E-01
Molybdenum 7439-98-7 1,84E+03 — — 1.84E-+03
Nickel 7440-02-0 1.40E+03 2.09E+01 2.09E+01 2.09E+01
Potassium 7440-09-7 - e - NV
Selenium 7782-49-2 2.66E+03 — - 2.66E+03
Silicon 7440-21-3 —— e --- NV
Silver 7440-22-4 3.50E+02 i.00E+00 1.00E+00 1.00E+00
Sodium 7440-23-5 - — —— NV
Strontium 7440-24-6 1.52E+05 — —— 1.32E+05
Thallium 7440-28-0 — -— - NV
Tin 7440-31-5 9.19E+04 — - 9.19E+04
Titanium 7440-32-6 1.00E+06 — —— 1.00E+06
Vanadium 7440-62-2 3.29E+02 “— e 3.29E+02
Zinc 7440-56-6 7.60E+04 1.50E+02 1.50E+02 1.50E+02
PESTICIDES
4.4'-DDD 72-54-8 1.23E+02 1.22E-03 1.22E-03 1.22E-03
4. 4'-DDE 72-55-9 8.66E+01 2.07E-03 2.07E-03 2.07E-03
4 4-DDT 50-29-3 8.66E+01 1.19E-03 1.19E-03 1.19E-03
Aldrin 309-00-2 8.36E-01 — -— 8.36E-01
alpha-BHC 319-84-6 4.05E+00 — - 4.05E+00
alpha-Chlordane 5103-71-9 4.06E+01 - - 4.06E+(]
beta-BHC 319-85-7 1.42E-+01 — — 1.42E+01
delta-BHC 319-86-8 1.42E+{(}1 — — 1.42E+01
Dieldrin 60-57-1 8.88E-01 7.15E-04 7.15E-04 7.15E-04
Endosulfan I 959-98-8 3.06E+02 —— 2.90E-03 2,.90E-03
Endosulfan 11 33213-65-9 9.19E+02 — 1.40E-02 1.40E-02
Endosulfan sulfate 1031-07-8 0.19E-+(2 - - 9. 19E+02
Endrin 72-20-8 4.39E+01 - 3.50E-03 3.50E-03
Endrin aldehyde 7421-93-4 4.59E+01 -— -— 4.59E+01
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TABLE 19 - PRELIMINARY SCREENING VALUES

SEDIMENT
Potential Preliminary Sereening Values (PSVs)
Chemicals of Interest Cas No TS ed ot ngl?hfl::'t%:i‘al EPA EcoTox PSV
. Comb ) @ Threshold ! | (mg/kg)
Sediment

Endrin ketone 53494-70-5 4,59F+01 -— —- 4,59E+01
pamma-BHC (Lindane) 58-86-9 1.96E+01 3.20E-04 3.20E-04 3,20E-04
gamma-Chlordane 5103-74-2 NV
Heptachlor 76-44-8 3.16E+00 — - 3.16E+00
Heptachlor epoxide 1024-57-3 1.36E+00 — — 1.56E+00
Methoxychlor 72-43-5 7.65E+02 — 1,90E-02 1.90E-02
Toxaphene 8001-35-2 1.29E+01 — 2.80E-02 2.80E-02
PCBs
Aroclor-1016 12674-11-2 — —- — NV
Aroclor-1221 11104-28.2 - —— —- NV
Aroclor-1232 11141-16-5 -— - — NV
Aroclor-1242 53469-21-9 - - — NV
Aroclor-1248 12672-29-6 — - — NV
Aroclor-1254 11097-69-1 — —— - NV
Aroclor-1260 11096-82-5 — — — NV
VOCs
1,1,1,2-Tetrachloroethane 630-20-6 2.10E+03 — — 2.10E+03
1,1,1-Trichloroethane 71-55-6 1.47E+05 — 1.70E-01 1.70E-01
1,1,2,2-Tetrachloroethane 79-34-5 2,72E+02 — 9.40E-01 9.40E-01
1,1,2-Trichloroethane 79-00-5 9.56E+02 - — 9.56E+02
1,1-Dichloroethane 75-34-3 7.35E+04 - — 7.35E+04
1,1-Dichloroethene 75-35-4 3.67E+)4 — — 3.67E+04
1,1-Dichloropropene 563-58-6 545E+02 — --- 5.45E+(2
1,2,3-Trichloropropane 96-18-4 7.79E+00 — -—- 7.79E+00
1,2 4-Trichlorobenzene 120-82-1 1.53E+03 ——— 9.20E+00 9.20E+00
1,2,4-Trimethylbenzene 95-63-6 3.67E+04 - - 3.67E+04
1,2-Dibromo-3-chloropropane 96-12-8 1.01E+01 — - 1.O1E+D]
1,2-Dibromoethane 106-93-4 2.72E+01 — —— 2.72E+01
1,2-Dichlorobenzene 95-50-1 6.61E+04 — 3.40E-01 3 40E-01
1,2-Dichloroethane 107-06-2 5.99E+()2 —_ - 5.99E+02
1,2-Dichloroethene(Total) 540-59-0 -—- - o NV
1,2-Dichloropropane 78-87-3 3.01E+02 -— — 8.01E+02
1,3,5-Trimethylbenzene 108-67-8 3.67E+04 - - 3.67E+04
1,3-Dichlorobenzene 541-73-1 2.20E+04 e 1.70E+00 1.70E+00
i,3-Dichloropropane 142-28-9 5.45E+02 — - 5.45E+02
1,4-Dichlorobenzene 106-46-7 2.27E+03 —- 3.50E-01 3.50E-01
2,2-Dichloropropane 594.20-7 8.01E+02 - — 8.01E+02
2-Butanone 78-93-3 4.41E+05 — — 4 41E+05
2-Chloroethylvinyl ether 110-75-8 4.95E+01 — - 4.95E+01
2-Chlorotoluene 95-49-8 3.06E+03 —— - 3.06E+03
2-Hexanone 591-78-6 4.41E+04 --- - 4,41E+04
4-Chlorotoluene 106-43-4 1.47E+04 — — 1.47E+04
4-Isopropyltoluene 99-87-6 7.35E+04 — — 7.35E+04
4-Methyl-2-pentanone 108-10-1 5.88E+04 — — 5.88E+04
Acetone 67-64-1 6.61E+05 — — 6.61E+Q5
Acrolein 107-02-8 3.67E+02 — — 3.67E+02
Acrylonitrile 107-13-1 1.01E+02 - --- 1.01E+02
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TABLE 19 - PRELIMINARY SCREENING VALUES

SEDIMENT
Potential Preliminary Screening Values (PSVs)
Cheni o o TCEQ Ecological EPA EcoTox PSV
hemicals of Interest Cas Nao, Sedcymp Benchmark for -
. @ Threshold {mg/kg)
Sediment

Benzene 71-43-2 9.91E+02 — 5.70E-02 5.70E-02
Bromobenzene 108-86-1 1.47E+04 - — 1.47E+04
Bromodichloromethane 75-27-4 8.79E+02 — -—- 8.79E+02
Bromoform 75-25-2 6.90E+03 — 6.50E-01 6.50E-01
Bromomethane 74-83-9 1.03E+03 — o 1.03E+03
Butanol 71-36-3 7.35E+04 -— e 7.35E+04
Carbon disulfide 75-15-0 7.35E+04 — - 7.35E+04
Carbon tetrachloride 56-23-3 4,19E+02 — 1.20E+00 1.20E+00
Chlorobenzene 108-90-7 1.47E+04 — 8.20E-01 8.20E-01
Chloroethane 75-00-3 2.94E+05 —_ — 2.94E+05
Chloroform 67-66-3 7.35E+03 -— — 7.35E+03
Chloromethane 74-87-3 4,19E+03 — — 4,19E+03
cis-1,2-Dichloroethene 156-59-2 7.35E+03 — — 7.35E+03
cis-1,3-Dichloropropene 10061-01-5 7.35E+01 -— — 7.35E+01
Dibromochloromethane 124-48-1 6.49E+02 -— -— 6.49E+02
Dibromomethane 74-95-3 7.27E+03 - - 7.27E+03
Dichlorodifluoromethane 75-71-8 1.47E+05 —— --- 1.47E+05
Ethylbenzene 100-41-4 7.35E+04 — 3.60E+00 3.60E-+00
Hexachlorobutadiene 87-68-3 3.06E+01 — —— 3.06E+01
Isopropylbenzene {Cumene) 98-82-8 7.35E+04 — o 7.35E+04
m,p-Xylene 136777-61-2 — — —— NV
Methyl acetate 79-20-9 7.35E+05 — -— 7.35E+05
Methyl iodide 74-88-4 1.03E+03 -— — 1.03E+03
Methylcyclohexane 108-87-2 1.00E+06 - — 1.00E+06
Methylene chloride 75-09-2 7.27E4+03 — — 7.27E4+03
Naphthalene 91-20-3 2.47E+03 1.60E-01 1.60E-01 1.60E-01
n-Butylbenzene 104-51-8 6.12E-+03 - — 6.12E+03
n-Propylbenzene 103-65-1 2.94F+04 - — 2.94E+04
o-Xylene 95-47-6 1,00E+06 -— — 1,00E+06
sec-Butylbenzene 135-98-8 2.94E+04 —- — 2.94E+04
Styrene 100-42-5 1.47E+05 — — 1.47E+05
tert-Butyl methy] ether (MTBE) 1634-04-4 7.35E+03 — — 7.35E+03
tert-Butylbenzene 98-06-6 2.94E+04 — — 2.94E+04
Tetrachloroethene 127-18-4 1.05E+03 — 5.30E-01 5.30E-01
Toluene 108-88-3 1.47E+05 — 6.70E-01 6.70E-01
trans-1,2-Dichloroethene 156-60-5 1.47E+04 — — 1.47E+04
trans-1,3-Dichloropropene 10061-02-6 5.45E+02 — — 5.45E+G2
trans-1,4-Dichloro-2-butene 110-57-6 — — -— NV
Trichloroethene 79-01-6 4.41E+03 - 1.60E+00 1.60E+00
Trichlorofluoromethane 75-69-4 2,20E+035 - — 2.20E+05
Trichlorotrifluoroethane 76-13-1 1.00E+06 -— —- 1.00E+06
Vinyl acetate 108-05-4 7.35E+05 s - 7.35E+05
Vinyl chloride 75-01-4 3.63E+01 - - 3.63E+01
Xylene (total) 1330-20-7 1.47E+05 — — 1.47E+05
SVOCs
1,2Diphenylhydrazine/Azobenzen 122-66-7 1.78E+01 -— —- 1.78E-+01
2,4,5-Trichlorophenol 95-95-4 1.53E+04 - — 1.53E+04

Page 3 of 5




TABLE 19 - PRELIMINARY SCREENING VALUES

SEDIMENT
Potential Preliminary Screening Values (PSVs)
Chemieals of Interest Cas No To'Sed 2 Tgfn?hflitllg%:‘al EPA EcoTox Psv
) Comb . @ Threshold @ (mg/kg)
Sediment

2,4,6-Trichlorophenol 88-06-2 1.29E+03 — — 1.29E403
2,4-Dichlorophenol 120-83-2 4.59E+(2 — — 4.59E+02
2,4-Dimethylphenol 103-67-9 3.06E+03 e — 3.06E+03
2,4-Dinitrophenol 51-28-5 3.06E+02 — -— 3.06E+02
2,4-Dinitrotoluene 121-14.2 2.09E+01 -— — 2.09E+01
2,6-Dinitrotoluene 606-20-2 2.09E+01 o — 2.09E+01]
2-Chloronaphthalene 91-58-7 9.90E+03 - — 9.90E+03
2-Chlorophenol 95-57-8 3.67E+03 - — 3.67E+03
2-Methylnaphthalene 91-57-6 4.95E+02 7.00E-02 7.00E-02 7.00E-02
2-Nitroaniline 88-74-4 4.59E+01 — - 4,59E+01
2-Nitrophenol 88-75-5 3.06E+02 - - 3.06E+02
3,3"-Dichlorobenzidine 91-94-1 3.16E+01 -— -- 3.16E+01
3-Nitroaniline 99-09-2 4.59E+01 — -— 4.59E+(1
4,6-Dinitro-2-methylphenol 534-52-1 3.06E+02 — — 3.06E+02
4-Bromophenyl phenyl ether 101-55-3 9.47E-01 —- 1.30E+00 9.47E-01
4-Chloro-3-methylphenol 59-30-7 7.65E-+02 — T 7.65E+02
4-Chloroaniline 106-47-8 6.12E+02 — — 6.12E+02
4.Chlorophenyl phenyl ether 7005-72-3 9.47E-01 — — 9.47E-01
4-Nitroaniline 100-01-6 3.74E+02 — — 3.74E+02
4-Nitrophenol 100-02-7 3.06E+02 — — 3.06E-+02
Acenaphthene 83-32-9 742E+03 1.60E-02 1.60E-02 1.60E-02
Acenaphthylene 208-96-8 7.42B+03 4.40E-02 4.40E-02 4 40E-02
Acetophenone 98-86-2 1.53E+04 — — 1.53E+04
Aniline 62-53-3 1.07E+03 — — 1.07E+03
Anthracene 120-12-7 3.71E-+04 8.53E-02 8.53E-02 8.53E-02
Atrazine (Aatrex) 1912-24-9 6.40E+01 — — 6.40E+01
Benzaldehyde 100-52-7 7.35E+04 — -— 7.35E+04
Benzidine 92-87-5 6.18E-02 -— — 6.18E-02
Benzo(a)anthracene 56-55-3 1.59E+01 2.61E-01 2.61E-01 2.61E-01
Benzo(a)pyrene 50-32-8 1.59E+00 4.30E-01 4.30E-01 4.30E-01
Benzo(b)fluoranthene 205-99-2 1.59E+01 — — 1.39E+01
Benzo(g,h,i)perylene 191-24-2 3.71E+03 — — 31.71E-+03
Benzo(k)fluoranthene 207-08-9 1.59E+02 -— — 1.59E+02
Benzoic acid 65-85-0 6.12E+05 — — 6.12E+05
Benzy! alcohol 100-51-6 4,59E+04 — o 4.59E+04
Biphenyl 02-52-4 7.65E+03 — 1.10E-+00 1.10E+00
Bis(2-Chloroethoxy)methane 111-01-1 1.29E+01 — - 1.29E+01
Bis(2-Chloroethyl)ether 111444 4 95E+01 e - 4.95E+01
Bis(2-Chloroisopropyl)ether 108-60-1 2.03E+02 — — 2.03E+02
Bis(2-Ethylhexyl)phthalate 117-81-7 2.44E+02 1.82E-01 1.82E-01 1.82E-01
Butyl benzyl phthalate 85-68-7 3.06E+04 - 1.10E+01] 1.10E+01
Caprolactam 105-60-2 7.65E+04 o — 7.65E+04
Carbazole 86-74-8 7.10E+02 -— — 7.10E+02
Chrysene 218-01-9 1.50E-+03 3.84E-01 3.84E-01 3.84E-01
Dibenz(a h)anthracene 53-70-3 1.59E+00 6.34E-02 6.34E-02 6.34E-02
Dibenzofuran 132-64-9 6.12E+02 — 2.00E+00 2.00E+00
Dicthyl phthalate 84-66-2 1.22E+05 — 6.30E-01 6.30E-01
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TABLE 19 - PRELIMINARY SCREENING VALUES

SEDIMENT
Potential Preliminary Screening Values (PSVs)
TCEQ Ecologieal
Chemicals of Inierest Cas No. T'Sed conn” Benchmark for EPA ECOT?-; PSV
. @ Threshold (mg/ke)
Sediment

Dimethy| phthalate 131-11-3 1,22E+05 —- — 1.22E+05
Di-n-butyl phthalate 84-74-2 1.53E+04 —- 1.10E+01 1.10E+01
Di-n-octy! phthalate 117-84-0 3.06E+03 — e 3,06E+03
Fluoranthene 206-44-0) 4 95E+03 6.00E-01 6.00E-01 6.00E-01
Fluorene 86-73-7 4 95E+03 1.90E-02 1.90E-02 1.90E-02
Hexachlorobenzene 118-74-1 8.88E+00 — --- 8.88E+00
Hexachlorocyclopentadiene 77-47-4 9.19E+02 -— - 9.19E+02
Hexachloroethane 67-72-1 1.53E+02 — 1.00E+00 1.00E+00
Indeno(1,2,3-cd)pyrene 193-39-5 1.59E+01 -— - 1.539E+01
Isophorone 78-539-1 1.50E+04 - — 1.50E+04
m,p-Cresol 1319-77-3IMP - - — NV
Nitrobenzene 08-95-3 7.65E+01 — — 7.65E+01
n-Nitrosodimethylamine 62-75-9 1.07E+00 -— — 1.07E+00
n-Nitrosodi-n-propylamine 621-64-7 6.31E-01 — - 6.31E-01
n-Nitrosodiphenylamine 86-30-6 9.01E+02 - o 9.01E+02
o-Cresol 95-48-7 7.65E+03 - -— 7.65E+03
Pentachlorophenol 87-86-5 5.61E+01 - -— 5.61E+01
Phenanthrene 85-01-8 3.71E+03 2.40E-01 2.40E-1 2.40E-01
Phenol 108-95-2 4,59E+04 —— — 4.59E+04
Pytene 129-00-0 3.71E+03 6.63E-01 6.65E-01 6.65E-01
Pyridine 110-86-1 7.35E+02 -— - 7.35E+02
Chioride 16887-00-6 — - e NV
Sulfate 14808-79-8 — - — NV
Total Moisture WET-037 — - — NV
Total Organic Carbon C-012 —- — — NV
Notes

1. ™Sedgymy PCL = TCEQ Protective Concentration Level for total sediment combined pathway (includes inhalation;

ingestion; dermal pathways).

2, From Table 3-3 of TCEQ "Guidance for Conducting Ecological Risk Assessments at Remedintion Sites in Texas”.
3. From Table 2 of EPA "Ecotox Thresholds" ECO Update January 1996.
4, NV =No Preliminary Screening Value,
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Figure 11

Preliminary RI/FS Project Schedule

ID Task Name

2005

2007

2008

Jan Apr

[ Jul [ Oct

1 Tasks 2-4: RI/FS Work Plan & SAP

2 Draft RI/FS Work Plans Preparation
3 Draft RI/FS Work Plans Review

4 Draft RI/FS Work Plans Revision

5 RI/FS Work Plans Approval

6 Task 5: Community Relations

7 Task 6: Site Characterization

} 2006

Jan | Apr | Ju | Oct Jan Apr | Jul | oOct

Jan

Apr

Jul

Oct

-

4

b

8 Subtask 6.1: Former Impoundment Cap Eval.

9 Subtask 6.2: Surface Geophysics

10 Subtask 6.3: Soil Investigation

11 Initial PSA/Grid Sampling ‘i::::jgﬁ

12 Follow-up Nature and Extent Sampling ‘j

13 Subtask 6.4: Water Well Survey ‘j

14 Subtask 6.5: GW/NAPL Investigation *

15 Initial Well Installation/Sampling ‘;L

16 Staff Gauge Installation ‘j

17 Hydraulic Testing

18 Follow-up NAPL Investigation ‘j

19 Follow-up Nature and Extent Sampling ‘j_\
Task _ Rolled Up Task _ External Tasks |:|
Progress Rolled Up Milestone <> Project Summary ﬁ

Gulfco Superfund Site

Freeport, Texas Milestone

¢

Summary

ﬁ

Rolled Up Progress

Split

Group By Summary ﬁ

Deadline

Notes:
1- Sampling subtasks include sampling, analysis and data validation.

Page 1

2- Follow-up nature and extent subtasks assume one phase. Schedule for treatability testing and BERA subtasks not shown as need for these activities is not currently known.




Figure 11

Preliminary RI/FS Project Schedule

ID |Task Name 2005 2006 [ 2007 [ 2008
Jan Apr | Jul [ oct | Jan [ Apr | Ju | oct | Jan [ Apr | Ju | oct | Jan [ Apr [ Jul Oct
20 Deep Soil Boring
21 Subtask 6.6: Surface Water Investigation *
. . N
22 On-site (pond) Sampling
9
23 Initial Off-site Sampling
24 Follow-up Nature and Extent Sampling
25 Subtask 6.7: Sediment Investigation
9
26 On-site (pond/grid) Sampling
Y
27 Initial Off-site (wetland/waterway) Samp.
28 Follow-up Nature and Extent Sampling
A
29 Subtask 6.8: Fish Tissue Investigation
30 Subtask 6.9: Prelim. Site Char. Report
31 Draft PSCR Preparation
32 Draft PSCR Review
33 PSCR Revision
34 PSCR Approval

Gulfco Superfund Site
Freeport, Texas

Task
Progress
Milestone

Summary

(W

¢
ﬁ

Rolled Up Task

N YN

Rolled Up Milestone <>

Rolled Up Progress

Split

Deadline

External Tasks

Project Summary

]
P—

Group By Summary ﬁ

U

Notes:

1- Sampling subtasks include sampling, analysis and data validation.
2- Follow-up nature and extent subtasks assume one phase. Schedule for treatability testing and BERA subtasks not shown as need for these activities is not currently known.

Page 2




Figure 11
Preliminary RI/FS Project Schedule

ID [Task Name 2005 [ 2006 [ 2007 [ 2008
Jan Apr | Jul [ oct | Jan | Apr | Jul | oct | Jan | Apr [ Ju | oOct | Jan | Apr | Jul Oct

35 Task 7: Risk Assessment

36 Subtask 7.1: Human Health

37 Draft PCOC Memo Preparation

38 PCOC Memo Review

39 PCOC Revision ”l

40 PCOC Approval H

41 Draft Exp. Assess. Memo Preparation E

42 Draft EAM Review

43 EAM Revision

44 EAM Approval

45 Draft BHHRA Preparation

46 Draft BHHRA Review

a7 BHHRA Revision

48 BHHRA Approval

Task
Gulfco Superfund Site Progress
Freeport, Texas Milestone

Summary

Rolled Up Task

N YN

Rolled Up Milestone <>

Group By Summary ﬁ
Deadline @

External Tasks

Project Summary

‘ Rolled Up Progress

ﬁ

Split

Notes:
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1- Sampling subtasks include sampling, analysis and data validation.
2- Follow-up nature and extent subtasks assume one phase. Schedule for treatability testing and BERA subtasks not shown as need for these activities is not currently known.
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Preliminary RI/FS Project Schedule

ID [Task Name 2005 [ 2006 [ 2007 2008
Jan Apr | Jul [ oct | Jan [ Apr | Jul | Oct | Jan | Apr | Ju | Oct Jan Apr | Jul Oct

49 Subtask 7.2: Ecological

50 Draft SLERA Submittal ’l

51 Draft SLERA Review

52 SLERA Revision

53 SLERA Approval E%

54 SLERA Revaluation Ej

55 Eco Problem Formulation/Study Design

56 Supplemental Ecological Sampling

57 BERA Preparation

58 Task 8: Treatability Studies

59 Subtask 8.1: Treatability Study Work Plan

60 Subtask 8.2: Treatability Study Report

61 Task 9: Remedial Investigation Report

62 Draft Rl Report Preparation
63 Draft Rl Report Review

64 RI Report Revision

65 RI Project Meeting

66 RI Report Approval

LR 2R 2R 2R 2R 2

Task

Progress
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Gulfco Superfund Site
Freeport, Texas

Summary
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]
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U

Notes:
1- Sampling subtasks include sampling, analysis and data validation.
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2- Follow-up nature and extent subtasks assume one phase. Schedule for treatability testing and BERA subtasks not shown as need for these activities is not currently known.
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Preliminary RI/FS Project Schedule

ID [Task Name 2005 [ 2006 [ 2007 [ 2008
Jan Apr | Jul [ oct | Jan | Apr | Jul [ oct | Jan | Apr [ Ju | oOct | Jan | Apr | Jul Oct
67 Task 10: Feasibility Study
68 Draft EAM Preparation
69 EAM Review
70 EAM Revision
71 EAM Approval
72 Draft FS Report Preparation
73 Draft FS Report Review
74 Interim Final FS Report Preparation

Progress

Milestone ‘

Gulfco Superfund Site
Freeport, Texas

Tk (I

Summary ﬁ

roled Up Task [ ]

Rolled Up Milestone <>

Rolled Up Progress

Split

External Tasks |:|
Project Summary ﬁ
Group By Summary ﬁ
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Notes:
1- Sampling subtasks include sampling, analysis and data validation.
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2- Follow-up nature and extent subtasks assume one phase. Schedule for treatability testing and BERA subtasks not shown as need for these activities is not currently known.
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APPENDIX A

HISTORICAL AERIAL PHOTOGRAPHS
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1977 AERIAL PHOTOGRAPH - Gulfco Marine Maintenance Operations



Approx. Scale in Feet

(0] 125 250

Source of photo:
Aerial Viewpoint, aerial photograph,
4/14/85.

Gulfco Marine Maintenance

Site Boundary (approximate)
Note:
Tank designations from Fish Engineering
& Construction, Inc. April 14, 1982 TACB
Permit Exemption Application.
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1985 AERIAL PHOTOGRAPH - Fish Engineering Operations
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0
Source of photo:

http://lwww.tnris.state.tx.us Freeport NE,
aerial photograph, 1995.

Gulfco Marine Maintenance
Site Boundary (approximate)

Note:
Tank designations from Hercules Marine
Service Corp. May 3, 1994 TNRCC

Construction Permit Application.
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1995 AERIAL PHOTOGRAPH - Hercules Operations



Approx. Scale in Feet

2
e

0 125 250

Source of photo:
Aerial Viewpoint, Spring, Texas
aerial photograph, March 30, 2000.

Gulfco Marine Maintenance
Site Boundary (approximate)

Note:

Tank designations from Hercules Marine
Service Corp. May 3, 1994 TNRCC
Construction Permit Application.
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APPENDIX B

SCOPING PHASE MEETING NOTES



PBW PASTOR, BEHLING & WHEELER, LLC
2000 S. Mays, Suite 300

Round Rock, TX 78664

Consulting Engineers Tel (512) 671-3434
and Scientists Fax (512) 671-3446

MEETING MINUTES

MEETING: Gulfco Superfund Site — EPA Scoping Phase Meeting
LOCATION: EPA Region 6 - Dallas, TX
DATE: August 4, 2005

ATTENDEES: Mr. Gary Miller, EPA Project Manager
Ms. Anna Treinies, EPA Toxicologist (Human Health)
Ms. Susan Roddy, EPA Toxicologist (Ecological)
Ms. June Hoey, EPA Community Relations
Mr. Eric Pastor, PBW, LLC
Dr. Kirby Tyndall, PBW, LLC
Mr. Eric Matzner, PBW, LLC
Dr. Bill Quast, Benchmark Ecological Services, Inc. (BESI) — via conference call

DOCUMENT EXCHANGE:
Documents PBW Provided to the EPA:
July 2005 Monthly Status Report, dated August 3, 2005
Draft RI/FS Flow Chart (large figure)
Draft RI Process Figure
Draft Data Needs Table
Conceptual Site Model Figure

agrwbdE

Documents EPA Provided to PBW:

1. June 2005 Gulfco Superfund Site Fact Sheet

2. Gulfco Superfund Site Administrative Record (on two CD’s created July 28, 2005)

3. Community Involvement Plan (dated August 2005)

4. TCEQ Special Investigation — Criminal Investigation Interview of Mr. Mickey Wayne
Tiner, dated August 6, 1997

EPA (G. Miller) stated the objectives for the meeting and RI/FS:

1. Establish the type of investigation that needs to be conducted to define the nature and extent and
to collect data to prepare the risk assessment;
Conduct a quick and efficient clean-up process;
Review the timelines for the investigation;
Discuss the Screening Level Ecological Risk Assessment (SLERA);
Discuss the step-wise approach to the investigation in the RI/FS Work Plan, have contingencies
built in the Work Plan for further lateral delineation;
Marilyn Long is the current TCEQ Project Manager, but the TCEQ is currently going through a
reorganization and a new TCEQ PM is anticipated; and

agkrwn
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GULFCO SUPERFUND SITE
SCOPING PHASE MEETING MINUTES
AUGUST 4, 2005

7. EPA emphasized that the community is very involved and interested in this project; Mr. Miller

said that he has received many calls regarding this site from the public.

Community Relations

EPA will conduct the community relations with Ms. June Hoey as the lead contact.

EPA will prepare the Superfund Fact Sheets and will send out advance copies to the Respondents;
however, the copies will not be sent out to the Respondents as draft, just courtesy copies before
release to the public. Respondents may provide comments that the EPA will consider.

Ms. Hoey is considering two locations in the Freeport area for holding community meetings.

E. Pastor mentioned Jan Huisman of Dow Chemical as a good contact for locating meeting
centers in the Freeport area; Ms. Hoey requested that E. Pastor email her the contact information
for Jan.

The Document Repository is the Freeport Public Library.

EPA has prepared a Community Relations Plan, a copy will be placed in the document repository.
This will be considered a living document through out the Superfund process.

EPA will provide the documents to the repository, not only documents produced by the
Respondents but also documents produced by other agencies. EPA will provide Respondents
with a copy of all documents placed in the repository.

EPA will add the Respondents to the mailing list for Fact Sheets and assure documents from other
agencies are disseminated to the Respondents’ Project Manager.

The latest Fact Sheet is dated June 2005; the next scheduled Fact Sheet is scheduled to be
released following the Scoping Meeting, possibly released in early September.

Mr. Miller is the initial point of contact for the EPA regarding community relation issues.

Project Scheduling

Discussed the first two groupings for submittal deadlines (if a deadline falls on a Saturday or Sunday, the
deadline is the following Monday):

First Grouping

Notice of Intent to Comply (NIC) (UAO Paragraph No. 41) — due 14 days after effective date
[August 12, 2005].

Establishing the Project Coordinator (UAO Paragraph No. 65) — due 14 days after effective date
[August 12, 2005].

Scoping Meeting (SOW Paragraph No. 16) — due 15 days after effective date [August 15, 2005].
Monthly Progress Reports (UAO Paragraph No. 53)

0 These are due to the EPA by the 15" of each month (reporting on the previous
month’s activities). Mr. Miller said he does not need to receive a hard copy as long
as he receives a signed electronic copy (PDF is sufficient).

Health & Safety Plan (SOW Paragraph No. 29) — due 20 days after the effective date [August 18,
2005], EPA does not approve the HASP.

Second Grouping

List of contractors, subcontractor, consultants and qualifications (UAO Paragraph No. 42) — due
30 days after effective date [August 29, 2005].
0 EPA wants list of names, titles, relevant experience for subcontractor firms;
0 Quality Management Plan required for main contractor (subcontractors covered
under this plan); and
o0 Qualifications for key individuals working on the project (key contractor personnel).
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« Access Agreements (UAO Paragraph No. 72) — due 30 days after the effective date [August 29,
2005]. Mr. Miller requested that access agreements be attained for the property north and
northeast of the Site (relative to Site property north of Marlin Ave). The EPA expects the
Respondents to comply with the deadline date for the access agreements. However, if locating
the current owner(s) requires additional time, the EPA will consider a written extension request,
provided a good faith attempt is conducted to acquire the access agreements. In the event other
properties need to be investigated as part of the step-wise investigation, those off-site agreements
will be required 30 days after it is known that access to additional properties is required.

« Screening-Level Ecological Risk Assessment (SLERA) — due 30 days after the effective date
[August 29, 2005]; and the Final SLERA due 15 days after receiving EPA comments.

« RI/FS Work Plan and SAP (SOW Paragraph Nos. 17 and 25) — due 60 days after the effective
date [September 27, 2005].

Review Site History using Aerial Photographs

Reviewed the Site operations and history based on the historical aerial photographs and the discussion
with Mr. Billy Losack during a Site visit on July 20, 2005. Mr. Miller requested a copy of the large aerial
photographs (years 1965, 1977, 1985, 1987, 1996, and 2004). Mr. Miller asked if there were any
documents detailing if the dredge material from the Intracoastal Waterway was used to create upland
areas of the Site. E. Pastor indicated that he was not aware of such documentation.

Conceptual Site Model
« Mr. Miller did not feel a detailed discussion of the CSM was needed since it had been reviewed
and generally agreed to during previous discussions.
« The CSM figure will be included in the RI/FS Work Plan.

Remedial Investigation Objectives

« Mr. Miller discussed the “outstanding issues” for the Site investigation, specifically where there
had previously been disagreement between the EPA and the Respondents.

« Mr. Miller wants to see a step-wise approach to the investigation focusing on two key areas: 1)
human health, and 2) ecological.

« E. Pastor presented a draft Rl Flow Chart to discuss the step-wise approach for the investigation.

« Mr. Miller agreed with focusing biased samples in Potential Source Areas (PSAs), but wants to
see gridded sampling (both random and biased) across the Site. Random samples will be
collected from each grid.

« Mr. Miller is favorable to the Triad Approach; make sure to incorporate contingencies and
options into the RI/FS Work Plan.

« E. Pastor presented the terminology of chemicals of interest (COIl) as a function of the RI,
chemicals of potential concern (COPCs) during the initial screening, and chemicals of concern
(COCs) from the risk assessments.

« Ms. Roddy wanted to make sure the COI list included the full analytical suite; in addition, she
would like to see the chromium analysis speciated.

Soils
Mr. Miller emphasized that he wants to see gridded sampling with random sampling within each grid.
E. Pastor discussed the general sampling plan for each specific PSA:
o AST Tank Farm Area
o Mr. Miller wants to see several samples collected from under the current AST Tank
Area and sump area.
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o  Samples will also be collected from a grid along the boundary of the AST Tank
Area, biased samples where water was noted as seeping from containment area.

o COls will include the full analytical suite.

« Pipelines

o Use geophysical field methods to locate pipelines (to former impoundments and
former wash water tanks);

o Mr. Miller is agreeable with focused/biased sampling along the pipelines.

o COls will include the full analytical suite.

« Former Impoundment Area

o Laid out general locations for grid sampling around former impoundments and
former ASTs (1985 aerial);

o Mr. Miller said no sampling will be required in the near term under the former
impoundments; no drilling through the cap, residual waste, and underlying material.

o COI will include the full analytical suite.

« Former Wash Water Storage Tank Area

o Laid out grid around former tank area and will place biased sample locations within
the footprints of the former tanks (centerline of tank footprint);

o COI will include the full analytical suite.

o Former Electrical Shed

o Place grid locations around shed, tighter than 100-ft grid.

o COI will consist of PCBs only, EPA agreed; Ms. Roddy would like to see PCBs
analyzed for individual congeners (~10% of samples), since Aroclors have
weathering issues.

« Sand Blasting Areas

o Two sand blasting areas identified (on 1996 aerial), will grid area and place random
samples within the grid.

o EPA also recommends collecting soil samples of the top 1 inch within the sand
blasting area and along the west property line, along the former dust screen (see Lot
21 discussion below).

o For general sampling (i.e., not top 1-inch samples), COI will include full analytical
suite per request of Ms. Treinies.

« Welding Areas

o Sample grid placed around each of the concrete areas, may look at a 100-ft grid near
these areas.

o COI will include metals and VOCs only.

« DryDock Area
o Samples will be collected from the slopes and some distance from the dry dock ramp.
o COI will include full analytical suite.

« Surface Drainage Routes

o Samples will be collected along drainage points, gullies as will be generally
referenced in the RI/FS Work Plan.

o COI will include full analytical suite.

« Lot 21 Area (the ’tooth” shaped area)

o This includes the Dry Dock, Barge Slip No. 1, and Sand Blasting Area. Also, grid
sampling along former dust screen on the western perimeter of the Site.

o Soil samples will be collected on a 100-ft grid both with random and biased
locations.
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o Mr. Miller wants to see soil samples collected from the top 1 inch of soil in a random
grid pattern. These samples will be collected in addition to the grid sampling
previously discussed for the Dry Dock and Sand Blasting PSAs.

o COl for the 1-inch samples will be metals only, which will be screened against
residential screening values. If no exceedences are noted surface soil sampling of the
adjacent property to the west for metals would not be required.

Random Sampling
On-Site Sampling
Mr. Miller wants to investigate potential areas on Site where he believes waste could have been
buried. Specifically, vacant Lots 57 and 58 (west of the former impoundment area).
0 A majority of Lots 57 and 58 are considered wetlands; therefore, Mr. Miller wants
grid sampling on 200-ft grid.
0 These areas will be sampled for sediments instead of soils and only one sample will
be collected per location.
Mr. Miller still wants to apply grid sampling across the entire Site on 200-ft grid with random
samples. The areas that are tidally influenced would be sampled as sediment, other areas as soil.

Off-Site Sampling

In the context of discussing the Lot 21, Mr. Miller said off-site sampling to the west will not be
necessary during the initial investigation. If the soil results from samples collected along the west
property line (former screen area) exceed the residential screening values, off-site delineation will
be necessary to the west of the Site.

Sediment Sampling

Mr. Miller will not require sediment sampling from the residential canals, unless the step-wise
process indicates such sampling is needed to define the lateral extent of contamination.

Mr. Miller wants to see sediment samples collected from the wetland areas and the Intracoastal
Waterway adjacent to the Site.

Ms. Roddy would like a copy of the 1996 Aerial with GPS locations noted by Barry Forsythe
plotted on the figure.

COl for the sediments will consist of the full analytical suite.

Mr. Miller wants grain size and organic carbon analysis from the sediment samples.

Mr. Miller wants five sediment samples collected from the large fresh water pond and three
samples collected in the small pond (both north of Marlin Ave.).

Mr. Miller wants 15 sediment samples collected from the wetland area on north and northeast
sides of site (off-site) and a 200-ft grid of random sampling on-site; use the wetland map to select
off-site locations.

Fish Tissue Sampling — Human Health

Mr. Miller requests fish tissue samples to be collected from species that are found in the area and that
are commonly consumed by residents in the area. Mr. Miller listed off the following fish to be
considered (other similar species will be fine as well):

1. Flounder

2. Red Drum

3. Speckled Trout
4. Black Drum

5. Blue Crab
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Mr. Miller wants to see three samples collected from three of the fish listed in addition to three
samples from Blue Crabs (a total of nine fish samples and three crab samples).

Mr. Miller asked about the habitat range for these fish (listed above). Dr. Quast discussed the
lack of habitat along the Site shoreline, and that most of the fish species listed would likely just
pass by the Site. He discussed that the fish prefer good habitats with good food sources, and he
did not note such food sources present during the Site visit in July 2005. Juvenile Blue Crabs
could spend a relatively longer time at the Site, but would likely migrate out to other food sources
once they reach consumable size (adult size). Dr. Quast’s conclusion on the potential for habitat
at the Site along the Intracoastal Waterway was that this area does not hold much food source to
keep seafood in this area.

EPA is only interested in fish in the Intracoastal Waterway; additional investigation towards
Oyster Creek may be necessary later if data show contamination migration from the Site into
Oyster Creek.

Mr. Miller indicated that the COI for fish tissue would be determined based on the sediment
results (i.e., if an analyte is detected in the sediment, that analyte would be analyzed in fish
tissue). Metals present a problem in respect to background.

EPA will review their policies and guidance regarding background concentrations for metals in
respect to the fish tissue sampling.

EPA will also evaluate the essential metals (i.e., calcium, potassium, etc.) that should be removed
from the sampling program. The EPA will provide a list of metals that it would like to have
evaluated.

E. Pastor suggested that it might be more appropriate to base the COI list for a fish tissue
sampling program on the list of bioaccumulative constituents detected above background in the
sediment samples. EPA did not commit to eliminating analytes that are not bioaccumlative, but
will review the essential metals.

EPA will require fish tissue sampling, but will allow the step-wise process of collecting sediment
samples, and analyzing the fish tissue samples based on the sediment sampling results.

EPA indicated that background fish tissue sampling or reference sampling may be an option to
evaluate site-related gradients in the Intracoastal Waterway.

Dr. Quast discussed previous fish tissue evaluations of juvenile versus adult fish. Juvenile fish
tend to travel less. Mr. Miller will discuss this topic with Barry Forsythe over the next week.
Ms. Roddy mentioned the general public would not be interested in the juveniles since those are
not typically eaten.

Ecological Issues

For Site samples collected south of Marlin Ave. (considered commercial/industrial property),
EPA will not require screening against ecological criteria.
EPA agreed with the ecological steps in the RI/FS Flow Chart provided by PBW.

Surface Water

Mr. Miller wants 15 surface water samples collected from the wetlands north and northeast of the
Site, on and off Site.

Collect three surface water samples each from the fresh water ponds.

COlI will consist of the full analytical suite, and in addition, analyze for hardness, pH, and total
(unfiltered) and dissolved (filtered) metals.

EPA requested that the surface water result be compared to Texas Ambient Water Quality
Standards (TWQSs); however, ESSLs will supersede the TWQSs.
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Groundwater

PBW proposed installing both temporary well points and permanent wells near and around PSA’s
(Sand Blasting Areas, Former Wash Water Storage Area, Septic Tank Areas, AST Tank Farm,
Dry Dock Area, Former Impoundment Area and associated AST area, and a perimeter well
network). EPA was agreeable with this approach.

Mr. Miller indicated that groundwater samples will need to be collected west of former
impoundment area. Mr. Miller will check on required permits (Mr. Wes McQuitty) to put wells
in wetland areas (disturbing wetlands from the well construction).

EPA agreed with groundwater sampling from about 20 locations (temporary well points as well
as permanent wells) based on the discussion of the PSAs.

COl for groundwater will consist of the full analytical suite.

EPA wants to ensure analytical method will produce sample quantitation limits/reporting limits
low enough to compare to the screening tables. EPA stated that any analytes with high reporting
limits will need to be carried through the risk process.

Groundwater analytical results will be compared to ecological surface water criteria.

Mr. Miller wants the lithology evaluated at depth, identify the water-bearing sands down to
drinking water zone.

Indoor Air

Mr. Miller mentioned that indoor air may need to be evaluated if groundwater is impacted and
migrated off Site.

Action Items

Nogokr~wdE

PBW - Provide figure with Barry Forsythe’s grid locations to Ms. Roddy.

EPA — Decide on fish tissue COI list that they would like to see used.

EPA - Decide on fish tissue sizes they would like to see sampled (juvenile vs. consumable size).
EPA — Check on requirements for working in wetland areas.

PBW - Provide large scale aerial photos to Mr. Miller.

PBW - Provide Scoping Phase Meeting minutes

PBW - Provide Jan Huisman’s (Dow) contact information to June Hoey.
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Eric Pastor

From: <Miller.Garya@epamail.epa.gov>

To: <gric.pastor@pbwllc.com>

Cc: <Treinies.Anna@epamail.epa.gov>; <Roddy.Susan@epamail.epa.gov>
Sent: Wednesday, August 31, 2005 2:37 PM

Subject: Scoping Meeting
Eric,

Thanks for your 8/18/05 notes regarding the Gulfco scoping meeting held
on 8/4/05.

I have several comments on the notes. The purpose of these comments is
to guide the preparation the RI/FS Workplan that is due to EPA by
9/27/05. The comments are as follows:

(Notes Section - Project Scheduling, Access Agreements): You may
wish to also obtain access agreements to the vacant parcel to the
southwest of the site. While this access may or may not be needed
(depending on the initial sampling results), if additional sampling

is necessary there, it can proceed without the need to stop and
obtain another access agreement at that time.

(Notes Section - Remedial Investigation Objectives): While human
health and ecological issues will certainly be a focus of the
investigation, they are not the only ones. The investigation is
required to accomplish all the work included in Section XI of the
Unilateral Administrative Order (UAQ), as well as the Statement of
Work (SOW).

(Notes Section - Remedial Investigation Objectives, Soils): A
100-foot soil grid (with a random location within each grid block) is
required for the Site area south of Marlin Ave. The 200-foot grid
will apply to the area north of Marlin Ave. These grid areas will
exclude the areas sampled around the potential source areas (PSA),
unless the analytical suite for any PSA is less than the full suite

(i.e., no duplication).

(Notes Section - Remedial Investigation Objectives, Soils): If there
is any detection from the top 1-inch soil samples above the
Preliminary Remediation Goals (PRGs) within the Lot 21 area (not just
the west property line), then soil sampling of the adjacent property
to the west shall be performed.

{Notes Section - Remedial Investigation Objectives, Soils, Random
Sampling): In Lots 57 and 58, for areas that are under water or
muddy, sediment samples are to be collected on the 200-foot grid
instead of the soil samples. Otherwise, at each sampling location,
the soil sampling approach is to be used (i.e., two soil samples: one
at 0-6" and a second at 12-24"). However, if groundwater is reached
at a depth shallower than 12", then the second soil sample is to be
taken at the top of the water level and only analyzed for VOCs
instead of the full analytical suite).

(Notes Section - Remedial Investigation Objectives, Sediment
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Sampling): In addition to the listed samples, 16 sediment samples

are required from the Barge Slips & Intracoastal Waterway as follows:
5 in Slip One, 5 in Slip 2; and 6 in the Intracoastal Waterway

adjacent to the site.

(Notes Section - Remedial Investigation Objectives, Fish Tissue
Sampling, Human Health): Fish tissue is to be analyzed for all

metals with the exception of the essential minerals (i.e., calcium,

iron, phosphorus, potassium, and sodium).

(Notes Section - Remedial Investigation Objectives, Surface Water):

1f Texas Ambient Water Quality Standards are not available for COCs
in surface water, then use the Texas Ecological Benchmarks for Water.
Its not clear what is meant by ESSLs in the notes regarding surface
water, since EPA's Ecological Soil Screening Levels (ESSLs) are
relevant to soil.

{(Notes Section - Remedial Investigation Objectives, Groundwater): No
permits will be required for installing groundwater monitoring wells

or for direct push groundwater sampling assuming wheeled vehicles are
used. However, if any use of tracted vehicles is planned, then
additional discussions will be needed with EPA's Water Quality
Division, Ecosystems Protection Branch.

Define the extent of any DNAPL in the former impoundment area using,
direct push and/or borings.

Include criteria & provisions for followup sampling based on initial
sampling results (i.e., part of Triad approach).

One final comment, not withstanding the Scoping Meeting, your noies on
the Scoping Meeting, or the above comments, EPA will review the RI/FS
workplan in its entirety when it is submitted to determine whether it
meets the requirements of the Order. Let me know if you have any
questions about this.

Regards,

Gary Miller

Remedial Project Manager

EPA Region 6 - Superfund (6SF-AP)
(214) 665-8318
miller.garyg@epa.gov
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